
648272001CONTRACT ID:

PROJECT: RMC - A00214842

CONTRACT:

07254002

PROJECTED AMOUNT: $4,988,414.00

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

ROY JORGENSEN ASSOCIATES, INC.

Jamal Elahi, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/18/2025

07/01/2025

ESTIMATE PAID:

 360

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025

$4,988,414.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $4,988,410.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 49.32

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 47.77

$113,306.57 $2,269,670.90 $2,382,977.47 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$113,306.57 $2,269,670.90 $2,382,977.47 

$0.00 $0.00 $0.00 

$113,306.57 $2,382,977.47 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,269,670.90 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 360

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

10/01/2025

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00214842 648272001PROJECT CONTROL

CATEGORY 001 DESCRIPTION GENERAL MAINTENANCE SOUTH HARRIS

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0110 05007002 MOBILIZATION (CALLOUT)000 EA  500.000 $2,000.00 4.000  24.00 24.00

0115 05007033 MOBILIZATION (EMERGENCY)000 EA  1,000.000 $1,000.00 1.000  35.00 40.00

0125 05057001 TMA (STATIONARY)000 DAY  100.000 $600.00 6.000  102.00 250.00

0130 05057002 TMA (MOBILE OPERATION)000 HR  75.000 $12,487.50 166.500  1,214.50 3,000.00

0165 05407015 DOWNSTREAM ANCHOR TERMINAL SECTION000 EA  1,200.000 $1,200.00 1.000  4.00 10.00

0180 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  10.000 $250.00 25.000  25.00 1,000.00

0185 06367001 ALUMINUM SIGNS (TY A)000 SF  35.000 $1,155.00 33.000  42.00 1,000.00

0195 06367004 REPLACE EXISTING ALUMINUM SIGNS(TY A)000 SF  40.000 $350.00 8.750  498.75 300.00

0210 06447065 RELOCATE SM RD SN SUP&AM TY 10BWG000 EA  500.000 $2,000.00 4.000  64.00 100.00

0215 06587012 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB000 EA  8.000 $11,208.00 1,401.000  3,051.00 3,000.00

0220 06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2000 EA  30.000 $5,280.00 176.000  217.00 300.00

0225 06587031 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB000 EA  8.000 $8,616.00 1,077.000  1,699.00 2,000.00

0245 07347054 LITTER REMOVAL - TRACT (1)000 CYC  5,850.000 $17,550.00 3.000  47.00 96.00

0250 07387005 CLEAN / SWEEP - CENTER MEDIAN - AREA(1)000 CYC  3,550.000 $10,650.00 3.000  49.00 96.00

0255 07387029 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1)000 CYC  3,550.000 $10,650.00 3.000  49.00 96.00

0260 07387051 CLEAN / SWEEP - FRONTAGE ROAD - AREA(1)000 CYC  2,500.000 $2,500.00 1.000  30.00 48.00

0265 07387072 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1)000 CYC  1,500.000 $4,500.00 3.000  34.00 48.00

0270 07387093 CLEAN/SWEEPING-DIRECT CONNECT-AREA(1)000 CYC  675.000 $675.00 1.000  47.00 48.00

0275 07387094 CLEAN/SWEEPING-DIRECT CONNECT-AREA(2)000 CYC  850.000 $850.00 1.000  48.00 48.00

0335 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  20.000 $3,760.00 188.000  1,212.00 2,000.00

0355 07707008 REPLACE TIMBER POST W/ CONC FND000 EA  100.000 $400.00 4.000  70.00 150.00

0365 07707010 REALIGN POSTS000 EA  50.000 $100.00 2.000  98.00 100.00

0370 07707013 REM OBSOLETE GET & REPL W/ SGT000 EA  3,250.000 $3,250.00 1.000  19.00 10.00

0405 07707021 REPLACE SGT OBJECT MARKER000 EA  50.000 $50.00 1.000  31.00 60.00

0450 07747003 REPAIR (SMTC) NARROW000 LF  250.000 $8,375.00 33.500  421.50 440.00

9006 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $3,850.07 3,850.070  3,850.07 1.00

$113,306.57TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648272001PROJECT CONTROLRMC - A00214842

001 GENERAL MAINTENANCE SOUTH HARRISCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 01507003 000 BLADING LF  10.000  500.000  0.000  10,500.00  105,000.00

0080 04297008 000 CONC STR REPR(RAPID VERT AND OVERHEAD) SF  200.000  300.000  0.000  119.00  23,800.00

0110 05007002 000 MOBILIZATION (CALLOUT) EA  500.000  24.000  0.000  24.00  12,000.00

0115 05007033 000 MOBILIZATION (EMERGENCY) EA  1,000.000  40.000  0.000  35.00  35,000.00

0125 05057001 000 TMA (STATIONARY) DAY  100.000  250.000  0.000  102.00  10,200.00

0130 05057002 000 TMA (MOBILE OPERATION) HR  75.000  3,000.000  0.000  1,214.50  91,087.50

0165 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,200.000  10.000  0.000  4.00  4,800.00

0175 05407030 000 CONNECTOR PLATE FOR THRIE BEAM EA  450.000  5.000  0.000  1.00  450.00

0180 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  10.000  1,000.000  0.000  25.00  250.00

0185 06367001 000 ALUMINUM SIGNS (TY A) SF  35.000  1,000.000  0.000  42.00  1,470.00

0190 06367002 000 ALUMINUM SIGNS (TY G) SF  50.000  500.000  0.000  45.50  2,275.00

0195 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  40.000  300.000  0.000  498.75  19,950.00

0210 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  500.000  100.000  0.000  64.00  32,000.00

0215 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  8.000  3,000.000  0.000  3,051.00  24,408.00

0220 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  30.000  300.000  0.000  217.00  6,510.00

0225 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  8.000  2,000.000  0.000  1,699.00  13,592.00

0235 07317003 000 PAVEMENT EDGES, STRUCTURES & FIXTURES MI  700.000  75.000  0.000  68.00  47,600.00

0245 07347054 000 LITTER REMOVAL - TRACT (1) CYC  5,850.000  96.000  0.000  47.00  274,950.00

0250 07387005 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(1) CYC  3,550.000  96.000  0.000  49.00  173,950.00

0255 07387029 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1) CYC  3,550.000  96.000  0.000  49.00  173,950.00

0260 07387051 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(1) CYC  2,500.000  48.000  0.000  30.00  75,000.00

0265 07387072 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1) CYC  1,500.000  48.000  0.000  34.00  51,000.00

0270 07387093 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(1) CYC  675.000  48.000  0.000  47.00  31,725.00

0275 07387094 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(2) CYC  850.000  48.000  0.000  48.00  40,800.00

0280 07387105 000 CLEANING / SWEEPING (HANDWORK) SY  1.000  5,000.000  0.000  167.00  167.00

0285 07647001 000 DRAIN INLET CLEANING EA  100.000  300.000  0.000  1,493.00  149,300.00

0290 07647004 000 DOWNSPOUT CLEANING EA  100.000  75.000  0.000  122.00  12,200.00

0295 07647007 000 STORM SEWER CLEANING (PIPE)(12"-18"DIA) LF  3.500  3,000.000  0.000  5,530.00  19,355.00

0300 07647008 000 STORM SEWER CLEANING (PIPE)(19"-24"DIA) LF  5.500  5,000.000  0.000  10,769.00  59,229.50

0305 07647009 000 STORM SEWER CLEANING (PIPE)(25"-30"DIA) LF  5.500  10,000.000  0.000  6,473.00  35,601.50

0335 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  20.000  2,000.000  0.000  1,212.00  24,240.00

0350 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  65.000  80.000  0.000  20.00  1,300.00

0355 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  100.000  150.000  0.000  70.00  7,000.00

0365 07707010 000 REALIGN POSTS EA  50.000  100.000  0.000  98.00  4,900.00

0370 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  3,250.000  10.000  0.000  19.00  61,750.00

0375 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1,250.000  50.000  0.000  25.00  31,250.00

0380 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  30.000  2,500.000  0.000  1,282.00  38,460.00

0385 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  100.000  300.000  0.000  98.00  9,800.00

0390 07707018 000 REPLACE BLOCKOUT EA  100.000  150.000  0.000  133.00  13,300.00

0395 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  450.000  3.000  0.000  4.00  1,800.00

0400 07707020 000 RESET SGT IMPACT HEAD EA  300.000  25.000  0.000  4.00  1,200.00

0405 07707021 000 REPLACE SGT OBJECT MARKER EA  50.000  60.000  0.000  31.00  1,550.00

0410 07707022 000 REPLACE SGT CABLE ANCHOR EA  100.000  55.000  0.000  30.00  3,000.00

0415 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  100.000  55.000  0.000  29.00  2,900.00
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001 GENERAL MAINTENANCE SOUTH HARRISCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0420 07707024 000 REPLACE SGT STRUT EA  100.000  25.000  0.000  16.00  1,600.00

0425 07707025 000 RAISE RAIL LF  12.000  500.000  0.000  321.50  3,858.00

0430 07707026 000 REPLACE DOWNSTREAM ANCHOR TERMINAL EA  1,000.000  5.000  0.000  1.00  1,000.00

0435 07707032 000 REPLACE HINGED TOP SGT POST (STEEL) EA  300.000  20.000  0.000  36.00  10,800.00

0440 07707033 000 REALIGN HINGED TOP SGT POST ((STEEL) EA  150.000  20.000  0.000  7.00  1,050.00

0445 07747002 000 REPLACE (SMTC) NARROW EA  28,000.000  20.000  0.000  8.00  224,000.00

0450 07747003 000 REPAIR (SMTC) NARROW LF  250.000  440.000  0.000  421.50  105,375.00

0455 07747005 000 REPLACE (SMTC) WIDE EA  36,000.000  20.000  0.000  3.00  108,000.00

0460 07747006 000 REPAIR (SMTC) WIDE LF  300.000  240.000  0.000  90.50  27,150.00

0495 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  100.000  500.000  0.000  7.00  700.00

0520 20017002 000 SNOW AND ICE CONTROL (SHADOW VEHICLE) HR  100.000  400.000  0.000  132.00  13,200.00

0530 20017004 000 SNOW AND ICE CONTROL (SEASON) MO  20,000.000  6.000  0.000  3.00  60,000.00

0535 20017005 000 SNOW AND ICE CONTROL (SPRAY RIG) HR  100.000  500.000  0.000  324.00  32,400.00

0540 60747001 000 REPAIR LARGE RDSD SIGN SUPT & ASSEM EA  1,500.000  35.000  0.000  15.00  22,500.00

9004 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  37,423.90  37,423.90

9006 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  3,850.07  3,850.07

Category Subtotal $2,382,977.47

648272001RMC - A00214842PROJECT CONTROL

001CATEGORY DESCRIPTION GENERAL MAINTENANCE SOUTH HARRIS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047005 000 REMOV CONC (MOWSTRIP) LF  15.000  600.000  0.000  0.000  0.00

0065 01047007 000 REMOV CONC (RIPRAP) CY  50.000  20.000  0.000  0.000  0.00

0070 01047035 000 REMOV CONC (TRAFFIC BARRIER) LF  10.000  30.000  0.000  0.000  0.00

0085 04327002 000 RIPRAP (CONC)(5 IN) CY  425.000  20.000  0.000  0.000  0.00

0090 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  450.000  20.000  0.000  0.000  0.00

0095 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  48.000  400.000  0.000  0.000  0.00

0100 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  45.000  400.000  0.000  0.000  0.00

0105 04387013 000 CLEANING & SEALING EXISTING JOINT (SEJ) LF  85.000  200.000  0.000  0.000  0.00

0120 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  60.000  0.000  0.000  0.00

0135 05127062 000 PORT CTB (DES SOURCE) (SAFETY SH)(TY 2) LF  50.000  30.000  0.000  0.000  0.00

0140 05127063 000 PORT CTB (MOVE)(SAFETY SH)(TY 2) LF  50.000  120.000  0.000  0.000  0.00

0145 05127065 000 PORT CTB (REMOVE)(SAFETY SH)(TY 2) LF  50.000  30.000  0.000  0.000  0.00

0150 05127071 000 PORT CTB (PINNING) EA  500.000  40.000  0.000  0.000  0.00

0155 05127108 000 PORT CTB (ALIGNING) LF  6.000  1,300.000  0.000  0.000  0.00

0160 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,900.000  4.000  0.000  0.000  0.00

0170 05407017 000 MTL W-BEAM GD FEN (SPECIAL) LF  60.000  25.000  0.000  0.000  0.00

0200 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  1,500.000  5.000  0.000  0.000  0.00

0205 06447062 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  1,500.000  5.000  0.000  0.000  0.00

0230 07217001 000 FIBER REINFORCED POLYMER PATCHING MATLS LB  6.000  500.000  0.000  0.000  0.00

0240 07347003 000 LITTER REMOVAL (SPOT) AC  1,500.000  4.000  0.000  0.000  0.00

0310 07647010 000 STORM SEWER CLEANING (PIPE)(31"-36"DIA) LF  7.000  10,000.000  0.000  0.000  0.00

0315 07647011 000 STORM SEWER CLEANING (PIPE)(37"-42"DIA) LF  8.000  5,000.000  0.000  0.000  0.00

0320 07647016 000 STORM SEWER CLEAN (BOX CULV) (6-<12 SF) LF  10.500  850.000  0.000  0.000  0.00
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0325 07647017 000 STORM SEWER CLEAN (BOX CULV)(12-<24 SF) LF  14.000  4,000.000  0.000  0.000  0.00

0330 07647018 000 STORM SEWER CLEAN (BOX CULV)(24-<48 SF) LF  16.000  2,000.000  0.000  0.000  0.00

0340 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  50.000  25.000  0.000  0.000  0.00

0345 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  175.000  5.000  0.000  0.000  0.00

0360 07707009 000 REPLACE STEEL POST W/ CONC FND EA  75.000  100.000  0.000  0.000  0.00

0465 07767001 000 REPAIR (STEEL RAIL) LF  1.000  50.000  0.000  0.000  0.00

0470 07767003 000 REPAIR (STEEL PED. RAIL) LF  1.000  30.000  0.000  0.000  0.00

0475 07767020 000 REPAIR (STL PIPE PED RAIL)(PR1) LF  300.000  50.000  0.000  0.000  0.00

0480 07767022 000 REPAIR(STL PIPE PED RAILW/PARAPET)(PR2) LF  1.000  30.000  0.000  0.000  0.00

0485 07777001 000 PERM CONC TRF BARRIER REPAIR (F SHAPE) LF  10.000  150.000  0.000  0.000  0.00

0490 07777003 000 PERM CONC TRF BARR REPAIR(SINGLE SLOPE) LF  10.000  150.000  0.000  0.000  0.00

0500 07857010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  650.000  200.000  0.000  0.000  0.00

0505 07857011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  750.000  50.000  0.000  0.000  0.00

0510 07867002 000 CARBON FIBER REINF POLYMER STRENGTHNING SF  10.000  250.000  0.000  0.000  0.00

0515 20017001 000 SNOW AND ICE CONTROL (TRUCK) HR  110.000  500.000  0.000  0.000  0.00

0525 20017003 000 SNOW AND ICE CONTROL (LOADER) HR  150.000  48.000  0.000  0.000  0.00

0545 70007001 000 STORM SEWER (TELEVISION INSPECTION) LF  6.500  300.000  0.000  0.000  0.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96057007 ROAD USER COST - INCENTIVE DOL  1.000  1.000  0.000  0.000  0.00

9002 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  1.000  0.000  0.000  0.00

9003 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9005 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9007 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

9009 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

9010 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

Used for Non-Compliance penalties

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,382,977.47
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01507003 000 LF  10.000BLADING  10,500.000  105,000.00 500.00

04297008 000 SF  200.000CONC STR REPR(RAPID VERT AND OVERHEAD)  119.000  23,800.00 300.00

05007002 000 EA  500.000MOBILIZATION (CALLOUT)  24.000  12,000.00 24.00

05007033 000 EA  1,000.000MOBILIZATION (EMERGENCY)  35.000  35,000.00 40.00

05057001 000 DAY  100.000TMA (STATIONARY)  102.000  10,200.00 250.00

05057002 000 HR  75.000TMA (MOBILE OPERATION)  1,214.500  91,087.50 3,000.00

05407015 000 EA  1,200.000DOWNSTREAM ANCHOR TERMINAL SECTION  4.000  4,800.00 10.00

05407030 000 EA  450.000CONNECTOR PLATE FOR THRIE BEAM  1.000  450.00 5.00

05427001 000 LF  10.000REMOVE METAL BEAM GUARD FENCE  25.000  250.00 1,000.00

06367001 000 SF  35.000ALUMINUM SIGNS (TY A)  42.000  1,470.00 1,000.00

06367002 000 SF  50.000ALUMINUM SIGNS (TY G)  45.500  2,275.00 500.00

06367004 000 SF  40.000REPLACE EXISTING ALUMINUM SIGNS(TY A)  498.750  19,950.00 300.00

06447065 000 EA  500.000RELOCATE SM RD SN SUP&AM TY 10BWG  64.000  32,000.00 100.00

06587012 000 EA  8.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB  3,051.000  24,408.00 3,000.00

06587018 000 EA  30.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  217.000  6,510.00 300.00

06587031 000 EA  8.000INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB  1,699.000  13,592.00 2,000.00

07317003 000 MI  700.000PAVEMENT EDGES, STRUCTURES & FIXTURES  68.000  47,600.00 75.00

07347054 000 CYC  5,850.000LITTER REMOVAL - TRACT (1)  47.000  274,950.00 96.00

07387005 000 CYC  3,550.000CLEAN / SWEEP - CENTER MEDIAN - AREA(1)  49.000  173,950.00 96.00

07387029 000 CYC  3,550.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1)  49.000  173,950.00 96.00

07387051 000 CYC  2,500.000CLEAN / SWEEP - FRONTAGE ROAD - AREA(1)  30.000  75,000.00 48.00

07387072 000 CYC  1,500.000CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1)  34.000  51,000.00 48.00

07387093 000 CYC  675.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(1)  47.000  31,725.00 48.00

07387094 000 CYC  850.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(2)  48.000  40,800.00 48.00

07387105 000 SY  1.000CLEANING / SWEEPING (HANDWORK)  167.000  167.00 5,000.00

07647001 000 EA  100.000DRAIN INLET CLEANING  1,493.000  149,300.00 300.00

07647004 000 EA  100.000DOWNSPOUT CLEANING  122.000  12,200.00 75.00

07647007 000 LF  3.500STORM SEWER CLEANING (PIPE)(12"-18"DIA)  5,530.000  19,355.00 3,000.00

07647008 000 LF  5.500STORM SEWER CLEANING (PIPE)(19"-24"DIA)  10,769.000  59,229.50 5,000.00

07647009 000 LF  5.500STORM SEWER CLEANING (PIPE)(25"-30"DIA)  6,473.000  35,601.50 10,000.00

07707001 000 LF  20.000REPLACE RAIL ELEMENT (W-BEAM)  1,212.000  24,240.00 2,000.00

07707006 000 EA  65.000REPLACE TIMBER POST W/O CONC FND  20.000  1,300.00 80.00

07707008 000 EA  100.000REPLACE TIMBER POST W/ CONC FND  70.000  7,000.00 150.00

07707010 000 EA  50.000REALIGN POSTS  98.000  4,900.00 100.00

07707013 000 EA  3,250.000REM OBSOLETE GET & REPL W/ SGT  19.000  61,750.00 10.00

07707015 000 EA  1,250.000REPL SINGLE GDRAIL TERM IMPACT HEAD  25.000  31,250.00 50.00

07707016 000 LF  30.000REPLACE SINGLE GDRAIL TERMINAL RAIL  1,282.000  38,460.00 2,500.00

07707017 000 EA  100.000REPLACE SINGLE GDRAIL TERMINAL POST  98.000  9,800.00 300.00

07707018 000 EA  100.000REPLACE BLOCKOUT  133.000  13,300.00 150.00

07707019 000 EA  450.000REPAIR STEEL POST WITH BASE PLATE  4.000  1,800.00 3.00

07707020 000 EA  300.000RESET SGT IMPACT HEAD  4.000  1,200.00 25.00

07707021 000 EA  50.000REPLACE SGT OBJECT MARKER  31.000  1,550.00 60.00

07707022 000 EA  100.000REPLACE SGT CABLE ANCHOR  30.000  3,000.00 55.00
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07707023 000 EA  100.000REPLACE SGT CABLE ASSEMBLY  29.000  2,900.00 55.00

07707024 000 EA  100.000REPLACE SGT STRUT  16.000  1,600.00 25.00

07707025 000 LF  12.000RAISE RAIL  321.500  3,858.00 500.00

07707026 000 EA  1,000.000REPLACE DOWNSTREAM ANCHOR TERMINAL  1.000  1,000.00 5.00

07707032 000 EA  300.000REPLACE HINGED TOP SGT POST (STEEL)  36.000  10,800.00 20.00

07707033 000 EA  150.000REALIGN HINGED TOP SGT POST ((STEEL)  7.000  1,050.00 20.00

07747002 000 EA  28,000.000REPLACE (SMTC) NARROW  8.000  224,000.00 20.00

07747003 000 LF  250.000REPAIR (SMTC) NARROW  421.500  105,375.00 440.00

07747005 000 EA  36,000.000REPLACE (SMTC) WIDE  3.000  108,000.00 20.00

07747006 000 LF  300.000REPAIR (SMTC) WIDE  90.500  27,150.00 240.00

07787001 000 LF  100.000CONCRETE RAIL REPAIR (IN-KIND)  7.000  700.00 500.00

20017002 000 HR  100.000SNOW AND ICE CONTROL (SHADOW VEHICLE)  132.000  13,200.00 400.00

20017004 000 MO  20,000.000SNOW AND ICE CONTROL (SEASON)  3.000  60,000.00 6.00

20017005 000 HR  100.000SNOW AND ICE CONTROL (SPRAY RIG)  324.000  32,400.00 500.00

60747001 000 EA  1,500.000REPAIR LARGE RDSD SIGN SUPT & ASSEM  15.000  22,500.00 35.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  37,423.900  37,423.90 1.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  3,850.070  3,850.07 1.00

$2,382,977.47TOTAL ITEM EARNINGS TO DATE


