
 963,454.22

648276001CONTRACT ID:

PROJECT: MMC - A00214849

CONTRACT:

04251603

PROJECTED AMOUNT: $457,600.00

CONTRACTOR:

HIGHWAY: US0077

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

BRAUNTEX MATERIALS, INC.

Rene Zavala, Jr., P.E.

REFUGIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

04/15/2025AWARD DATE:

ESTIMATE PERIOD:

0014

06/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/28/2025

04/15/2025

ESTIMATE PAID:

 360
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/21/2025

$1,421,054.22

CONTRACT:

06/01/2026

AWARD AMOUNT: $457,600.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/16/2026

00/00/0000

 100.00

$0.00 $756,902.50 $756,902.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $756,902.50 $756,902.50 

$0.00 $0.00 $0.00 

$0.00 $756,902.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $756,902.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 360

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/21/2025

00/00/0000

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

OTHER - SEE RMRKS 24

WORK COMPL &  ACCE 1

06/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1 WORK COMPL &  ACCEP



CONTRACT ID 648276001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0014

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648276001PROJECT CONTROLMMC - A00214849

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80137018 000 HMCL ACP TYPE D (DEL)(SITE 2) TON  99.000  2,000.000  5,000.000  4,141.54  410,012.46

0070 80137019 000 HMCL ACP TYPE D (DEL)(SITE 3) TON  109.000  200.000  299.580  499.58  54,454.22

0075 80137020 000 HMCL ACP TYPE D (DEL)(SITE 4) TON  109.000  2,000.000  2,000.000  2,086.09  227,383.81

0077 80137022 HMCL ACP TYPE D (DEL)(SITE 6) TON  99.000  0.000  2,000.000  706.99  69,992.01

Additional location added via CO#2

0501 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  5,000.000  0.000  4,940.00 -4,940.00

Category Subtotal $756,902.50

648276001MMC - A00214849PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1) TON  99.000  200.000  0.000  0.000  0.00

0076 80137021 HMCL ACP TYPE D (DEL)(SITE 5) TON  99.000  0.000  200.000  0.000  0.00

Additional location added via CO#2

0500 96027010 DEMURRAGE DOL  1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $756,902.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80137018 000 TON  99.000HMCL ACP TYPE D (DEL)(SITE 2)  4,141.540  410,012.46 2,000.00

80137019 000 TON  109.000HMCL ACP TYPE D (DEL)(SITE 3)  499.580  54,454.22 200.00

80137020 000 TON  109.000HMCL ACP TYPE D (DEL)(SITE 4)  2,086.090  227,383.81 2,000.00

80137022 TON  99.000HMCL ACP TYPE D (DEL)(SITE 6)  706.990  69,992.01 0.00

96057009 DOL -1.000MMC/TMC ACTUAL DAMAGES  4,940.000 -4,940.00 5,000.00

$756,902.50TOTAL ITEM EARNINGS TO DATE


