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648277001CONTRACT ID:

PROJECT: MMC - A00214850

CONTRACT:

05251602

PROJECTED AMOUNT: $256,000.00

CONTRACTOR:

HIGHWAY: US0181

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

BRAUNTEX MATERIALS, INC.

Rene Zavala, Jr., P.E.

SAN PATRICIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

05/20/2025AWARD DATE:

ESTIMATE PERIOD:

0012

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/04/2025

05/20/2025

ESTIMATE PAID:

 361
 360.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/01/2025

$256,000.00

CONTRACT:

06/01/2026

AWARD AMOUNT: $256,000.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 66.85

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 23.96

$61,339.52 $0.00 $61,339.52 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$61,339.52 $0.00 $61,339.52 

$0.00 $0.00 $0.00 

$61,339.52 $61,339.52 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 361

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/01/2025

00/00/0000

 180

 360

 540

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00214850 648277001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 80007296 AGGR (TY PB GR 4) (DEL) (ST2)000 TON  88.000 $61,339.52 697.040  697.04 1,000.00

$61,339.52TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648277001PROJECT CONTROLMMC - A00214850

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80007296 000 AGGR (TY PB GR 4) (DEL) (ST2) TON  88.000  1,000.000  0.000  697.04  61,339.52

Category Subtotal $61,339.52

648277001MMC - A00214850PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80007281 000 AGGR (TY PB GR 3S) (DEL) (ST1) TON  85.000  1,000.000  0.000  0.000  0.00

0070 80007297 000 AGGR (TY PB GR 4) (DEL) (ST3) TON  83.000  1,000.000  0.000  0.000  0.00

0500 96027010 DEMURRAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0501 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $61,339.52



CONTRACT ID 648277001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0012

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80007296 000 TON  88.000AGGR (TY PB GR 4) (DEL) (ST2)  697.040  61,339.52 1,000.00

$61,339.52TOTAL ITEM EARNINGS TO DATE


