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CONTRACT ID: 648279001 HIGHWAY: US0059
PROJECT: MMC - A00214853 DISTRICT NAME: CORPUS CHRISTI
CONTRACT: 04251605 COUNTY: GOLIAD
AWARD AMOUNT: $531,000.00 AREA ENGINEER: Nicholas K. Novosad, P.E.
PROJECTED AMOUNT: $531,000.00 AREA NUMBER: 056
ADJ. PROJECTED AMOUNT:  $2,501,010.00
CONTRACTOR: COLORADO MATERIALS, LTD.
ESTIMATE NUMBER: 0013 LETTING DATE: 04/15/2025
ESTIMATE PAID: Z AWARD DATE: 04/15/2025
ESTIMATE PERIOD: 06/01/2026 to 06/30/2026 NOTICE TO PROCEED DATE: 05/05/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/01/2025
% COMPLETE: 38.60 ACCEPTED DATE: 05/26/2026
% TIME USED: 72.22 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $965,374.22 $827,532.54 $137,841.68

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $965,374.22 $827,532.54 $137,841.68

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $965,374.22 $827,532.54 $137,841.68

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648279001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

06/01/2025
00/00/0000

180

360

540

390
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
06/01/2026
06/02/2026
06/03/2026
06/04/2026
06/05/2026
06/06/2026
06/07/2026
06/08/2026
06/09/2026
06/10/2026
06/11/2026
06/12/2026
06/13/2026
06/14/2026
06/15/2026
06/16/2026
06/17/2026
06/18/2026
06/19/2026
06/20/2026
06/21/2026
06/22/2026
06/23/2026
06/24/2026
06/25/2026
06/26/2026
06/27/2026
06/28/2026
06/29/2026
06/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 648279001 ESTIMATE 0013 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00214853 CONTROL 648279001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS ESTIMATE Quantity To Date
0065 80117056 D-GR HMATY D PG 64-22 (DEL) SITE 1 TON 100.890 1,340.090 $135,201.68 9,000.00 1,340.09
SUPP DESCR Final Contract Extension
0500 96027010 DEMURRAGE DOL 1.000 2,640.000 $2,640.00 5,000.00 2,640.00

TOTAL ITEM EARNINGS THIS ESTIMATE $137,841.68



CONTRACT ID 648279001 ESTIMATE 0013

CONTRACT LINE ITEMS

PROJECT MMC - A00214853 CONTROL 648279001

CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT

NBR CODE NBR SUPP DESCRIPTION

0060 80117056 000 D-GR HMATY D PG 64-22 (DEL) SITE 1 TON

0065 80117056 D-GR HMATY D PG 64-22 (DEL) SITE 1 TON
Final Contract Extension

0500 96027010 DEMURRAGE DOL

PROJECT MMC - A00214853 CONTROL 648279001

CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT

NBR CODE NBR SUPP DESCRIPTION

0501 96057009 MMC/TMC ACTUAL DAMAGES DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

88.500
100.890

1.000

UNIT
PRICE

-1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
6,000.000 12,000.000 9,350.65

0.000 9,000.000 1,340.09
5,000.000 0.000 2,640.00
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
5,000.000 0.000 0.000
Category Subtotal
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AMOUNT
$

827,532.54
135,201.68

2,640.00

$965,374.22

AMOUNT
($)

0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$965,374.22



CONTRACT ID

648279001 ESTIMATE 0013

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80117056
80117056

96027010

SP
NBR

000

DESCRIPTION

D-GR HMATY D PG 64-22 (DEL) SITE 1
D-GR HMATY D PG 64-22 (DEL) SITE 1
Final Contract Extension

DEMURRAGE

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

TON
TON

DOL

UNIT BID
PRICE QUANTITY
88.500 6,000.00
100.890 6,000.00
1.000 5,000.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

9,350.650
1,340.090

2,640.000
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AMOUNT
$)

827,532.54
135,201.68

2,640.00

$965,374.22



