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CONTRACT ID: 648280001 HIGHWAY: US0059
PROJECT: MMC - A00214856 DISTRICT NAME: CORPUS CHRISTI
CONTRACT: 04251606 COUNTY: GOLIAD
AWARD AMOUNT: $218,335.00 AREA ENGINEER: Nicholas K. Novosad, P.E.
PROJECTED AMOUNT: $218,335.00 AREA NUMBER: 056
ADJ. PROJECTED AMOUNT:  $1,025,115.00
CONTRACTOR: COLORADO MATERIALS, LTD.
ESTIMATE NUMBER: 0013 LETTING DATE: 04/15/2025
ESTIMATE PAID: z AWARD DATE: 04/15/2025
ESTIMATE PERIOD: 06/01/2026 to 06/30/2026 NOTICE TO PROCEED DATE: 05/05/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/01/2025
% COMPLETE: 3.31 ACCEPTED DATE: 00/00/0000
% TIME USED: 72.59 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $33,931.61 $33,931.61 $0.00
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $33,931.61 $33,931.61 $0.00
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $33,931.61 $33,931.61 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648280001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

06/01/2025
00/00/0000

180

360

540

392
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
06/01/2026
06/02/2026
06/03/2026
06/04/2026
06/05/2026
06/06/2026
06/07/2026
06/08/2026
06/09/2026
06/10/2026
06/11/2026
06/12/2026
06/13/2026
06/14/2026
06/15/2026
06/16/2026
06/17/2026
06/18/2026
06/19/2026
06/20/2026
06/21/2026
06/22/2026
06/23/2026
06/24/2026
06/25/2026
06/26/2026
06/27/2026
06/28/2026
06/29/2026
06/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 648280001 ESTIMATE 0013 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 648280001 ESTIMATE 0013

CONTRACT LINE ITEMS

PROJECT MMC - A00214856 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80107021 000 FL BS(TY A GR 1-2)(DEL)(ST1)
PROJECT MMC - A00214856 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0065 80107021 FL BS(TY A GR 1-2)(DEL)(ST1)
Final Contract Extension CO4
DEMURRAGE

MMC/TMC ACTUAL DAMAGES

0500 96027010
0501 96057009

CONTRACTOR'S ESTIMATE PACKAGE

648280001
ROADWAY

648280001
ROADWAY

UNIT

TON

UNIT

TON

DOL
DOL

UNIT
PRICE

33.590

UNIT
PRICE

37.960

1.000
-1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
6,500.000 13,000.000 1,010.17

Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
0.000 9,750.000 0.000
5,000.000 0.000 0.000
5,000.000 0.000 0.000
Category Subtotal
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AMOUNT
$
33,931.61

$33,931.61

AMOUNT
($)

0.00

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$33,931.61



CONTRACT ID

648280001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80107021

SP
NBR

000

DESCRIPTION

FL BS(TY A GR 1-2)(DEL)(ST1)

0013

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

TON

UNIT BID
PRICE QUANTITY
33.590 6,500.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

1,010.170

AMOUNT
$)

33,931.61

$33,931.61
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