
648287001CONTRACT ID:

PROJECT: MMC - A00214876

CONTRACT:

07254202

PROJECTED AMOUNT: $1,203,505.28

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

SKYLINE CONSTRUCTION PAVING & STRIPING

Jason R. Dupree, P.E.

HARRISON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0001

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/11/2025

07/02/2025

09/11/2025

ESTIMATE PAID:

 16

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025

$1,203,505.28

CONTRACT:

AWARD AMOUNT: $1,203,506.28

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 13.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 16

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

00/00/0000

 120

 0

 120

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 17  16  1

OTHER - SEE RMRKS 1

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648287001MMC - A00214876PROJECT CONTROL

001CATEGORY DESCRIPTION AGGREGATE - FY 26

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80007099 000 AGGR (TY B GR 4) (DEL) (ST1) TON  87.860  460.000  0.000  0.000  0.00

0065 80007100 000 AGGR (TY B GR 4) (DEL) (ST2) TON  87.860  1,213.000  0.000  0.000  0.00

0070 80007101 000 AGGR (TY B GR 4) (DEL) (ST3) TON  87.860  1,379.000  0.000  0.000  0.00

0075 80007102 000 AGGR (TY B GR 4) (DEL) (ST4) TON  87.860  1,453.000  0.000  0.000  0.00

0080 80007103 000 AGGR (TY B GR 4) (DEL) (ST5) TON  87.860  1,379.000  0.000  0.000  0.00

0085 80007104 000 AGGR (TY B GR 4) (DEL) (ST6) TON  87.860  1,724.000  0.000  0.000  0.00

0090 80007105 000 AGGR (TY B GR 4) (DEL) (ST7) TON  87.860  1,264.000  0.000  0.000  0.00

0095 80007106 000 AGGR (TY B GR 4) (DEL) (ST8) TON  87.860  1,379.000  0.000  0.000  0.00

0100 80007107 000 AGGR (TY B GR 4) (DEL) (ST9) TON  87.860  3,447.000  0.000  0.000  0.00

0105 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

DEMURRAGE CHARGES

0110 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

MMC ACTUAL DAMAGES

0115 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

SPECIAL DEDUCTION - OVERWEIGHT PERMIT

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


