
648289001CONTRACT ID:

PROJECT: MMC - A00214887

CONTRACT:

09254013

PROJECTED AMOUNT: $2,556,199.00

CONTRACTOR:

HIGHWAY: US0281

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

BRAUNTEX MATERIALS, INC.

Omar X. De Leon, P.E.

BLANCO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/16/2025

09/04/2025

ESTIMATE PAID:

 330

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/05/2025

$2,556,199.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,556,200.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 90.41

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 30.30

$0.00 $774,451.79 $774,451.79 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $774,451.79 $774,451.79 

$0.00 $0.00 $0.00 

$0.00 $774,451.79 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $774,451.79 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 330

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/05/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648289001PROJECT CONTROLMMC - A00214887

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80137002 000 HMCL ACP TYPE B (DEL)(SITE 1) TON  74.000  1,000.000  0.000  814.16  60,247.84

0065 80137003 000 HMCL ACP TYPE B (DEL)(SITE 2) TON  82.000  1,000.000  0.000  1,041.26  85,383.32

0070 80137004 000 HMCL ACP TYPE B (DEL)(SITE 3) TON  78.000  1,000.000  0.000  1,304.93  101,784.54

0075 80137005 000 HMCL ACP TYPE B (DEL)(SITE 4) TON  85.000  1,000.000  0.000  396.21  33,677.85

0085 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1) TON  74.000  4,800.000  0.000  1,238.24  91,629.76

0090 80137018 000 HMCL ACP TYPE D (DEL)(SITE 2) TON  82.000  6,000.000  0.000  1,530.40  125,492.80

0095 80137019 000 HMCL ACP TYPE D (DEL)(SITE 3) TON  78.000  6,000.000  0.000  1,898.98  148,120.44

0100 80137020 000 HMCL ACP TYPE D (DEL)(SITE 4) TON  85.000  3,600.000  0.000  988.68  84,037.80

0105 80137021 000 HMCL ACP TYPE D (DEL)(SITE 5) TON  88.000  6,000.000  0.000  500.88  44,077.44

Category Subtotal $774,451.79

648289001MMC - A00214887PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 80137006 000 HMCL ACP TYPE B (DEL)(SITE 5) TON  88.000  1,000.000  0.000  0.000  0.00

9000 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9001 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

9002 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $774,451.79
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80137002 000 TON  74.000HMCL ACP TYPE B (DEL)(SITE 1)  814.160  60,247.84 1,000.00

80137003 000 TON  82.000HMCL ACP TYPE B (DEL)(SITE 2)  1,041.260  85,383.32 1,000.00

80137004 000 TON  78.000HMCL ACP TYPE B (DEL)(SITE 3)  1,304.930  101,784.54 1,000.00

80137005 000 TON  85.000HMCL ACP TYPE B (DEL)(SITE 4)  396.210  33,677.85 1,000.00

80137017 000 TON  74.000HMCL ACP TYPE D (DEL)(SITE 1)  1,238.240  91,629.76 4,800.00

80137018 000 TON  82.000HMCL ACP TYPE D (DEL)(SITE 2)  1,530.400  125,492.80 6,000.00

80137019 000 TON  78.000HMCL ACP TYPE D (DEL)(SITE 3)  1,898.980  148,120.44 6,000.00

80137020 000 TON  85.000HMCL ACP TYPE D (DEL)(SITE 4)  988.680  84,037.80 3,600.00

80137021 000 TON  88.000HMCL ACP TYPE D (DEL)(SITE 5)  500.880  44,077.44 6,000.00

$774,451.79TOTAL ITEM EARNINGS TO DATE


