
 18,800.00

648290001CONTRACT ID:

PROJECT: MMC - A00214891

CONTRACT:

10254205

PROJECTED AMOUNT: $2,040,449.00

CONTRACTOR:

HIGHWAY: SH0021

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

LONE STAR PAVING COMPANY

Omar X. De Leon, P.E.

HAYS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/17/2025

10/09/2025

ESTIMATE PAID:

 294

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/11/2025

$2,059,249.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,040,450.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 80.55

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$198,816.43 $1,903,228.70 $2,102,045.13 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$198,816.43 $1,903,228.70 $2,102,045.13 

$0.00 $0.00 $0.00 

$198,816.43 $2,102,045.13 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,903,228.70 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 294

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/11/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00214891 648290001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 80137006 HMCL ACP TYPE B (DEL)(SITE 5)000 TON  79.750 $39,457.91 494.770  1,316.39 1,500.00

0085 80137007 HMCL ACP TYPE B (DEL)(SITE 6)000 TON  80.750 $40,411.34 500.450  1,701.09 4,800.00

0090 80137017 HMCL ACP TYPE D (DEL)(SITE 1)000 TON  83.500 $250.50 3.000  5,271.41 2,000.00

0095 80137018 HMCL ACP TYPE D (DEL)(SITE 2)000 TON  79.500 $1,718.79 21.620  4,750.14 2,400.00

0105 80137020 HMCL ACP TYPE D (DEL)(SITE 4)000 TON  85.750 $1,594.09 18.590  2,158.27 1,500.00

0110 80137021 HMCL ACP TYPE D (DEL)(SITE 5)000 TON  82.000 $25,274.04 308.220  1,809.68 2,000.00

0115 80137022 HMCL ACP TYPE D (DEL)(SITE 6)000 TON  81.750 $90,109.76 1,102.260  6,393.15 4,400.00

$198,816.43TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648290001PROJECT CONTROLMMC - A00214891

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80137002 000 HMCL ACP TYPE B (DEL)(SITE 1) TON  81.000  1,200.000  0.000  310.26  25,131.06

0075 80137005 000 HMCL ACP TYPE B (DEL)(SITE 4) TON  83.250  1,000.000  0.000  793.41  66,051.38

0080 80137006 000 HMCL ACP TYPE B (DEL)(SITE 5) TON  79.750  1,500.000  0.000  1,316.39  104,982.11

0085 80137007 000 HMCL ACP TYPE B (DEL)(SITE 6) TON  80.750  4,800.000  0.000  1,701.09  137,363.02

0090 80137017 000 HMCL ACP TYPE D (DEL)(SITE 1) TON  83.500  2,000.000  0.000  5,271.41  440,162.74

0095 80137018 000 HMCL ACP TYPE D (DEL)(SITE 2) TON  79.500  2,400.000  0.000  4,750.14  377,636.14

0100 80137019 000 HMCL ACP TYPE D (DEL)(SITE 3) TON  78.500  2,400.000  0.000  954.29  74,911.77

0105 80137020 000 HMCL ACP TYPE D (DEL)(SITE 4) TON  85.750  1,500.000  0.000  2,158.27  185,071.66

0110 80137021 000 HMCL ACP TYPE D (DEL)(SITE 5) TON  82.000  2,000.000  0.000  1,809.68  148,393.76

0115 80137022 000 HMCL ACP TYPE D (DEL)(SITE 6) TON  81.750  4,400.000  0.000  6,393.15  522,640.03

0300 80117065 D-GR HMA TY D PG 64-22 (DEL) SITE 10 TON  94.000  0.000  200.000  209.59  19,701.46

Added through CO#1

Category Subtotal $2,102,045.13

648290001MMC - A00214891PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80137003 000 HMCL ACP TYPE B (DEL)(SITE 2) TON  77.250  1,000.000  0.000  0.000  0.00

0070 80137004 000 HMCL ACP TYPE B (DEL)(SITE 3) TON  77.000  1,000.000  0.000  0.000  0.00

9000 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

9001 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9002 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,102,045.13
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117065 TON  94.000D-GR HMA TY D PG 64-22 (DEL) SITE 10  209.590  19,701.46 0.00

Added through CO#1

80137002 000 TON  81.000HMCL ACP TYPE B (DEL)(SITE 1)  310.260  25,131.06 1,200.00

80137005 000 TON  83.250HMCL ACP TYPE B (DEL)(SITE 4)  793.410  66,051.38 1,000.00

80137006 000 TON  79.750HMCL ACP TYPE B (DEL)(SITE 5)  1,316.390  104,982.11 1,500.00

80137007 000 TON  80.750HMCL ACP TYPE B (DEL)(SITE 6)  1,701.090  137,363.02 4,800.00

80137017 000 TON  83.500HMCL ACP TYPE D (DEL)(SITE 1)  5,271.410  440,162.74 2,000.00

80137018 000 TON  79.500HMCL ACP TYPE D (DEL)(SITE 2)  4,750.140  377,636.14 2,400.00

80137019 000 TON  78.500HMCL ACP TYPE D (DEL)(SITE 3)  954.290  74,911.77 2,400.00

80137020 000 TON  85.750HMCL ACP TYPE D (DEL)(SITE 4)  2,158.270  185,071.66 1,500.00

80137021 000 TON  82.000HMCL ACP TYPE D (DEL)(SITE 5)  1,809.680  148,393.76 2,000.00

80137022 000 TON  81.750HMCL ACP TYPE D (DEL)(SITE 6)  6,393.150  522,640.03 4,400.00

$2,102,045.13TOTAL ITEM EARNINGS TO DATE


