
648291001CONTRACT ID:

PROJECT: RMC - A00214902

CONTRACT:

06251501

PROJECTED AMOUNT: $345,325.00

CONTRACTOR:

HIGHWAY: IH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 096

E-Z BEL CONSTRUCTION, LLC

Dale L. Picha, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/09/25

06/18/2025AWARD DATE:

ESTIMATE PERIOD:

0002

11/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 07/13/2025

06/18/2025

ESTIMATE PAID:

 61

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$345,325.00

CONTRACT:

11/01/2025

AWARD AMOUNT: $345,325.00

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 16.71

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 3.29

$8,650.00 $2,706.00 $11,356.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$8,650.00 $2,706.00 $11,356.00 

$0.00 $0.00 $0.00 

$8,650.00 $11,356.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,706.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 61

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1

11/26/2025  1

11/27/2025  1

11/28/2025  1

11/29/2025  1

11/30/2025  1
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WORK PERFORMED THIS PERIOD

RMC - A00214902 648291001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  200.000 $200.00 1.000  14.53 30.00

0065 05057001 TMA (STATIONARY)000 DAY  475.000 $950.00 2.000  2.00 70.00

0070 60297001 PREVENTIVE MAINTENANCE000 EA  1,200.000 $7,200.00 6.000  6.00 245.00

0075 60297002 LED RDWY LUMINAIRE (.25KW EQ)000 EA  150.000 $300.00 2.000  2.00 10.00

$8,650.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648291001PROJECT CONTROLRMC - A00214902

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  200.000  30.000  0.000  14.53  2,906.00

0065 05057001 000 TMA (STATIONARY) DAY  475.000  70.000  0.000  2.00  950.00

0070 60297001 000 PREVENTIVE MAINTENANCE EA  1,200.000  245.000  0.000  6.00  7,200.00

0075 60297002 000 LED RDWY LUMINAIRE (.25KW EQ) EA  150.000  10.000  0.000  2.00  300.00

Category Subtotal $11,356.00

648291001RMC - A00214902PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 60297008 000 PEDESTRIAN PUSH BUTTON (REPLACE) EA  75.000  20.000  0.000  0.000  0.00

0085 60297013 000 TRF SIG HD(REPL)(3SEC)(LED)W/BRKT BKPL EA  150.000  5.000  0.000  0.000  0.00

0090 60297014 000 TRF SIG HD(REPL)(4SEC)(LED)W/BRKT BKPL EA  150.000  5.000  0.000  0.000  0.00

0095 60297015 000 TRF SIG HD(REPL)(5SEC)(LED)W/BRKT BKPL EA  150.000  5.000  0.000  0.000  0.00

0100 60297016 000 SPAN CABLE (INSTALL) LF  2.000  600.000  0.000  0.000  0.00

0105 60297017 000 REPL 12" LED TRF SIG LAMP UNIT(RED) EA  75.000  20.000  0.000  0.000  0.00

0110 60297018 000 REPL 12" LED TRF SIG LAMP UNIT(AMBER) EA  75.000  20.000  0.000  0.000  0.00

0115 60297019 000 REPL 12" LED TRF SIG LAMP UNIT(GREEN) EA  75.000  20.000  0.000  0.000  0.00

0120 60297024 000 LED COUNTDOWN PEDESTRIAN MODULE EA  75.000  15.000  0.000  0.000  0.00

0125 96017001 MATERIAL ON HAND DOL  1.000  20,000.000  0.000  0.000  0.00

0130 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0135 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  40,000.000  0.000  0.000  0.00

0140 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  10,000.000  0.000  0.000  0.00

0145 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  0.000  0.00

0150 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0155 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $11,356.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  200.000MOBILIZATION (CALLOUT)  14.530  2,906.00 30.00

05057001 000 DAY  475.000TMA (STATIONARY)  2.000  950.00 70.00

60297001 000 EA  1,200.000PREVENTIVE MAINTENANCE  6.000  7,200.00 245.00

60297002 000 EA  150.000LED RDWY LUMINAIRE (.25KW EQ)  2.000  300.00 10.00

$11,356.00TOTAL ITEM EARNINGS TO DATE


