
648299001CONTRACT ID:

PROJECT: RMC - A00214912

CONTRACT:

05251701

PROJECTED AMOUNT: $732,777.50

CONTRACTOR:

HIGHWAY: SH0036

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.

Jeff Miles, P.E.

WASHINGTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

05/06/2025AWARD DATE:

ESTIMATE PERIOD:

0012

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/21/2025

05/06/2025

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/01/2025

$732,777.50

CONTRACT:

08/01/2026

AWARD AMOUNT: $733,532.50

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/01/2026

00/00/0000

 100.00

$0.00 $1,453,894.67 $1,453,894.67 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,453,894.67 $1,453,894.67 

$0.00 $0.00 $0.00 

$0.00 $1,453,894.67 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,453,894.67 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648299001PROJECT CONTROLRMC - A00214912

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  162.500  4,125.000  0.000  8,290.06  1,347,134.75

0065 03447077 000 TACK COAT GAL  3.000  2,700.000  0.000  4,832.37  14,497.11

0070 03547082 000 PLANE ASPH CONC PAV (2.5") SY  1.650  30,000.000  0.000  53,928.37  88,981.81

0075 05007002 000 MOBILIZATION (CALLOUT) EA  500.000  2.000  0.000  1.00  500.00

0085 05057001 000 TMA (STATIONARY) DAY  10.000  52.000  0.000  27.00  270.00

0090 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  1,500.000  0.000  2,511.00  2,511.00

Category Subtotal $1,453,894.67

648299001RMC - A00214912PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  52.000  0.000  0.000  0.00

0095 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0100 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0105 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0110 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0115 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0120 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0125 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0130 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,453,894.67
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03447020 000 TON  162.500SP MIXES SP-C SAC-A PG70-22  8,290.060  1,347,134.75 4,125.00

03447077 000 GAL  3.000TACK COAT  4,832.368  14,497.11 2,700.00

03547082 000 SY  1.650PLANE ASPH CONC PAV (2.5")  53,928.370  88,981.81 30,000.00

05007002 000 EA  500.000MOBILIZATION (CALLOUT)  1.000  500.00 2.00

05057001 000 DAY  10.000TMA (STATIONARY)  27.000  270.00 52.00

06627114 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  2,511.000  2,511.00 1,500.00

$1,453,894.67TOTAL ITEM EARNINGS TO DATE


