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o "~ CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE:  09/08/26
SiteManager
N anagement 5
CONTRACT ID: 648301001 HIGHWAY: 1H0045
PROJECT: RMC - A00214914 DISTRICT NAME: BRYAN
CONTRACT: 05254201 COUNTY: WALKER
AWARD AMOUNT: $1,349,975.00 AREA ENGINEER: Delmy Reyes, P.E.
PROJECTED AMOUNT: $1,349,012.00 AREA NUMBER: 054
ADJ. PROJECTED AMOUNT: $1,349,353.60
CONTRACTOR: CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.
ESTIMATE NUMBER: 0012 LETTING DATE: 05/02/2025
ESTIMATE PAID: Z AWARD DATE: 05/21/2025
ESTIMATE PERIOD: 08/01/2026 to 08/31/2026 NOTICE TO PROCEED DATE: 08/12/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/01/2025
% COMPLETE: 97.98 ACCEPTED DATE: 00/00/0000
% TIME USED: 100.00 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $1,322,056.51 $1,205,065.84 $116,990.67
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $1,322,056.51 $1,205,065.84 $116,990.67
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $1,322,056.51 $1,205,065.84 $116,990.67
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:
***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID 648301001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

09/01/2025
00/00/0000
365
0
365
365
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$968.00

0

DAYS AT

PER DAY $968.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID 648301001 ESTIMATE 0012 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD

PROJECT RMC - A00214914 CONTROL 648301001

CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS ESTIMATE Quantity To Date
0060 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON 178.000 613.140 $109,138.92 6,875.00 7,038.29
0065 03447077 000 TACK COAT GAL 3.250 259.000 $841.75 4,500.00 4,796.50
0070 03547082 000 PLANE ASPH CONC PAV (2.5") SY 2.000 4,416.000 $8,832.00 50,000.00 50,565.00
0085 05057001 000 TMA (STATIONARY) DAY 50.000 2.000 $100.00 86.00 29.00
0090 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA 1.000 14.000 $14.00 2,000.00 585.00
0110 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -968.000 2.000 -$1,936.00 1.00 58.00

TOTAL ITEM EARNINGS THIS ESTIMATE $116,990.67



CONTRACT ID

648301001

CONTRACT LINE ITEMS

ESTIMATE 0012

PROJECT RMC - A00214914 CONTROL 648301001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 03447020 000 SP MIXES SP-C SAC-A PG70-22

0065 03447077 000 TACK COAT

0070 03547082 000 PLANE ASPH CONC PAV (2.5")

0075 05007002 000 MOBILIZATION (CALLOUT)

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN

0085 05057001 000 TMA (STATIONARY)

0090 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2

0110 96057006 WORK ORDER LIQUIDATED DAMAGES

0115 96067001 LAW ENFORCEMENT PERSONNEL

PROJECT RMC - A00214914 CONTROL 648301001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0095 96017001 MATERIAL ON HAND

0100 96027001 PAYMENT ADJUSTMENT-POS

0105 96027002 PAYMENT ADJUSTMENT-NEG

0120 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE
0125 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY

0130 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS

0135 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W

Added by change order

UNIT

TON
GAL
SY
EA
DAY
DAY
EA
DOL
DOL

UNIT

DOL
DOL
DOL
DOL
DOL
DOL
EA

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

178.000
3.250
2.000

500.000

50.000
50.000
1.000
-968.000
1.000

UNIT
PRICE

1.000
1.000
-1.000
1.000
1.000
1.000
1.400

BID
QUANTITY

6,875.000
4,500.000
50,000.000
2.000
86.000
86.000
2,000.000
1.000
1.000

BID
QUANTITY

1.000
1.000
1.000
1.000
1.000
1.000
0.000

TOTAL ITEM EARNINGS THIS CONTRACT

NET CO QTY PAID
QUANTITY TO DATE
0.000 7,038.29
0.000 4,796.50
0.000 50,565.00
0.000 1.00
0.000 10.00
0.000 29.00
0.000 585.00
0.000 58.00
0.000 5,631.26
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
244.000 0.000
Category Subtotal
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AMOUNT
$

1,252,815.62
15,588.63
101,130.00
500.00
500.00
1,450.00
585.00
-56,144.00
5,631.26

$1,322,056.51

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

$1,322,056.51



CONTRACT ID

648301001

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

03447020
03447077
03547082
05007002
05037001
05057001
06627114
96057006
96067001

SP
NBR

000
000
000
000
000
000
000

DESCRIPTION

SP MIXES SP-C SAC-A PG70-22

TACK COAT

PLANE ASPH CONC PAV (2.5")
MOBILIZATION (CALLOUT)

PORTABLE CHANGEABLE MESSAGE SIGN
TMA (STATIONARY)

WK ZN PAV MRK SHT TERM (TAB)TY Y-2
WORK ORDER LIQUIDATED DAMAGES
LAW ENFORCEMENT PERSONNEL

ESTIMATE 0012

UNIT

TON
GAL
SYy
EA
DAY
DAY
EA
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

178.000
3.250
2.000

500.000

50.000
50.000
1.000
-968.000
1.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

6,875.00
4,500.00
50,000.00
2.00
86.00
86.00
2,000.00
1.00

1.00

QTY PAID
TO DATE

7,038.290
4,796.500
50,565.000
1.000
10.000
29.000
585.000
58.000
5,631.260

AMOUNT
$)

1,252,815.62
15,588.63
101,130.00
500.00
500.00
1,450.00
585.00
-56,144.00
5,631.26

$1,322,056.51
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