
 2,339,744.01

648302001CONTRACT ID:

PROJECT: RMC - A00214915

CONTRACT:

07254219

PROJECTED AMOUNT: $1,429,483.20

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

ROY JORGENSEN ASSOCIATES, INC.

Jeb Smith, P.E.

GUADALUPE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/18/2025

07/02/2025

ESTIMATE PAID:

 365
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025

$3,769,227.21

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,429,483.20

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 50.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 39.12

$68,269.50 $1,406,267.37 $1,474,536.87 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$68,269.50 $1,406,267.37 $1,474,536.87 

$0.00 $0.00 $0.00 

$68,269.50 $1,474,536.87 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,406,267.37 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1



CONTRACT ID 648302001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 9ESTIMATE 0013

WORK PERFORMED THIS PERIOD

RMC - A00214915 648302001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0105 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $2.00 2.000  20.00 200.00

0120 05057001 TMA (STATIONARY)000 DAY  1.000 $10.00 10.000  88.00 1,200.00

0125 05057002 TMA (MOBILE OPERATION)000 HR  114.000 $12,739.50 111.750  1,441.50 2,000.00

0235 07347001 LITTER REMOVAL000 AC  15.000 $4,335.00 289.000  5,584.00 11,430.00

0245 07357003 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)000 MI  139.000 $18,973.50 136.500  1,453.60 3,038.00

0250 07357037 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS)000 MI  179.000 $10,650.50 59.500  634.10 1,428.80

0265 07527002 SPOT TREE TRIMMING / BRUSH REMOVAL000 LF  11.000 $8,800.00 800.000  800.00 1,400.00

0290 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  19.000 $1,425.00 75.000  1,624.50 2,000.00

0305 07707006 REPLACE TIMBER POST W/O CONC FND000 EA  75.000 $750.00 10.000  98.00 200.00

0325 07707010 REALIGN POSTS000 EA  5.000 $20.00 4.000  39.00 250.00

0345 07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD000 EA  1,500.000 $3,000.00 2.000  10.00 10.00

0350 07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL000 LF  30.000 $2,250.00 75.000  287.50 1,000.00

0390 07707030 REPLACE SINGLE GDRAIL TERM POST (WOOD)000 EA  115.000 $920.00 8.000  32.00 20.00

0395 07707031 REPLACE SINGLE GDRAIL TERM POST (STEEL)000 EA  220.000 $440.00 2.000  13.00 40.00

0405 07717003 REPLACE POSTS (TL-3)(TRINITY)000 EA  98.000 $2,254.00 23.000  285.00 3,000.00

0420 07717013 REPR OR REPLC CABLE BARR TERM SEC(TL-3)000 EA  400.000 $800.00 2.000  9.00 100.00

0490 07787001 CONCRETE RAIL REPAIR (IN-KIND)000 LF  50.000 $900.00 18.000  18.00 100.00

$68,269.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648302001PROJECT CONTROLRMC - A00214915

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 01047046 000 REMOV CONC (MISC) SY  39.000  75.000  75.000  10.22  398.58

0100 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  39.000  15.000  15.000  5.07  197.73

0105 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  100.000  100.000  20.00  20.00

0110 05007033 000 MOBILIZATION (EMERGENCY) EA  725.000  15.000  15.000  3.00  2,175.00

0120 05057001 000 TMA (STATIONARY) DAY  1.000  600.000  600.000  88.00  88.00

0125 05057002 000 TMA (MOBILE OPERATION) HR  114.000  1,000.000  1,000.000  1,441.50  164,331.00

0190 06587048 000 INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2 EA  9.000  75.000  75.000  1.00  9.00

0195 06587052 000 INSTL DEL ASSM (D-DY)SZ 1(BRF)GF2 EA  9.000  75.000  75.000  9.00  81.00

0205 07007001 000 POTHOLE REPAIR(STANDARD)(0"-5" DEEP) SY  294.000  70.000  70.000  48.83  14,356.02

0216 07217001 FIBER REINFORCED POLYMER PATCHING MATLS LB  8.120  0.000  30,200.000  16,795.07  136,375.96

The repair/ replacement of bridge joints

0220 07307020 000 STRIP MOWING AC  54.000  1,377.000  1,377.000  1,377.00  74,358.00

0230 07307022 000 FULL - WIDTH MOWING AC  54.000  816.000  891.000  816.00  44,064.00

0235 07347001 000 LITTER REMOVAL AC  15.000  5,055.000  6,375.000  5,584.00  83,760.00

0245 07357003 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI  139.000  1,419.000  1,619.000  1,453.60  202,050.40

0250 07357037 000 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS) MI  179.000  618.800  810.000  634.10  113,503.90

0265 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL LF  11.000  700.000  700.000  800.00  8,800.00

0290 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  19.000  1,000.000  1,000.000  1,624.50  30,865.50

0305 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  75.000  100.000  100.000  98.00  7,350.00

0325 07707010 000 REALIGN POSTS EA  5.000  125.000  125.000  39.00  195.00

0345 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1,500.000  5.000  5.000  10.00  15,000.00

0350 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  30.000  500.000  500.000  287.50  8,625.00

0390 07707030 000 REPLACE SINGLE GDRAIL TERM POST (WOOD) EA  115.000  10.000  10.000  32.00  3,680.00

0395 07707031 000 REPLACE SINGLE GDRAIL TERM POST (STEEL) EA  220.000  20.000  20.000  13.00  2,860.00

0400 07717002 000 REPLACE POSTS (TL-3)(NU-CABLE) EA  63.000  700.000  700.000  80.00  5,040.00

0405 07717003 000 REPLACE POSTS (TL-3)(TRINITY) EA  98.000  1,500.000  1,500.000  285.00  27,930.00

0410 07717009 000 CABLE SPLICE / TURNBUCKLE (TL-3) EA  100.000  20.000  20.000  4.00  400.00

0415 07717011 000 REPAIR CONCRETE FOUNDATION (TL-3) EA  50.000  5.000  5.000  4.00  200.00

0420 07717013 000 REPR OR REPLC CABLE BARR TERM SEC(TL-3) EA  400.000  50.000  50.000  9.00  3,600.00

0425 07717015 000 REPLACE CABLE (TL-3) LF  6.000  150.000  150.000  1,200.00  7,200.00

0430 07717017 000 CHECK / RE-TENSION CABLE (TL-3) EA  1.000  50.000  50.000  2.00  2.00

0465 07747067 000 REPLACE (INDIVIDUAL SAND BARREL) EA  320.000  100.000  100.000  36.00  11,520.00

0490 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  50.000  50.000  50.000  18.00  900.00

0500 60577001 000 INCIDENT MANAGEMENT (TYPE A) HR  90.000  40.000  40.000  8.00  720.00

0510 60577005 000 INCIDENT MANAGEMENT (TYPE E) HR  90.000  40.000  40.000  4.50  405.00

0515 60577006 000 INCIDENT MANAGEMENT (TYPE F) HR  90.000  25.000  25.000  4.00  360.00

0535 60747001 000 REPAIR LARGE RDSD SIGN SUPT & ASSEM EA  500.000  25.000  25.000  1.00  500.00

0540 60747002 000 RELOCATE LARGE RDSD SIGN SUPT & ASSEM EA  1.000  2.000  2.000  5.00  5.00

0545 60747003 000 REPLACE LARGE RDSD SIGN SUPT & ASSEM EA  900.000  25.000  25.000  9.00  8,100.00

0550 60747004 000 REMOVE LARGE RDSD SIGN SUPT & ASSEM EA  1.000  25.000  25.000  2.00  2.00

0555 60767001 000 REPAIR SMALL RDSD SIGN SUPT & ASSEM EA  200.000  124.000  124.000  24.00  4,800.00

0565 60767003 000 REPLACE SMALL RDSD SIGN SUPT & ASSEM EA  300.000  124.000  124.000  11.00  3,300.00

0575 70357001 000 SNOW AND ICE CONTROL (TRUCK) HR  1.000  200.000  200.000  31.00  31.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0580 70357002 000 SNOW AND ICE CONTROL (SHADOW VEHICLE) HR  25.000  200.000  200.000  62.00  1,550.00

0585 70357003 000 SNOW AND ICE CONTROL (SPRAY RIG) HR  110.000  200.000  200.000  62.00  6,820.00

0590 70357004 000 SNOW AND ICE CONTROL SEASON MO  50,000.000  5.000  5.000  5.00  250,000.00

0615 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  29,620.51  29,620.51

0630 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  198,387.270  0.000  1.000  1.00  198,387.27

Beam Splice, Patch, CFRP and TCP

Category Subtotal $1,474,536.87

648302001RMC - A00214915PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047008 000 REMOV CONC (MEDIANS) SY  1.000  30.000  30.000  0.000  0.00

0065 01047016 000 REMOV CONC (CURB) LF  1.000  30.000  30.000  0.000  0.00

0070 01047024 000 REMOV CONC (FOUNDATIONS) CY  1.000  5.000  5.000  0.000  0.00

0080 04017001 000 FLOWABLE BACKFILL CY  19.000  100.000  100.000  0.000  0.00

0085 04207148 000 CLASS K CONCRETE (MISC) CY  1.000  30.000  30.000  0.000  0.00

0090 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  279.000  30.000  30.000  0.000  0.00

0095 04327005 000 RIPRAP (CONC)(CL B) CY  14.000  10.000  10.000  0.000  0.00

0115 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  25.000  25.000  0.000  0.00

0130 05297002 000 CONC CURB (TY II) LF  1.000  15.000  15.000  0.000  0.00

0135 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  1.000  3,000.000  3,000.000  0.000  0.00

0140 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  1.000  20.000  20.000  0.000  0.00

0145 05407003 000 MTL THRIE-BEAM GD FEN (TIM POST) LF  1.000  50.000  50.000  0.000  0.00

0150 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  690.000  8.000  8.000  0.000  0.00

0155 05407016 000 MTL BM GD FEN TRANS (NON - SYM) EA  1.000  2.000  2.000  0.000  0.00

0160 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  1.000  2.000  2.000  0.000  0.00

0165 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  1.000  2,500.000  2,500.000  0.000  0.00

0170 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1.000  2.000  2.000  0.000  0.00

0175 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  1.000  2.000  2.000  0.000  0.00

0180 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  1.000  12.000  12.000  0.000  0.00

0185 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  1.000  5.000  5.000  0.000  0.00

0200 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  1.000  10.000  10.000  0.000  0.00

0210 07007002 000 POTHOLE REPAIR(STANDARD)(5"-10" DEEP) SY  1.000  50.000  50.000  0.000  0.00

0215 07007011 000 EMERGENCY MOBILIZATION EA  1.000  15.000  15.000  0.000  0.00

0225 07307021 000 SPOT MOWING AC  1.000  100.000  100.000  0.000  0.00

0240 07347003 000 LITTER REMOVAL (SPOT) AC  1.000  100.000  100.000  0.000  0.00

0254 07387104 CLEANING / SWEEPING (SPOT) MI  1,357.120  0.000  15.000  0.000  0.00

CO#4 - Tract 1- IH 10

0255 07357072 000 DEBRIS REMOVAL (SPOT DEBRIS) MI  1.000  100.000  100.000  0.000  0.00

0256 07387001 CLEANING / SWEEPING (CENTER MEDIAN) MI  1,027.370  0.000  48.000  0.000  0.00

CO#4 - Tract 1 - IH 10

0257 07387025 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  1,027.370  0.000  48.000  0.000  0.00

CO#4 - Tract 1 - IH 10

0258 07387049 CLEANING / SWEEPING (FRONTAGE ROAD) MI  1,027.370  0.000  48.000  0.000  0.00



CONTRACT ID 648302001 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 9ESTIMATE 0013

CO #4 - Tract 1- IH 10

0259 07387070 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI  642.480  0.000  30.000  0.000  0.00

CO# 4 - Tract 1 - IH 10

0260 07407003 000 GRAFFITI REMOVAL (PAINTING) SF  2.000  100.000  100.000  0.000  0.00

0270 07647001 000 DRAIN INLET CLEANING EA  80.000  40.000  40.000  0.000  0.00

0275 07647007 000 STORM SEWER CLEANING (PIPE)(12"-18"DIA) LF  3.000  100.000  100.000  0.000  0.00

0280 07647008 000 STORM SEWER CLEANING (PIPE)(19"-24"DIA) LF  4.000  100.000  100.000  0.000  0.00

0285 07647021 000 SLOTTED DRAIN CLEANING LF  4.000  300.000  300.000  0.000  0.00

0295 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  19.000  5.000  5.000  0.000  0.00

0300 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  200.000  5.000  5.000  0.000  0.00

0310 07707007 000 REPLACE STEEL POST W/O CONC FND EA  1.000  50.000  50.000  0.000  0.00

0315 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  1.000  25.000  25.000  0.000  0.00

0320 07707009 000 REPLACE STEEL POST W/ CONC FND EA  1.000  25.000  25.000  0.000  0.00

0330 07707011 000 REPAIR OF TERMINAL ANCHORS POSTS EA  215.000  2.000  2.000  0.000  0.00

0335 07707012 000 REPLACE TERMINAL ANCHOR POSTS EA  1.000  2.000  2.000  0.000  0.00

0340 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  5,000.000  5.000  5.000  0.000  0.00

0355 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  40.000  50.000  50.000  0.000  0.00

0360 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  200.000  10.000  10.000  0.000  0.00

0365 07707020 000 RESET SGT IMPACT HEAD EA  50.000  10.000  10.000  0.000  0.00

0370 07707026 000 REPLACE DOWNSTREAM ANCHOR TERMINAL EA  1,000.000  2.000  2.000  0.000  0.00

0375 07707027 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF  35.000  25.000  25.000  0.000  0.00

0380 07707028 000 REALIGN EXISTING RAIL LF  5.000  100.000  100.000  0.000  0.00

0385 07707029 000 REPLACE CRT POST (WOOD) EA  1.000  75.000  75.000  0.000  0.00

0399 07717001 REPLACE POSTS (TL-3)(GIBRALTAR) EA  391.470  0.000  50.000  0.000  0.00

CO #4 - Tract 1 - IH 10

0421 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  4,811.570  0.000  5.000  0.000  0.00

CO#4 - Tract 1 - IH 10 - Repr/Replace Term Sec - Gibraltar

0435 07727001 000 POST AND CABLE FENCE (REMOVAL) LF  1.000  100.000  100.000  0.000  0.00

0440 07727002 000 POST AND CABLE FENCE (REMV CONC ANCHOR) EA  1.000  2.000  2.000  0.000  0.00

0445 07727005 000 POST AND CABLE FENCE(REMV / REPL POSTS) EA  30.000  20.000  20.000  0.000  0.00

0450 07727006 000 POST AND CABLE FENCE(RMV/REPL CNC ANCH) EA  30.000  2.000  2.000  0.000  0.00

0455 07727007 000 POST AND CABLE FENCE (REMV/ REPL CABLE) LF  6.000  150.000  150.000  0.000  0.00

0460 07727008 000 POST AND CABLE FENCE (REPAIR) LF  1.000  100.000  100.000  0.000  0.00

0461 07747002 REPLACE (SMTC) NARROW EA  35,381.590  0.000  1.000  0.000  0.00

CO #4 - Tract 1 - IH 10

0462 07747003 REPAIR (SMTC) NARROW LF  5,719.430  0.000  5.000  0.000  0.00

CO#4 - Tract 1 - IH 10

0466 07747073 REPAIR (QUAD)(N)(M) LF  5,578.030  0.000  5.000  0.000  0.00

CO#4 - Tract 1 - IH 10

0467 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  1,825.340  0.000  5.000  0.000  0.00

CO # 4- Tract 4- IH 10

0468 96087004 UNIQUE CHANGE ORDER ITEM 4 DOL  2,544.960  0.000  5.000  0.000  0.00

CO # 4 - Tract 1- IH 10

0469 07747074 REPLACE (QUAD)(N)(M) EA  35,850.520  0.000  1.000  0.000  0.00

CO # 4- Tract 1 - IH 10

0470 07777001 000 PERM CONC TRF BARRIER REPAIR (F SHAPE) LF  50.000  100.000  100.000  0.000  0.00

0475 07777002 000 PERM CONC TRF BARRIER REPLACE (F SHAPE) LF  1.000  100.000  100.000  0.000  0.00

0480 07777003 000 PERM CONC TRF BARR REPAIR(SINGLE SLOPE) LF  50.000  100.000  100.000  0.000  0.00

0485 07777004 000 PERM CONC TRF BARR REPL(SINGLE SLOPE) LF  1.000  100.000  100.000  0.000  0.00

0495 07787004 000 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  1.000  50.000  50.000  0.000  0.00

0505 60577002 000 INCIDENT MANAGEMENT (TYPE B) HR  1.000  40.000  40.000  0.000  0.00

0520 60577007 000 INCIDENT MANAGEMENT (TYPE G) HR  90.000  25.000  25.000  0.000  0.00
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0525 60577009 000 INCIDENT MANAGEMENT (TYPE I) HR  90.000  25.000  25.000  0.000  0.00

0530 60577010 000 INCIDENT MANAGMENT (TYPE J) HR  90.000  25.000  25.000  0.000  0.00

0560 60767002 000 RELOCATE SMALL RDSD SIGN SUPT & ASSEM EA  1.000  25.000  25.000  0.000  0.00

0570 60767004 000 REMOVE SMALL RDSD SIGN SUPT & ASSEM EA  1.000  124.000  124.000  0.000  0.00

0595 96017001 MATERIAL ON HAND DOL  1.000  20,000.000  0.000  0.000  0.00

0600 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0605 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  40,000.000  0.000  0.000  0.00

0610 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  10,000.000  0.000  0.000  0.00

0620 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0625 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,474,536.87
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047046 000 SY  39.000REMOV CONC (MISC)  10.220  398.58 75.00

04327013 000 CY  39.000RIPRAP (MOW STRIP)(4 IN)  5.070  197.73 15.00

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  20.000  20.00 100.00

05007033 000 EA  725.000MOBILIZATION (EMERGENCY)  3.000  2,175.00 15.00

05057001 000 DAY  1.000TMA (STATIONARY)  88.000  88.00 600.00

05057002 000 HR  114.000TMA (MOBILE OPERATION)  1,441.500  164,331.00 1,000.00

06587048 000 EA  9.000INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2  1.000  9.00 75.00

06587052 000 EA  9.000INSTL DEL ASSM (D-DY)SZ 1(BRF)GF2  9.000  81.00 75.00

07007001 000 SY  294.000POTHOLE REPAIR(STANDARD)(0"-5" DEEP)  48.830  14,356.02 70.00

07217001 LB  8.120FIBER REINFORCED POLYMER PATCHING MATLS  16,795.070  136,375.96 0.00

The repair/ replacement of bridge joints

07307020 000 AC  54.000STRIP MOWING  1,377.000  74,358.00 1,377.00

07307022 000 AC  54.000FULL - WIDTH MOWING  816.000  44,064.00 816.00

07347001 000 AC  15.000LITTER REMOVAL  5,584.000  83,760.00 5,055.00

07357003 000 MI  139.000DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)  1,453.600  202,050.40 1,419.00

07357037 000 MI  179.000DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS)  634.100  113,503.90 618.80

07527002 000 LF  11.000SPOT TREE TRIMMING / BRUSH REMOVAL  800.000  8,800.00 700.00

07707001 000 LF  19.000REPLACE RAIL ELEMENT (W-BEAM)  1,624.500  30,865.50 1,000.00

07707006 000 EA  75.000REPLACE TIMBER POST W/O CONC FND  98.000  7,350.00 100.00

07707010 000 EA  5.000REALIGN POSTS  39.000  195.00 125.00

07707015 000 EA  1,500.000REPL SINGLE GDRAIL TERM IMPACT HEAD  10.000  15,000.00 5.00

07707016 000 LF  30.000REPLACE SINGLE GDRAIL TERMINAL RAIL  287.500  8,625.00 500.00

07707030 000 EA  115.000REPLACE SINGLE GDRAIL TERM POST (WOOD)  32.000  3,680.00 10.00

07707031 000 EA  220.000REPLACE SINGLE GDRAIL TERM POST (STEEL)  13.000  2,860.00 20.00

07717002 000 EA  63.000REPLACE POSTS (TL-3)(NU-CABLE)  80.000  5,040.00 700.00

07717003 000 EA  98.000REPLACE POSTS (TL-3)(TRINITY)  285.000  27,930.00 1,500.00

07717009 000 EA  100.000CABLE SPLICE / TURNBUCKLE (TL-3)  4.000  400.00 20.00

07717011 000 EA  50.000REPAIR CONCRETE FOUNDATION (TL-3)  4.000  200.00 5.00

07717013 000 EA  400.000REPR OR REPLC CABLE BARR TERM SEC(TL-3)  9.000  3,600.00 50.00

07717015 000 LF  6.000REPLACE CABLE (TL-3)  1,200.000  7,200.00 150.00

07717017 000 EA  1.000CHECK / RE-TENSION CABLE (TL-3)  2.000  2.00 50.00

07747067 000 EA  320.000REPLACE (INDIVIDUAL SAND BARREL)  36.000  11,520.00 100.00

07787001 000 LF  50.000CONCRETE RAIL REPAIR (IN-KIND)  18.000  900.00 50.00

60577001 000 HR  90.000INCIDENT MANAGEMENT (TYPE A)  8.000  720.00 40.00

60577005 000 HR  90.000INCIDENT MANAGEMENT (TYPE E)  4.500  405.00 40.00

60577006 000 HR  90.000INCIDENT MANAGEMENT (TYPE F)  4.000  360.00 25.00

60747001 000 EA  500.000REPAIR LARGE RDSD SIGN SUPT & ASSEM  1.000  500.00 25.00

60747002 000 EA  1.000RELOCATE LARGE RDSD SIGN SUPT & ASSEM  5.000  5.00 2.00

60747003 000 EA  900.000REPLACE LARGE RDSD SIGN SUPT & ASSEM  9.000  8,100.00 25.00

60747004 000 EA  1.000REMOVE LARGE RDSD SIGN SUPT & ASSEM  2.000  2.00 25.00

60767001 000 EA  200.000REPAIR SMALL RDSD SIGN SUPT & ASSEM  24.000  4,800.00 124.00

60767003 000 EA  300.000REPLACE SMALL RDSD SIGN SUPT & ASSEM  11.000  3,300.00 124.00

70357001 000 HR  1.000SNOW AND ICE CONTROL (TRUCK)  31.000  31.00 200.00
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70357002 000 HR  25.000SNOW AND ICE CONTROL (SHADOW VEHICLE)  62.000  1,550.00 200.00

70357003 000 HR  110.000SNOW AND ICE CONTROL (SPRAY RIG)  62.000  6,820.00 200.00

70357004 000 MO  50,000.000SNOW AND ICE CONTROL SEASON  5.000  250,000.00 5.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  29,620.505  29,620.51 20,000.00

96087001 DOL  198,387.270UNIQUE CHANGE ORDER ITEM 1  1.000  198,387.27 0.00

Beam Splice, Patch, CFRP and TCP

$1,474,536.87TOTAL ITEM EARNINGS TO DATE


