
 1,527,242.73

648303001CONTRACT ID:

PROJECT: BPM - A00214916

CONTRACT:

07254004

PROJECTED AMOUNT: $1,145,629.00

CONTRACTOR:

HIGHWAY: IH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

ROY JORGENSEN ASSOCIATES, INC.

Christen Longoria, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0012

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/18/2025

07/01/2025

ESTIMATE PAID:

 359
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/06/2025

$2,672,871.73

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,143,629.00

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 49.18

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 51.70

$0.00 $1,381,937.32 $1,381,937.32 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,381,937.32 $1,381,937.32 

$0.00 $0.00 $0.00 

$0.00 $1,381,937.32 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,381,937.32 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 359

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/06/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648303001PROJECT CONTROLBPM - A00214916

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  1.000  49.000  49.000  23.68  23.68

0075 04017001 000 FLOWABLE BACKFILL CY  225.000  100.000  100.000  30.00  6,750.00

0080 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  300.000  500.000  500.000  175.12  52,536.00

0085 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  90.000  500.000  500.000  28.75  2,587.50

0090 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  500.000  20.000  20.000  246.70  123,347.50

0095 04327005 000 RIPRAP (CONC)(CL B) CY  470.000  50.000  50.000  4.78  2,247.54

0105 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  120.000  1,375.000  1,375.000  582.05  69,846.00

0115 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  250.000  250.000  28.00  28.00

0120 05057001 000 TMA (STATIONARY) DAY  1.000  780.000  780.000  124.00  124.00

0130 07217001 000 FIBER REINFORCED POLYMER PATCHING MATLS LB  10.000  11,880.000  11,880.000  37,074.40  370,744.00

0140 07767003 000 REPAIR (STEEL PED. RAIL) LF  320.000  100.000  100.000  115.00  36,800.00

0150 07767024 000 REPLACE(STEEL RAIL) LF  395.000  50.000  50.000  24.00  9,480.00

0155 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  550.000  200.000  200.000  84.04  46,222.00

0165 07857002 000 BRIDGE JOINT REPAIR (HEADER) LF  145.000  300.000  300.000  992.20  143,869.00

0195 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  20,000.000  86,766.77  86,766.77

0210 07807005 CNC CRACK REPAIR (FLOOD)(GRAVITY) SF  5.280  0.000  70,254.000  79,658.50  420,596.88

CO#01 Deck Sealing and Pavement Marking Replacement

0225 06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  177.230  0.000  3.000  4.00  708.92

CO#01 Deck Sealing and Pavement Marking Replacement

0235 06667172 RE PM TY II (W) 6" (BRK) LF  0.240  0.000  410.000  590.00  141.60

CO#01 Deck Sealing and Pavement Marking Replacement

0240 06667179 RE PM TY II (W) 8" (SLD) LF  0.440  0.000  1,078.000  1,271.00  559.24

CO#01 Deck Sealing and Pavement Marking Replacement

0260 06667213 RE PM TY II (Y) 6" (SLD) LF  0.190  0.000  1,662.000  1,457.00  276.83

CO#01 Deck Sealing and Pavement Marking Replacement

0265 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.620  0.000  410.000  590.00  365.80

CO#01 Deck Sealing and Pavement Marking Replacement

0270 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.560  0.000  1,662.000  1,957.00  1,095.92

CO#01 Deck Sealing and Pavement Marking Replacement

0275 06727002 REFL PAV MRKR TY I-C EA  4.500  0.000  60.000  132.00  594.00

CO#01 Deck Sealing and Pavement Marking Replacement

Category Subtotal $1,375,711.18

648303001BPM - A00214916PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 03617044 000 FULL-DEPTH REPAIR CRCP (VAR DEPTH) CY  635.000  100.000  100.000  0.000  0.00

0070 03617047 000 FULL-DEPTH REP(BR APPR SLAB)(9"-13") CY  1,200.000  100.000  100.000  0.000  0.00

0100 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  250.000  100.000  100.000  0.000  0.00
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0110 04807002 000 CLEAN EXIST CULVERTS CY  90.000  500.000  500.000  0.000  0.00

0125 05317001 000 CONC SIDEWALKS (4") SY  45.000  100.000  100.000  0.000  0.00

0135 07607003 000 DITCH CLEAN/RESHAPING(CU YD IN VEHICLE) CY  15.000  500.000  500.000  0.000  0.00

0145 07767020 000 REPAIR (STL PIPE PED RAIL)(PR1) LF  320.000  100.000  100.000  0.000  0.00

0160 07787004 000 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  400.000  200.000  200.000  0.000  0.00

0170 07887001 000 CONCRETE BEAM REPAIR EA  5,000.000  5.000  5.000  0.000  0.00

0175 96017001 MATERIAL ON HAND DOL  1.000  20,000.000  20,000.000  0.000  0.00

0180 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  1,000.000  0.000  0.00

0185 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  40,000.000  40,000.000  0.000  0.00

0190 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  10,000.000  10,000.000  0.000  0.00

0200 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  10,000.000  0.000  0.00

0205 96067019 SPECIAL DEDUCTION DOL  1.000  1,000.000  1,000.000  0.000  0.00

0245 06667184 RE PM TY II (W) 24" (SLD) LF  4.430  0.000  437.000  0.000  0.00

CO#01 Deck Sealing and Pavement Marking Replacement

0250 06667186 RE PM TY II (W) (ARROW) EA  102.440  0.000  3.000  0.000  0.00

CO#01 Deck Sealing and Pavement Marking Replacement

0255 06667194 RE PM TY II (W) (WORD) EA  121.060  0.000  3.000  0.000  0.00

CO#01 Deck Sealing and Pavement Marking Replacement

0280 06727004 REFL PAV MRKR TY II-A-A EA  4.300  0.000  4.000  0.000  0.00

CO#01 Deck Sealing and Pavement Marking Replacement

0285 07847002 REP STL BRIDGE MEMBER (BEAM) EA  121,957.500  0.000  0.000  0.000  0.00

Emergency Bridge Beam Repair on IH410 at SH16

0290 05007033 MOBILIZATION (EMERGENCY) EA  15,907.500  0.000  0.000  0.000  0.00

Mobilization Emergency Bridge Beam Repair on IH410 at SH16

0295 05027004 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  47,626.500  0.000  0.000  0.000  0.00

Traffic Control-Emegency Bridge Beam Repair on IH410 at SH16

 0.00Category Subtotal

PROJECT BPM - A00214916 CONTROL 648303001

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0215 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.030  0.000  1,078.000  1,271.00  1,309.13

CO#01 Deck Sealing and Pavement Marking Replacement

0220 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.870  0.000  437.000  519.00  4,084.53

CO#01 Deck Sealing and Pavement Marking Replacement

0230 06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  208.120  0.000  3.000  4.00  832.48

CO#01 Deck Sealing and Pavement Marking Replacement

 6,226.14Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,381,937.32
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  1.000REMOV CONC (RIPRAP)  23.680  23.68 49.00

04017001 000 CY  225.000FLOWABLE BACKFILL  30.000  6,750.00 100.00

04297003 000 SF  300.000CONC STR REPAIR(DECK REP(PART DEPTH))  175.120  52,536.00 500.00

04297005 000 SF  90.000CONC STR REPAIR(DECK REP (FULL DEPTH))  28.750  2,587.50 500.00

04297007 000 SF  500.000CONC STR REPAIR (VERTICAL & OVERHEAD)  246.695  123,347.50 20.00

04327005 000 CY  470.000RIPRAP (CONC)(CL B)  4.782  2,247.54 50.00

04387001 000 LF  120.000CLEANING AND SEALING EXISTING JOINTS  582.050  69,846.00 1,375.00

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  28.000  28.00 250.00

05057001 000 DAY  1.000TMA (STATIONARY)  124.000  124.00 780.00

06667024 LF  1.030REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,271.000  1,309.13 0.00

CO#01 Deck Sealing and Pavement Marking Replacement

06667036 LF  7.870REFL PAV MRK TY I (W)24"(SLD)(100MIL)  519.000  4,084.53 0.00

CO#01 Deck Sealing and Pavement Marking Replacement

06667042 EA  177.230REFL PAV MRK TY I (W)(ARROW)(100MIL)  4.000  708.92 0.00

CO#01 Deck Sealing and Pavement Marking Replacement

06667066 EA  208.120REFL PAV MRK TY I (W)(WORD)(100MIL)  4.000  832.48 0.00

CO#01 Deck Sealing and Pavement Marking Replacement

06667172 LF  0.240RE PM TY II (W) 6" (BRK)  590.000  141.60 0.00

CO#01 Deck Sealing and Pavement Marking Replacement

06667179 LF  0.440RE PM TY II (W) 8" (SLD)  1,271.000  559.24 0.00

CO#01 Deck Sealing and Pavement Marking Replacement

06667213 LF  0.190RE PM TY II (Y) 6" (SLD)  1,457.000  276.83 0.00

CO#01 Deck Sealing and Pavement Marking Replacement

06667408 LF  0.620REFL PAV MRK TY I (W)6"(BRK)(100MIL)  590.000  365.80 0.00

CO#01 Deck Sealing and Pavement Marking Replacement

06667423 LF  0.560REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  1,957.000  1,095.92 0.00

CO#01 Deck Sealing and Pavement Marking Replacement

06727002 EA  4.500REFL PAV MRKR TY I-C  132.000  594.00 0.00

CO#01 Deck Sealing and Pavement Marking Replacement

07217001 000 LB  10.000FIBER REINFORCED POLYMER PATCHING MATLS  37,074.400  370,744.00 11,880.00

07767003 000 LF  320.000REPAIR (STEEL PED. RAIL)  115.000  36,800.00 100.00

07767024 000 LF  395.000REPLACE(STEEL RAIL)  24.000  9,480.00 50.00

07787001 000 LF  550.000CONCRETE RAIL REPAIR (IN-KIND)  84.040  46,222.00 200.00

07807005 SF  5.280CNC CRACK REPAIR (FLOOD)(GRAVITY)  79,658.500  420,596.88 0.00

CO#01 Deck Sealing and Pavement Marking Replacement

07857002 000 LF  145.000BRIDGE JOINT REPAIR (HEADER)  992.200  143,869.00 300.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  86,766.770  86,766.77 20,000.00

$1,381,937.32TOTAL ITEM EARNINGS TO DATE


