
648304001CONTRACT ID:

PROJECT: RMC - A00214920

CONTRACT:

07254011

PROJECTED AMOUNT: $2,310,407.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

ROSS SA ENTERPRISE LLC

Maribel Rangel, P. E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0005

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/18/2025

07/01/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$2,310,407.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,311,375.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

OTHER - SEE RMRKS 25

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648304001RMC - A00214920PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  10,125.000  18.000  0.000  0.000  0.00

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  10,105.000  5.000  0.000  0.000  0.00

0070 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  250.000  4.000  0.000  0.000  0.00

0075 05057001 000 TMA (STATIONARY) DAY  16,487.000  50.000  0.000  0.000  0.00

0080 07747002 000 REPLACE (SMTC) NARROW EA  27,540.000  25.000  0.000  0.000  0.00

0085 07747003 000 REPAIR (SMTC) NARROW LF  1.000  1,650.000  0.000  0.000  0.00

0090 07747005 000 REPLACE (SMTC) WIDE EA  30,014.000  15.000  0.000  0.000  0.00

0095 07747006 000 REPAIR (SMTC) WIDE LF  33.000  530.000  0.000  0.000  0.00

0100 07747014 000 REPLACE (REACT)(M) EA  100.000  20.000  0.000  0.000  0.00

0105 07747017 000 REPLACE (REACT) WIDE EA  100.000  20.000  0.000  0.000  0.00

0110 07747048 000 REMOVE (NARROW TRACC) EA  3,000.000  5.000  0.000  0.000  0.00

0115 07747051 000 REPLACE (WIDE TRACC) EA  100.000  14.000  0.000  0.000  0.00

0120 07747060 000 REPLACE (BEAT - SSCC) EA  2,000.000  20.000  0.000  0.000  0.00

0125 07747072 000 REPAIR (REACT)(M)(CYLINDER ONLY) EA  3,500.000  10.000  0.000  0.000  0.00

0130 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -968.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


