
 720,500.00

648312001CONTRACT ID:

PROJECT: MMC - A00214987

CONTRACT:

04250110

PROJECTED AMOUNT: $720,500.00

CONTRACTOR:

HIGHWAY: SH0154

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

RK HALL, LLC

Daniel Taylor, P.E.

DELTA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/09/25

04/17/2025AWARD DATE:

ESTIMATE PERIOD:

0007

11/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 04/28/2025

04/17/2025

ESTIMATE PAID:

 196
 120.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/19/2025

$1,441,000.00

CONTRACT:

11/01/2025

AWARD AMOUNT: $720,500.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 81.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 19.69

$97,865.10 $185,836.50 $283,701.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$97,865.10 $185,836.50 $283,701.60 

$0.00 $0.00 $0.00 

$97,865.10 $283,701.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $185,836.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 196

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/19/2025

00/00/0000

 120

 120

 240

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1

11/26/2025  1

11/27/2025  1

11/28/2025  1

11/29/2025  1

11/30/2025  1
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WORK PERFORMED THIS PERIOD

MMC - A00214987 648312001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 80117055 D-GR HMA TY D PG 64-22 (PICKUP)000 TON  90.000 $97,865.10 1,087.390  3,152.24 2,000.00

$97,865.10TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648312001PROJECT CONTROLMMC - A00214987

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  90.000  1,000.000  1,000.000  3,152.24  283,701.60

Category Subtotal $283,701.60

648312001MMC - A00214987PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80117091 000 D-GR HMA TY F PG 64-22 (PICKUP) TON  97.000  6,500.000  6,500.000  0.000  0.00

0070 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0075 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $283,701.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117055 000 TON  90.000D-GR HMA TY D PG 64-22 (PICKUP)  3,152.240  283,701.60 1,000.00

$283,701.60TOTAL ITEM EARNINGS TO DATE


