
648313001CONTRACT ID:

PROJECT: MMC - A00214991

CONTRACT:

01264212

PROJECTED AMOUNT: $1,627,319.00

CONTRACTOR:

HIGHWAY: US0281

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

ERGON ASPHALT & EMULSIONS, INC.

Omar X. De Leon, P.E.

BLANCO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0005

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/12/2026

01/07/2026

ESTIMATE PAID:

 143

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/11/2026

$1,627,319.00

CONTRACT:

07/01/2026

AWARD AMOUNT: $1,627,320.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 39.18

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 47.14

$293,609.48 $473,450.95 $767,060.43 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$293,609.48 $473,450.95 $767,060.43 

$0.00 $0.00 $0.00 

$293,609.48 $767,060.43 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $473,450.95 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 143

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/11/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  007/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00214991 648313001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0105 80037117 CRS-2P (DEL)(SITE 4)000 GAL  2.100 $129,525.90 61,679.000  61,679.00 110,000.00

0110 80037118 CRS-2P (DEL)(SITE 5)000 GAL  2.100 $167,288.10 79,661.000  79,661.00 190,000.00

9001 96027010 DEMURRAGE DOL  1.000 -$3,204.52-3,204.520  1,486.41 1.00

$293,609.48TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648313001PROJECT CONTROLMMC - A00214991

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80037037 000 MC-800 (DEL)(SITE 1) GAL  3.180  12,000.000  0.000  5,044.00  16,039.92

0090 80037114 000 CRS-2P (DEL)(SITE 1) GAL  2.100  98,000.000  0.000  37,985.00  79,768.50

0095 80037115 000 CRS-2P (DEL)(SITE 2) GAL  2.100  140,000.000  0.000  46,228.00  97,078.80

0100 80037116 000 CRS-2P (DEL)(SITE 3) GAL  2.100  150,000.000  0.000  131,368.00  275,872.80

0105 80037117 000 CRS-2P (DEL)(SITE 4) GAL  2.100  110,000.000  0.000  61,679.00  129,525.90

0110 80037118 000 CRS-2P (DEL)(SITE 5) GAL  2.100  190,000.000  0.000  79,661.00  167,288.10

9001 96027010 DEMURRAGE DOL  1.000  1.000  0.000  1,486.41  1,486.41

Category Subtotal $767,060.43

648313001MMC - A00214991PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80037038 000 MC-800 (DEL)(SITE 2) GAL  3.180  6,000.000  0.000  0.000  0.00

0070 80037039 000 MC-800 (DEL)(SITE 3) GAL  3.180  12,000.000  0.000  0.000  0.00

0075 80037040 000 MC-800 (DEL)(SITE 4) GAL  3.180  12,000.000  0.000  0.000  0.00

0080 80037041 000 MC-800 (DEL)(SITE 5) GAL  3.180  12,000.000  0.000  0.000  0.00

0085 80037054 000 SS-1 (PICKUP) GAL  1.800  6,000.000  0.000  0.000  0.00

9000 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9002 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $767,060.43



CONTRACT ID 648313001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0005

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80037037 000 GAL  3.180MC-800 (DEL)(SITE 1)  5,044.000  16,039.92 12,000.00

80037114 000 GAL  2.100CRS-2P (DEL)(SITE 1)  37,985.000  79,768.50 98,000.00

80037115 000 GAL  2.100CRS-2P (DEL)(SITE 2)  46,228.000  97,078.80 140,000.00

80037116 000 GAL  2.100CRS-2P (DEL)(SITE 3)  131,368.000  275,872.80 150,000.00

80037117 000 GAL  2.100CRS-2P (DEL)(SITE 4)  61,679.000  129,525.90 110,000.00

80037118 000 GAL  2.100CRS-2P (DEL)(SITE 5)  79,661.000  167,288.10 190,000.00

96027010 DOL  1.000DEMURRAGE  1,486.410  1,486.41 1.00

$767,060.43TOTAL ITEM EARNINGS TO DATE


