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CONTRACT ID: 648314001 HIGHWAY: SH0021
PROJECT: MMC - A00214996 DISTRICT NAME: AUSTIN
CONTRACT: 01261401 COUNTY: BASTROP
AWARD AMOUNT: $358,343.00 AREA ENGINEER: Omar X. De Leon, P.E.
PROJECTED AMOUNT: $358,343.00 AREA NUMBER: 770
ADJ. PROJECTED AMOUNT:  $358,343.00
CONTRACTOR: VULCAN CONSTRUCTION MATERIALS, LLC
ESTIMATE NUMBER: 0007 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 09/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: PROG WORK BEGIN DATE:
% COMPLETE: 22.01 ACCEPTED DATE:
% TIME USED: 66.03 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $78,887.63 $78,887.63 $0.00
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $78,887.63 $78,887.63 $0.00
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $78,887.63 $78,887.63 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:
REMARKS:

REPORT DATE:

01/14/2026
01/14/2026
01/22/2026
02/02/2026
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***

10/08/26



CONTRACT ID 648314001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

02/02/2026
00/00/0000
365
0
365
241
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 648314001 ESTIMATE 0007 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 648314001 ESTIMATE 0007

CONTRACT LINE ITEMS

PROJECT MMC - A00214996 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80017011 000 LRA (TY | GR AA) (DEL) (ST3)
0070 80017014 000 LRA (TY | GR AA) (DEL) (ST6)
PROJECT MMC - A00214996 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0065 80017013 000
0075 80017109 000
9000 96057009
9001 96027010

LRA (TY | GR AA) (DEL) (ST5)
LRA (TY Il GR DS) (DEL) (ST3)
MMC/TMC ACTUAL DAMAGES
DEMURRAGE

CONTRACTOR'S ESTIMATE PACKAGE

648314001
ROADWAY
UNIT
TON
TON
648314001
ROADWAY
UNIT
TON
TON
DOL
DOL

UNIT
PRICE

108.190
117.570

UNIT
PRICE

112.820
109.190
-1.000
1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
700.000 0.000 464.46
500.000 0.000 243.58
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
1,500.000 0.000 0.000
500.000 0.000 0.000
1.000 0.000 0.000
1.000 0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT

$
50,249.93
28,637.70

$78,887.63

AMOUNT
(%)

0.00
0.00
0.00
0.00

0.00

$78,887.63



CONTRACT ID

648314001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80017011
80017014

SP
NBR

000
000

DESCRIPTION

LRA (TY | GR AA) (DEL) (ST3)
LRA (TY | GR AA) (DEL) (ST6)

0007

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

TON
TON

UNIT BID
PRICE QUANTITY
108.190 700.00
117.570 500.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

464.460
243.580

AMOUNT
$)

50,249.93
28,637.70

$78,887.63
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