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CONTRACT ID: 648315001 HIGHWAY: 1H0035
PROJECT: MMC - A00214997 DISTRICT NAME: AUSTIN
CONTRACT: 02264003 COUNTY: TRAVIS
AWARD AMOUNT: $1,478,920.00 AREA ENGINEER: Omar X. De Leon, P.E.
PROJECTED AMOUNT: $1,478,919.00 AREA NUMBER: 770
ADJ. PROJECTED AMOUNT:  $1,478,919.00
CONTRACTOR: ERGON ASPHALT & EMULSIONS, INC.
ESTIMATE NUMBER: 0005 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 07/01/2026 to 07/31/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: PROG WORK BEGIN DATE:
% COMPLETE: 35.22 ACCEPTED DATE:
% TIME USED: 35.89 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $520,863.52 $448,790.66 $72,072.86
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $520,863.52 $448,790.66 $72,072.86
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $520,863.52 $448,790.66 $72,072.86

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 08/08/26

02/04/2026
02/26/2026
03/16/2026
03/23/2026
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648315001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

03/23/2026
00/00/0000
365
0
365
131
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
07/01/2026
07/02/2026
07/03/2026
07/04/2026
07/05/2026
07/06/2026
07/07/2026
07/08/2026
07/09/2026
07/10/2026
07/11/2026
07/12/2026
07/13/2026
07/14/2026
07/15/2026
07/16/2026
07/17/2026
07/18/2026
07/19/2026
07/20/2026
07/21/2026
07/22/2026
07/23/2026
07/24/2026
07/25/2026
07/26/2026
07/27/2026
07/28/2026
07/29/2026
07/30/2026
07/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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WORK PERFORMED THIS PERIOD

PROJECT MMC - A00214997 CONTROL 648315001

CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS ESTIMATE Quantity To Date
0100 80037108 000 HFRS-2P (DEL)(SITE 2) GAL 2.240 33,475.800 $74,985.79 130,000.00 94,880.33
9001 96027010 DEMURRAGE DOL 1.000 -2,912.930 -$2,912.93 1.00 4,195.24

TOTAL ITEM EARNINGS THIS ESTIMATE $72,072.86



CONTRACT ID

648315001

CONTRACT LINE ITEMS

PROJECT MMC - A00214997 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80037037 000 MC-800 (DEL)(SITE 1)

0085 80037042 000 MC-800 (DEL)(SITE 6)

0095 80037107 000 HFRS-2P (DEL)(SITE 1)

0100 80037108 000 HFRS-2P (DEL)(SITE 2)

0105 80037110 000 HFRS-2P (DEL)(SITE 4)

9001 96027010 DEMURRAGE

PROJECT MMC - A00214997 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0065 80037038 000 MC-800 (DEL)(SITE 2)

0070 80037039 000 MC-800 (DEL)(SITE 3)

0075 80037040 000 MC-800 (DEL)(SITE 4)

0080 80037041 000 MC-800 (DEL)(SITE 5)

0090 80037054 000 $S-1 (PICKUP)

0110 80037143 000 CHFRS-2P (DEL)(SITE 6)
9000 96057009 MMC/TMC ACTUAL DAMAGES
9002 96067019 SPECIAL DEDUCTION

ESTIMATE 0005

UNIT

GAL
GAL
GAL
GAL
GAL
DOL

UNIT

GAL
GAL
GAL
GAL
GAL
GAL
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

3.640
3.640
2.240
2.240
2.240
1.000

UNIT
PRICE

3.640
3.640
3.640
3.640
1.900
2.240
-1.000
-1.000

BID
QUANTITY

18,000.000
36,000.000
75,000.000
130,000.000
125,000.000
1.000

BID
QUANTITY

6,000.000
6,000.000
6,000.000
6,000.000
10,000.000
195,000.000
1.000

1.000

TOTAL ITEM EARNINGS THIS CONTRACT

NET CO QTY PAID
QUANTITY TO DATE
0.000 5,148.00
0.000 5,579.00
0.000 41,632.27
0.000 94,880.33
0.000 76,711.51
0.000 4,195.24
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
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AMOUNT
$

18,738.72
20,307.56
93,256.28
212,531.94
171,833.78
4,195.24

$520,863.52

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

$520,863.52



CONTRACT ID

648315001 ESTIMATE 0005

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80037037
80037042
80037107
80037108
80037110
96027010

SP
NBR

000
000
000
000
000

DESCRIPTION

MC-800 (DEL)(SITE 1)
MC-800 (DEL)(SITE 6)
HFRS-2P (DEL)(SITE 1)
HFRS-2P (DEL)(SITE 2)
HFRS-2P (DEL)(SITE 4)
DEMURRAGE

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

GAL
GAL
GAL
GAL
GAL
DOL

UNIT
PRICE

3.640
3.640
2.240
2.240
2.240
1.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

18,000.00
36,000.00
75,000.00
130,000.00
125,000.00
1.00

QTY PAID
TO DATE

5,148.000
5,579.000
41,632.270
94,880.330
76,711.510
4,195.240

AMOUNT
$)

18,738.72
20,307.56
93,256.28
212,531.94
171,833.78
4,195.24

$520,863.52
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