
 2,925.00

648317001CONTRACT ID:

PROJECT: MMC - A00214999

CONTRACT:

03261402

PROJECTED AMOUNT: $278,569.00

CONTRACTOR:

HIGHWAY: SH0021

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

TOUCHSTONE RESOURCES, LLC

Omar X. De Leon, P.E.

BASTROP

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/12/2026AWARD DATE:

ESTIMATE PERIOD:

0006

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/02/2026

03/11/2026

ESTIMATE PAID:

 171

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/13/2026

$281,494.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $278,570.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 46.85

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 22.57

$0.00 $63,546.62 $63,546.62 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $63,546.62 $63,546.62 

$0.00 $0.00 $0.00 

$0.00 $63,546.62 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $63,546.62 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 171

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/13/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648317001PROJECT CONTROLMMC - A00214999

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0105 80047131 000 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST10) TON  30.000  400.000  0.000  90.14  2,704.20

0110 80047132 000 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST11) TON  35.000  500.000  0.000  595.29  20,835.15

0115 80047166 000 RIPRAP(STN CMN DRY)(18"X24")(DEL)(ST1) TON  65.000  200.000  0.000  403.46  26,224.90

0170 80047208 000 RIPRAP(STONE PROT)(12 IN)(DEL)(ST10) TON  55.000  250.000  0.000  209.20  11,506.00

0300 80107125 FL BS(TY A GR 5)(DEL)(ST10) CY  45.000  0.000  65.000  50.59  2,276.37

added through CO#1

Category Subtotal $63,546.62

648317001MMC - A00214999PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80047122 000 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST1) TON  33.300  400.000  0.000  0.000  0.00

0065 80047123 000 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST2) TON  27.000  250.000  0.000  0.000  0.00

0070 80047124 000 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST3) TON  25.000  200.000  0.000  0.000  0.00

0075 80047125 000 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST4) TON  35.000  100.000  0.000  0.000  0.00

0080 80047126 000 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST5) TON  33.000  300.000  0.000  0.000  0.00

0085 80047127 000 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST6) TON  27.000  300.000  0.000  0.000  0.00

0090 80047128 000 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST7) TON  35.000  200.000  0.000  0.000  0.00

0095 80047129 000 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST8) TON  35.000  300.000  0.000  0.000  0.00

0100 80047130 000 RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST9) TON  30.000  450.000  0.000  0.000  0.00

0120 80047167 000 RIPRAP(STN CMN DRY)(18"X24")(DEL)(ST2) TON  55.000  300.000  0.000  0.000  0.00

0125 80047168 000 RIPRAP(STN CMN DRY)(18"X24")(DEL)(ST3) TON  53.000  250.000  0.000  0.000  0.00

0130 80047169 000 RIPRAP(STN CMN DRY)(18"X24")(DEL)(ST4) TON  57.000  100.000  0.000  0.000  0.00

0135 80047170 000 RIPRAP(STN CMN DRY)(18"X24")(DEL)(ST5) TON  58.000  150.000  0.000  0.000  0.00

0140 80047171 000 RIPRAP(STN CMN DRY)(18"X24")(DEL)(ST6) TON  53.000  200.000  0.000  0.000  0.00

0145 80047172 000 RIPRAP(STN CMN DRY)(18"X24")(DEL)(ST7) TON  68.000  200.000  0.000  0.000  0.00

0150 80047174 000 RIPRAP(STN CMN DRY)(18"X24")(DEL)(ST9) TON  50.000  300.000  0.000  0.000  0.00

0155 80047175 000 RIPRAP(STN CMN DRY)(18"X24")(DEL)(ST10) TON  55.000  300.000  0.000  0.000  0.00

0160 80047176 000 RIPRAP(STN CMN DRY)(18"X24")(DEL)(ST11) TON  58.000  500.000  0.000  0.000  0.00

0165 80047204 000 RIPRAP(STONE PROT)(12 IN)(DEL)(ST6) TON  53.000  300.000  0.000  0.000  0.00

9000 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9001 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

9002 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $63,546.62
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80047131 000 TON  30.000RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST10)  90.140  2,704.20 400.00

80047132 000 TON  35.000RIPRAP(STN CMN DRY)(3"X5")(DEL)(ST11)  595.290  20,835.15 500.00

80047166 000 TON  65.000RIPRAP(STN CMN DRY)(18"X24")(DEL)(ST1)  403.460  26,224.90 200.00

80047208 000 TON  55.000RIPRAP(STONE PROT)(12 IN)(DEL)(ST10)  209.200  11,506.00 250.00

80107125 CY  45.000FL BS(TY A GR 5)(DEL)(ST10)  50.586  2,276.37 0.00

added through CO#1

$63,546.62TOTAL ITEM EARNINGS TO DATE


