
 58,735.74

648327001CONTRACT ID:

PROJECT: RMC - A00215070

CONTRACT:

09254011

PROJECTED AMOUNT: $1,459,019.09

CONTRACTOR:

HIGHWAY: IH0037

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

HUNTER INDUSTRIES, LTD.

Rene Zavala, Jr., P.E.

SAN PATRICIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0008

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/23/2025

09/04/2025

ESTIMATE PAID:

 69
 20.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/05/2025

$1,517,754.83

CONTRACT:

06/01/2026

AWARD AMOUNT: $1,459,019.09

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$324,898.86 $1,364,297.55 $1,689,196.41 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$324,898.86 $1,364,297.55 $1,689,196.41 

$0.00 $0.00 $0.00 

$324,898.86 $1,689,196.41 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,364,297.55 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 69

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/05/2025

00/00/0000

 49

 20

 69

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  17  13

RAIN 3

SATURDAY 4

SUNDAY 4

TOO WET 2

06/01/2026  1 TOO WET

06/02/2026  1 TOO WET

06/03/2026  1 RAIN

06/04/2026  1

06/05/2026  1

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 RAIN

06/16/2026  1 RAIN

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00215070 648327001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 03167070 ASPH(AC-15P, HFRS-2P OR CRS-2P)000 GAL  3.930 $43,666.23 11,111.000  11,111.00 10,856.00

0100 03167209 AGGR (TY-PB, GR-3 OR 3S)(SAC-B)000 CY  123.530 $42,370.79 343.000  627.00 400.00

0105 03167212 AGGR (TY-PB, GR-4S OR 4)(SAC-B)000 CY  123.470 $42,350.21 343.000  343.00 348.00

0110 03167263 ASPH (MULTI OPTION)000 GAL  3.930 $20,160.90 5,130.000  11,930.00 14,742.00

0115 03417048 D-GR HMA TY-D PG70-22000 TON  113.710 $53,994.06 474.840  474.84 477.00

0120 03547019 PLANE & TEXT ASPH CONC PAV(2")000 SY  1.650 $6,594.92 3,996.920  3,996.92 4,330.00

0124 04677307 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  3,764.720 $22,588.32 6.000  6.00 8.00

Added by CO#1SUPP DESCR

0125 04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P)000 EA  3,400.000 $20,400.00 6.000  6.00 2.00

0127 04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  4,089.710 $16,358.84 4.000  4.00 4.00

Added by CO#1SUPP DESCR

0128 04677347 SET (TY II) (30 IN) (RCP) (6: 1) (C) EA  5,316.780 $10,633.56 2.000  2.00 2.00

Added by CO#1SUPP DESCR

0137 04967007 REMOV STR (PIPE) LF  1,565.440 $6,261.76 4.000  4.00 4.00

Added by CO#1SUPP DESCR

0150 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  70.360 $844.32 12.000  112.00 112.00

0160 05067041 TEMP SEDMT CONT FENCE (REMOVE)000 LF  3.000 $960.00 320.000  320.00 320.00

0165 05307002 INTERSECTIONS (ACP)000 SY  32.920 $14,089.76 428.000  428.00 428.00

0190 06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y000 EA  1.630 $19.56 12.000  12.00 1,302.00

0220 06727004 REFL PAV MRKR TY II-A-A000 EA  7.500 $1,987.50 265.000  265.00 260.00

0225 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000 $7,945.69 7,945.690  7,945.69 15,891.38

Pipe Runners for Box Culvert at STA 957+56SUPP DESCR

0235 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  2,278.740 $13,672.44 6.000  6.00 4.00

SET (TY II)(14")(RCP)(6:1)(C)SUPP DESCR

$324,898.86TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648327001PROJECT CONTROLRMC - A00215070

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01107001 000 EXCAV (ROADWAY) CY  12.100  8,612.000  0.000  8,738.58  105,736.82

0070 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  90.690  7,803.000  0.000  8,263.38  749,405.48

0075 02507002 000 GEOGRID BASE REINFORCEMENT (TYPE 2) SY  1.040  38,763.000  0.000  22,171.00  23,057.84

0080 02607005 000 LIME (COM OR QK)(SLURRY) TON  360.790  45.000  0.000  586.25  211,513.14

0085 02607006 000 LIME TRT (EXIST MATL)(6") SY  1.980  38,763.000  0.000  39,417.41  78,046.47

0090 03107004 000 PRIME COAT (MC-30) GAL  4.370  6,976.000  0.000  6,976.00  30,485.12

0095 03167070 000 ASPH(AC-15P, HFRS-2P OR CRS-2P) GAL  3.930  10,856.000  0.000  11,111.00  43,666.23

0100 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  123.530  400.000  0.000  627.00  77,453.31

0105 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  123.470  348.000  0.000  343.00  42,350.21

0110 03167263 000 ASPH (MULTI OPTION) GAL  3.930  14,742.000  0.000  11,930.00  46,884.90

0115 03417048 000 D-GR HMA TY-D PG70-22 TON  113.710  477.000  0.000  474.84  53,994.06

0120 03547019 000 PLANE & TEXT ASPH CONC PAV(2") SY  1.650  4,330.000  0.000  3,996.92  6,594.92

0124 04677307 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  3,764.720  0.000  8.000  6.00  22,588.32

Added by CO#1

0125 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  3,400.000  8.000 -6.000  6.00  20,400.00

0127 04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  4,089.710  0.000  4.000  4.00  16,358.84

Added by CO#1

0128 04677347 SET (TY II) (30 IN) (RCP) (6: 1) (C) EA  5,316.780  0.000  2.000  2.00  10,633.56

Added by CO#1

0137 04967007 REMOV STR (PIPE) LF  1,565.440  0.000  4.000  4.00  6,261.76

Added by CO#1

0140 05007001 000 MOBILIZATION LS  99,961.220  1.000  0.000  0.90  89,965.10

0145 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,775.020  3.000  0.000  3.00  5,325.06

0150 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  70.360  112.000  0.000  112.00  7,880.32

0155 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  320.000  0.000  320.00  1,920.00

0160 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  3.000  320.000  0.000  320.00  960.00

0165 05307002 000 INTERSECTIONS (ACP) SY  32.920  428.000  0.000  428.00  14,089.76

0190 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.630  1,302.000  0.000  12.00  19.56

0220 06727004 000 REFL PAV MRKR TY II-A-A EA  7.500  260.000  0.000  265.00  1,987.50

0225 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  15,891.380  7,945.69  7,945.69

Pipe Runners for Box Culvert at STA 957+56

0235 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  2,278.740  0.000  4.000  6.00  13,672.44

SET (TY II)(14")(RCP)(6:1)(C)

Category Subtotal $1,689,196.41

648327001RMC - A00215070PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01347004 000 BACKFILL (TY A OR B) STA  104.500  122.000  0.000  0.000  0.00
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0130 04677368 000 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  6,900.000  2.000 -2.000  0.000  0.00

0135 04807001 000 CLEAN EXIST CULVERTS EA  1,500.000  9.000  0.000  0.000  0.00

0170 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  950.000  2.000  0.000  0.000  0.00

0175 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,250.000  2.000  0.000  0.000  0.00

0180 06447073 000 REMOVE SM RD SN SUP&AM EA  125.000  4.000  0.000  0.000  0.00

0185 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  85.000  12.000  0.000  0.000  0.00

0195 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  3.000  104.000  0.000  0.000  0.00

0200 06667089 000 REF PAV MRK TY I(W)36"(YLD TRI)(090MIL) EA  50.000  5.000  0.000  0.000  0.00

0205 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.520  24,202.000  0.000  0.000  0.00

0210 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.720  1,780.000  0.000  0.000  0.00

0215 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.580  12,422.000  0.000  0.000  0.00

0230 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  2,278.740  0.000  2.000  0.000  0.00

SET (TY II)(14")(RCP)(6:1)(P)

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,689,196.41
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01107001 000 CY  12.100EXCAV (ROADWAY)  8,738.580  105,736.82 8,612.00

02477176 000 CY  90.690FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  8,263.375  749,405.48 7,803.00

02507002 000 SY  1.040GEOGRID BASE REINFORCEMENT (TYPE 2)  22,171.000  23,057.84 38,763.00

02607005 000 TON  360.790LIME (COM OR QK)(SLURRY)  586.250  211,513.14 45.00

02607006 000 SY  1.980LIME TRT (EXIST MATL)(6")  39,417.409  78,046.47 38,763.00

03107004 000 GAL  4.370PRIME COAT (MC-30)  6,976.000  30,485.12 6,976.00

03167070 000 GAL  3.930ASPH(AC-15P, HFRS-2P OR CRS-2P)  11,111.000  43,666.23 10,856.00

03167209 000 CY  123.530AGGR (TY-PB, GR-3 OR 3S)(SAC-B)  627.000  77,453.31 400.00

03167212 000 CY  123.470AGGR (TY-PB, GR-4S OR 4)(SAC-B)  343.000  42,350.21 348.00

03167263 000 GAL  3.930ASPH (MULTI OPTION)  11,930.000  46,884.90 14,742.00

03417048 000 TON  113.710D-GR HMA TY-D PG70-22  474.840  53,994.06 477.00

03547019 000 SY  1.650PLANE & TEXT ASPH CONC PAV(2")  3,996.920  6,594.92 4,330.00

04677307 EA  3,764.720SET (TY II) (18 IN) (RCP) (6: 1) (C)  6.000  22,588.32 0.00

Added by CO#1

04677308 000 EA  3,400.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  6.000  20,400.00 8.00

04677328 EA  4,089.710SET (TY II) (24 IN) (RCP) (6: 1) (P)  4.000  16,358.84 0.00

Added by CO#1

04677347 EA  5,316.780SET (TY II) (30 IN) (RCP) (6: 1) (C)  2.000  10,633.56 0.00

Added by CO#1

04967007 LF  1,565.440REMOV STR (PIPE)  4.000  6,261.76 0.00

Added by CO#1

05007001 000 LS  99,961.220MOBILIZATION  0.900  89,965.10 1.00

05027001 000 MO  1,775.020BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  5,325.06 3.00

05037001 000 DAY  70.360PORTABLE CHANGEABLE MESSAGE SIGN  112.000  7,880.32 112.00

05067039 000 LF  6.000TEMP SEDMT CONT FENCE (INSTALL)  320.000  1,920.00 320.00

05067041 000 LF  3.000TEMP SEDMT CONT FENCE (REMOVE)  320.000  960.00 320.00

05307002 000 SY  32.920INTERSECTIONS (ACP)  428.000  14,089.76 428.00

06627113 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY Y  12.000  19.56 1,302.00

06727004 000 EA  7.500REFL PAV MRKR TY II-A-A  265.000  1,987.50 260.00

96087001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  7,945.690  7,945.69 0.00

Pipe Runners for Box Culvert at STA 957+56

96087003 DOL  2,278.740UNIQUE CHANGE ORDER ITEM 3  6.000  13,672.44 0.00

SET (TY II)(14")(RCP)(6:1)(C)

$1,689,196.41TOTAL ITEM EARNINGS TO DATE


