
648331001CONTRACT ID:

PROJECT: RMC - A00215076

CONTRACT:

11251204

PROJECTED AMOUNT: $520,527.00

CONTRACTOR:

HIGHWAY: SH0288

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

ROY JORGENSEN ASSOCIATES, INC.

Maria Aponte, P.E.

BRAZORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/25/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/08/2025

11/12/2025

ESTIMATE PAID:

 257

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/12/2026

$520,527.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $520,525.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 70.41

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 27.10

$38,595.00 $102,460.00 $141,055.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$38,595.00 $102,460.00 $141,055.00 

$0.00 $0.00 $0.00 

$38,595.00 $141,055.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $102,460.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 257

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/12/2026

01/12/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00215076 648331001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  50.000 $100.00 2.000  3.00 24.00

0075 05057001 TMA (STATIONARY)000 DAY  10.000 $20.00 2.000  3.00 100.00

0085 05457006 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)000 EA  32,000.000 $32,000.00 1.000  4.00 1.00

0095 07747003 REPAIR (SMTC) NARROW000 LF  250.000 $5,375.00 21.500  21.50 300.00

0120 07747018 REPAIR (REACT) WIDE000 LF  50.000 $600.00 12.000  12.00 140.00

0135 07747037 REPAIR (TAU-M) NARROW000 LF  250.000 $500.00 2.000  2.00 250.00

$38,595.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648331001PROJECT CONTROLRMC - A00215076

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  50.000  24.000  0.000  3.00  150.00

0075 05057001 000 TMA (STATIONARY) DAY  10.000  100.000  0.000  3.00  30.00

0085 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  32,000.000  1.000  0.000  4.00  128,000.00

0095 07747003 000 REPAIR (SMTC) NARROW LF  250.000  300.000  0.000  21.50  5,375.00

0100 07747009 000 REPAIR (QUAD - ELITE) NARROW LF  200.000  280.000  0.000  3.00  600.00

0110 07747015 000 REPAIR (REACT)(M) LF  300.000  230.000  0.000  19.00  5,700.00

0120 07747018 000 REPAIR (REACT) WIDE LF  50.000  140.000  0.000  12.00  600.00

0135 07747037 000 REPAIR (TAU-M) NARROW LF  250.000  250.000  0.000  2.00  500.00

0150 07747083 000 REPAIR ATTENUATOR OBJECT MARKER EA  50.000  30.000  0.000  2.00  100.00

Category Subtotal $141,055.00

648331001RMC - A00215076PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  3,000.000  6.000  0.000  0.000  0.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  28.000  0.000  0.000  0.00

0080 05127108 000 PORT CTB (ALIGNING) LF  7.500  600.000  0.000  0.000  0.00

0090 07387105 000 CLEANING / SWEEPING (HANDWORK) SY  5.000  50.000  0.000  0.000  0.00

0105 07747014 000 REPLACE (REACT)(M) EA  32,000.000  2.000  0.000  0.000  0.00

0115 07747017 000 REPLACE (REACT) WIDE EA  5,000.000  1.000  0.000  0.000  0.00

0125 07747027 000 REPAIR (NARROW QUAD) LF  275.000  220.000  0.000  0.000  0.00

0130 07747036 000 REPLACE (TAU-M) NARROW EA  32,000.000  1.000  0.000  0.000  0.00

0140 07747040 000 REPLACE (TAU II) WIDE EA  5,000.000  1.000  0.000  0.000  0.00

0145 07747041 000 REPAIR (TAU II) WIDE LF  50.000  100.000  0.000  0.000  0.00

0155 07767006 000 REPAIR (T101) LF  750.000  10.000  0.000  0.000  0.00

0160 07767014 000 REPAIR (T6) LF  750.000  12.500  0.000  0.000  0.00

0165 05457008 CRASH CUSH ATTEN (INSTL)(L)(W)(TL3) EA  45,257.440  0.000  0.000  0.000  0.00

CO 1 ADDITIONAL ITEM

0170 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0180 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0190 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

Lane Closure Assessment Fee

0200 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0210 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0220 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0230 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0240 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $141,055.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  50.000MOBILIZATION (CALLOUT)  3.000  150.00 24.00

05057001 000 DAY  10.000TMA (STATIONARY)  3.000  30.00 100.00

05457006 000 EA  32,000.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  4.000  128,000.00 1.00

07747003 000 LF  250.000REPAIR (SMTC) NARROW  21.500  5,375.00 300.00

07747009 000 LF  200.000REPAIR (QUAD - ELITE) NARROW  3.000  600.00 280.00

07747015 000 LF  300.000REPAIR (REACT)(M)  19.000  5,700.00 230.00

07747018 000 LF  50.000REPAIR (REACT) WIDE  12.000  600.00 140.00

07747037 000 LF  250.000REPAIR (TAU-M) NARROW  2.000  500.00 250.00

07747083 000 EA  50.000REPAIR ATTENUATOR OBJECT MARKER  2.000  100.00 30.00

$141,055.00TOTAL ITEM EARNINGS TO DATE


