
648333001CONTRACT ID:

PROJECT: MMC - A00215081

CONTRACT:

04252306

PROJECTED AMOUNT: $251,584.00

CONTRACTOR:

HIGHWAY: US0281

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

VULCAN CONSTRUCTION MATERIALS, LLC

Blake Stembridge, P.E.

LAMPASAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/25/2025AWARD DATE:

ESTIMATE PERIOD:

0015

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/08/2025

04/24/2025

ESTIMATE PAID:

 366
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/08/2025

$251,584.00

CONTRACT:

07/01/2026

AWARD AMOUNT: $251,584.00

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.27

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/28/2026

00/00/0000

 100.00



0015Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$422,142.67 ITEM EARNINGS $422,142.67 $0.00 

$0.00 PARTICIPATING $0.00 

$422,142.67 NON-PARTICIPATING $0.00 

$0.00 $0.00 RETAINAGE

$0.00 LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$422,142.67 $422,142.67 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$422,142.67 

$0.00 

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

-$18.00

$0.00 

($18.00)

$0.00

0014Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($18.00)

PARTICIPATING $0.00 

NON-PARTICIPATING ($18.00)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($18.00)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 1

 1

C. O. ADJUSTED DAYS:

 366

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/08/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAIT FINAL ACCEPT 31

07/01/2026  1 AWAIT FINAL ACCEPT

07/02/2026  1 AWAIT FINAL ACCEPT

07/03/2026  1 AWAIT FINAL ACCEPT

07/04/2026  1 AWAIT FINAL ACCEPT

07/05/2026  1 AWAIT FINAL ACCEPT

07/06/2026  1 AWAIT FINAL ACCEPT

07/07/2026  1 AWAIT FINAL ACCEPT

07/08/2026  1 AWAIT FINAL ACCEPT

07/09/2026  1 AWAIT FINAL ACCEPT

07/10/2026  1 AWAIT FINAL ACCEPT

07/11/2026  1 AWAIT FINAL ACCEPT

07/12/2026  1 AWAIT FINAL ACCEPT

07/13/2026  1 AWAIT FINAL ACCEPT

07/14/2026  1 AWAIT FINAL ACCEPT

07/15/2026  1 AWAIT FINAL ACCEPT

07/16/2026  1 AWAIT FINAL ACCEPT

07/17/2026  1 AWAIT FINAL ACCEPT

07/18/2026  1 AWAIT FINAL ACCEPT

07/19/2026  1 AWAIT FINAL ACCEPT

07/20/2026  1 AWAIT FINAL ACCEPT

07/21/2026  1 AWAIT FINAL ACCEPT

07/22/2026  1 AWAIT FINAL ACCEPT

07/23/2026  1 AWAIT FINAL ACCEPT

07/24/2026  1 AWAIT FINAL ACCEPT

07/25/2026  1 AWAIT FINAL ACCEPT

07/26/2026  1 AWAIT FINAL ACCEPT

07/27/2026  1 AWAIT FINAL ACCEPT

07/28/2026  1 AWAIT FINAL ACCEPT

07/29/2026  1 AWAIT FINAL ACCEPT

07/30/2026  1 AWAIT FINAL ACCEPT

07/31/2026  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD

0014

*** NO ITEM EARNINGS THIS ESTIMATE***

Estimate Number

PROJECT MMC - A00215081 CONTROL 648333001

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000 -$18.00 18.000015  1,000.00  18.00

$-18.00TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

648333001PROJECT CONTROLMMC - A00215081

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80017009 000 LRA (TY I GR AA) (DEL) (ST1) TON  119.040  500.000  0.000  388.53  46,250.61

0065 80017107 000 LRA (TY II GR DS) (DEL) (ST1) TON  120.040  1,600.000  1,531.540  3,131.54  375,910.06

015 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  18.00 -18.00

Category Subtotal $422,142.67

648333001MMC - A00215081PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

010 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

070 80017009 LRA (TY I GR AA) (DEL) (ST1) TON  119.040  0.000  0.000  0.000  0.00

CO#1 EXTENSION #1

075 80017107 LRA (TY II GR DS) (DEL) (ST1) TON  120.040  0.000  0.000  0.000  0.00

CO#1 EXTENSION #1

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $422,142.67
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80017009 000 TON  119.040LRA (TY I GR AA) (DEL) (ST1)  388.530  46,250.61 500.00

80017107 000 TON  120.040LRA (TY II GR DS) (DEL) (ST1)  3,131.540  375,910.06 1,600.00

96027002 DOL -1.000PAYMENT ADJUSTMENT-NEG  18.000 -18.00 1,000.00

$422,142.67TOTAL ITEM EARNINGS TO DATE


