
648334001CONTRACT ID:

PROJECT: MMC - A00215082

CONTRACT:

04252307

PROJECTED AMOUNT: $251,536.00

CONTRACTOR:

HIGHWAY: US0084

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

MARTIN MARIETTA MATERIALS, INC.

Blake Stembridge, P.E.

MILLS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/25/2025AWARD DATE:

ESTIMATE PERIOD:

0016

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/16/2025

04/24/2025

ESTIMATE PAID:

 418

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/16/2025

$251,536.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $251,536.00

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 114.52

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $808,271.02 $808,271.02 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $808,271.02 $808,271.02 

$0.00 $0.00 $0.00 

$0.00 $808,271.02 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $808,271.02 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 53

 53

C. O. ADJUSTED DAYS:

 418

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/16/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAIT FINAL ACCEPT 31

08/01/2026  1 AWAIT FINAL ACCEPT

08/02/2026  1 AWAIT FINAL ACCEPT

08/03/2026  1 AWAIT FINAL ACCEPT

08/04/2026  1 AWAIT FINAL ACCEPT

08/05/2026  1 AWAIT FINAL ACCEPT

08/06/2026  1 AWAIT FINAL ACCEPT

08/07/2026  1 AWAIT FINAL ACCEPT

08/08/2026  1 AWAIT FINAL ACCEPT

08/09/2026  1 AWAIT FINAL ACCEPT

08/10/2026  1 AWAIT FINAL ACCEPT

08/11/2026  1 AWAIT FINAL ACCEPT

08/12/2026  1 AWAIT FINAL ACCEPT

08/13/2026  1 AWAIT FINAL ACCEPT

08/14/2026  1 AWAIT FINAL ACCEPT

08/15/2026  1 AWAIT FINAL ACCEPT

08/16/2026  1 AWAIT FINAL ACCEPT

08/17/2026  1 AWAIT FINAL ACCEPT

08/18/2026  1 AWAIT FINAL ACCEPT

08/19/2026  1 AWAIT FINAL ACCEPT

08/20/2026  1 AWAIT FINAL ACCEPT

08/21/2026  1 AWAIT FINAL ACCEPT

08/22/2026  1 AWAIT FINAL ACCEPT

08/23/2026  1 AWAIT FINAL ACCEPT

08/24/2026  1 AWAIT FINAL ACCEPT

08/25/2026  1 AWAIT FINAL ACCEPT

08/26/2026  1 AWAIT FINAL ACCEPT

08/27/2026  1 AWAIT FINAL ACCEPT

08/28/2026  1 AWAIT FINAL ACCEPT

08/29/2026  1 AWAIT FINAL ACCEPT

08/30/2026  1 AWAIT FINAL ACCEPT

08/31/2026  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648334001PROJECT CONTROLMMC - A00215082

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80017009 000 LRA (TY I GR AA) (DEL) (ST1) TON  122.240  25.000  0.000  1,990.14  243,274.72

0065 80017107 000 LRA (TY II GR DS) (DEL) (ST1) TON  124.240  2,000.000  0.000  4,547.62  564,996.30

Category Subtotal $808,271.02

648334001MMC - A00215082PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

010 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

015 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $808,271.02
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80017009 000 TON  122.240LRA (TY I GR AA) (DEL) (ST1)  1,990.140  243,274.72 25.00

80017107 000 TON  124.240LRA (TY II GR DS) (DEL) (ST1)  4,547.620  564,996.30 2,000.00

$808,271.02TOTAL ITEM EARNINGS TO DATE


