
648335001CONTRACT ID:

PROJECT: RMC - A00215083

CONTRACT:

09254205

PROJECTED AMOUNT: $1,446,920.75

CONTRACTOR:

HIGHWAY: SH0288

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

TRP INFRASTRUCTURE SERVICES, LLC

Maria Aponte, P.E.

BRAZORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/23/2025

09/05/2025

ESTIMATE PAID:

 332

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/29/2025

$1,446,920.75

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,446,919.75

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 45.48

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 36.74

($58,080.00)$589,673.58 $531,593.58 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($58,080.00)$589,673.58 $531,593.58 

$0.00 $0.00 $0.00 

($58,080.00)$531,593.58 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $589,673.58 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 332

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/29/2025

10/29/2025

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00215083 648335001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0590 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000 -$58,080.00 58,080.000  71,632.00 1.00

-$58,080.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648335001PROJECT CONTROLRMC - A00215083

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1,200.000  12.000  0.000  3.00  3,600.00

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  2,000.000  2.000  0.000  1.00  2,000.00

0075 05057001 000 TMA (STATIONARY) DAY  10.000  45.000  0.000  30.00  300.00

0080 05057003 000 TMA (MOBILE OPERATION) DAY  10.000  160.000  0.000  119.00  1,190.00

0085 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.200  150,000.000  0.000  58,098.00  11,619.60

0090 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.300  100,000.000  0.000  40,075.00  12,022.50

0095 05337003 000 MILL RUMBLE STRIPS (CONC) (SHLDR) LF  0.630  150,000.000  0.000  33,697.00  21,229.11

0115 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.950  45,000.000  0.000  1,184.00  1,124.80

0120 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.750  3,000.000  0.000  1,301.00  4,878.75

0125 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  5,000.000  0.000  366.00  2,562.00

0155 06667182 000 RE PM TY II (W) 12" (SLD) LF  4.000  250.000  0.000  1,890.00  7,560.00

0160 06667215 000 RE PM TY II (Y) 12" (SLD) LF  4.000  250.000  0.000  5,670.00  22,680.00

0205 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.940  50,000.000  0.000  57,623.00  54,165.62

0210 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  1.150  10,000.000  0.000  5,116.00  5,883.40

0220 06667347 000 PAVEMENT SLER 6" LF  0.110  580,800.000  0.000  46,139.00  5,075.29

0225 06667348 000 PAVEMENT SLER 8" LF  0.140  45,250.000  0.000  1,164.00  162.96

0230 06667350 000 PAVEMENT SLER 12" LF  0.250  5,000.000  0.000  1,301.00  325.25

0235 06667352 000 PAVEMENT SLER 24" LF  0.500  5,000.000  0.000  342.00  171.00

0240 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.800  35,000.000  0.000  5,518.00  4,414.40

0245 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.620  350,000.000  0.000  17,379.00  10,774.98

0250 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.710  30,000.000  0.000  10,172.00  7,222.12

0255 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.630  40,000.000  0.000  21,287.00  13,410.81

0260 06687001 000 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  11.250  200.000  0.000  400.00  4,500.00

0270 06687091 000 PREFAB PM TY C (W)(ARROW) EA  186.000  100.000  0.000  21.00  3,906.00

0275 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  299.000  12.000  0.000  6.00  1,794.00

0280 06687095 000 PREFAB PM TY C (W)(TPL ARROW) EA  500.000  2.000  0.000  1.00  500.00

0290 06687103 000 PREFAB PM TY C (W)(WORD) EA  267.000  100.000  0.000  24.00  6,408.00

0310 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  63.000  50.000  0.000  24.00  1,512.00

0345 06727002 000 REFL PAV MRKR TY I-C EA  5.000  600.000  0.000  186.00  930.00

0355 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  1,500.000  0.000  1,336.00  6,680.00

0360 06727006 000 REFL PAV MRKR TY II-C-R EA  5.000  2,000.000  0.000  3,431.00  17,155.00

0370 06777002 000 ELIM EXT PM & MRKS (6") LF  0.340  250,000.000  0.000  332,898.00  113,185.32

0375 06777004 000 ELIM EXT PM & MRKS (8") LF  0.690  9,500.000  0.000  1,756.00  1,211.64

0380 06777006 000 ELIM EXT PM & MRKS (12") LF  1.600  1,000.000  0.000  620.00  992.00

0385 06777008 000 ELIM EXT PM & MRKS (24") LF  2.700  2,000.000  0.000  1,034.00  2,791.80

0390 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  39.000  50.000  0.000  19.00  741.00

0395 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  54.000  9.000  0.000  6.00  324.00

0400 06777011 000 ELIM EXT PM & MRKS (TPL ARROW) EA  67.000  2.000  0.000  1.00  67.00

0410 06777015 000 ELIM EXT PM & MRKS (WORD) EA  45.000  40.000  0.000  23.00  1,035.00

0430 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  32.000  25.000  0.000  24.00  768.00

0460 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.020  580,800.000  0.000  387,008.00  7,740.16

0465 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.070  45,250.000  0.000  1,568.00  109.76

0470 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.270  5,000.000  0.000  1,301.00  351.27

0475 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.480  5,000.000  0.000  366.00  175.68
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0480 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  11.500  100.000  0.000  21.00  241.50

0485 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  16.250  12.000  0.000  6.00  97.50

0490 06787011 000 PAV SURF PREP FOR MRK (TPL ARROW) EA  20.000  2.000  0.000  1.00  20.00

0500 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  13.500  100.000  0.000  24.00  324.00

0520 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  5.450  50.000  0.000  24.00  130.80

0550 60657001 000 MLTPLY PV MK W/WTY (W) (6") (SLD) LF  0.600  80,000.000  0.000  164,894.00  98,936.40

0555 60657002 000 MLTPLY PV MK W/WTY (W) (6") (BRK) LF  0.810  40,000.000  0.000  58,404.00  47,307.24

0560 60657004 000 MLTPLY PV MK W/WTY (Y) (6") (SLD) LF  0.600  15,000.000  0.000  51,085.00  30,651.00

0570 60657007 000 MLTPLY PV MK W/WTY (W) (8") (SLD) LF  0.960  45,000.000  0.000  384.00  368.64

0575 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  59,898.27  59,898.28

0590 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  71,632.00 -71,632.00

Category Subtotal $531,593.58

648335001RMC - A00215083PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  53.000  50.000  0.000  0.000  0.00

0100 05337004 000 MILL RUMBLE STRIPS (CONC) (CENTERLINE) LF  0.630  75,000.000  0.000  0.000  0.00

0105 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.000  400.000  0.000  0.000  0.00

0110 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.000  200.000  0.000  0.000  0.00

0130 06667111 000 REFL PAV MRK TY I (Y)6"(DOT)(100MIL) LF  2.000  400.000  0.000  0.000  0.00

0135 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  10.000  50.000  0.000  0.000  0.00

0140 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  3.700  2,000.000  0.000  0.000  0.00

0145 06667129 000 REFL PAV MRK TY I (Y)(ISLAND)(100MIL) SF  4.000  530.000  0.000  0.000  0.00

0150 06667132 000 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  178.000  50.000  0.000  0.000  0.00

0165 06667238 000 RE PM TY III (W)(6")(DOT) LF  3.250  3,500.000  0.000  0.000  0.00

0170 06667241 000 RE PM TY III (W)(8")(DOT) LF  2.000  1,500.000  0.000  0.000  0.00

0175 06667242 000 RE PM TY III (W)(12")(SLD) LF  3.650  2,000.000  0.000  0.000  0.00

0180 06667244 000 RE PM TY III (W)(24")(SLD) LF  9.700  1,500.000  0.000  0.000  0.00

0185 06667248 000 RE PM TY III (Y)(6")(SLD) LF  0.670  3,500.000  0.000  0.000  0.00

0190 06667251 000 RE PM TY III (Y)(8")(SLD) LF  3.000  3,500.000  0.000  0.000  0.00

0195 06667252 000 RE PM TY III (Y)(12")(SLD) LF  3.650  2,000.000  0.000  0.000  0.00

0200 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.940  50,000.000  0.000  0.000  0.00

0215 06667278 000 RE PROF PM TYI (BLK)6"(SHADOW)(100MIL) LF  1.000  15,000.000  0.000  0.000  0.00

0265 06687012 000 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  10.000  15,000.000  0.000  0.000  0.00

0285 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  300.000  3.000  0.000  0.000  0.00

0295 06687108 000 PREFAB PM TY C (W)(RR XING) EA  827.000  3.000  0.000  0.000  0.00

0300 06687109 000 PREFAB PM TY C (W)(SYMBOL) EA  500.000  2.000  0.000  0.000  0.00

0305 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  51.000  50.000  0.000  0.000  0.00

0315 06687113 000 PREFAB PM TY C (W)(BIKE ARROW) EA  147.000  3.000  0.000  0.000  0.00

0320 06687114 000 PREFAB PM TY C (W)(BIKE RR XING) EA  687.000  3.000  0.000  0.000  0.00

0325 06687115 000 PREFAB PM TY C (W)(BIKE SYMBOL) EA  400.000  3.000  0.000  0.000  0.00

0330 06687116 000 PREFAB PM TY C (W)(BIKE WORD) EA  400.000  3.000  0.000  0.000  0.00

0335 06687117 000 PREFAB PM TY C (W)(BIKE DOT) EA  300.000  3.000  0.000  0.000  0.00
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0340 06727001 000 REFL PAV MRKR TY I-A EA  20.000  20.000  0.000  0.000  0.00

0350 06727003 000 REFL PAV MRKR TY I-R EA  20.000  15.000  0.000  0.000  0.00

0365 06777001 000 ELIM EXT PM & MRKS (4") LF  0.310  150,000.000  0.000  0.000  0.00

0405 06777012 000 ELIM EXT PM & MRKS (UTURN ARROW) EA  67.000  2.000  0.000  0.000  0.00

0415 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  169.000  2.000  0.000  0.000  0.00

0420 06777020 000 ELIM EXT PM & MRKS (SYMBOL) EA  55.000  2.000  0.000  0.000  0.00

0425 06777023 000 ELIM EXT PM & MRKS (18")(YLD TRI) EA  23.000  25.000  0.000  0.000  0.00

0435 06777025 000 ELIM EXT PM & MARKS (BIKE ARROW) EA  39.000  2.000  0.000  0.000  0.00

0440 06777026 000 ELIM EXT PM & MARKS (BIKE RR XING) EA  169.000  2.000  0.000  0.000  0.00

0445 06777027 000 ELIM EXT PM & MARKS (BIKE SYMBOL) EA  39.000  2.000  0.000  0.000  0.00

0450 06777028 000 ELIM EXT PM & MARKS (BIKE WORD) EA  39.000  2.000  0.000  0.000  0.00

0455 06777029 000 ELIM EXT PM & MARKS (BIKE DOT) EA  45.000  2.000  0.000  0.000  0.00

0495 06787012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  16.250  3.000  0.000  0.000  0.00

0505 06787020 000 PAV SURF PREP FOR MRK (RR XING) EA  51.000  3.000  0.000  0.000  0.00

0510 06787021 000 PAV SURF PREP FOR MRK (SYMBOL) EA  16.250  2.000  0.000  0.000  0.00

0515 06787022 000 PAV SURF PREP FOR MRK (18")(YLD TRI) EA  5.450  50.000  0.000  0.000  0.00

0525 06787026 000 PAV SURF PREP FOR MRK (BIKE ARROW) EA  12.000  3.000  0.000  0.000  0.00

0530 06787027 000 PAV SURF PREP FOR MRK (BIKE RR XING) EA  28.000  3.000  0.000  0.000  0.00

0535 06787028 000 PAV SURF PREP FOR MRK (BIKE SYMBOL) EA  12.000  3.000  0.000  0.000  0.00

0540 06787029 000 PAV SURF PREP FOR MRK (BIKE WORD) EA  12.000  3.000  0.000  0.000  0.00

0545 06787030 000 PAV SURF PREP FOR MRK (BIKE DOT) EA  34.000  3.000  0.000  0.000  0.00

0565 60657005 000 MLTPLY PV MK W/WTY (Y) (6") (BRK) LF  0.720  30,000.000  0.000  0.000  0.00

0580 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0585 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0595 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0600 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0605 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $531,593.58
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1,200.000MOBILIZATION (CALLOUT)  3.000  3,600.00 12.00

05007033 000 EA  2,000.000MOBILIZATION (EMERGENCY)  1.000  2,000.00 2.00

05057001 000 DAY  10.000TMA (STATIONARY)  30.000  300.00 45.00

05057003 000 DAY  10.000TMA (MOBILE OPERATION)  119.000  1,190.00 160.00

05337001 000 LF  0.200MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  58,098.000  11,619.60 150,000.00

05337002 000 LF  0.300MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  40,075.000  12,022.50 100,000.00

05337003 000 LF  0.630MILL RUMBLE STRIPS (CONC) (SHLDR)  33,697.000  21,229.11 150,000.00

06667024 000 LF  0.950REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,184.000  1,124.80 45,000.00

06667030 000 LF  3.750REFL PAV MRK TY I (W)12"(SLD)(100MIL)  1,301.000  4,878.75 3,000.00

06667036 000 LF  7.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  366.000  2,562.00 5,000.00

06667182 000 LF  4.000RE PM TY II (W) 12" (SLD)  1,890.000  7,560.00 250.00

06667215 000 LF  4.000RE PM TY II (Y) 12" (SLD)  5,670.000  22,680.00 250.00

06667270 000 LF  0.940RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  57,623.000  54,165.62 50,000.00

06667274 000 LF  1.150RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  5,116.000  5,883.40 10,000.00

06667347 000 LF  0.110PAVEMENT SLER 6"  46,139.000  5,075.29 580,800.00

06667348 000 LF  0.140PAVEMENT SLER 8"  1,164.000  162.96 45,250.00

06667350 000 LF  0.250PAVEMENT SLER 12"  1,301.000  325.25 5,000.00

06667352 000 LF  0.500PAVEMENT SLER 24"  342.000  171.00 5,000.00

06667408 000 LF  0.800REFL PAV MRK TY I (W)6"(BRK)(100MIL)  5,518.000  4,414.40 35,000.00

06667411 000 LF  0.620REFL PAV MRK TY I (W)6"(SLD)(100MIL)  17,379.000  10,774.98 350,000.00

06667420 000 LF  0.710REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  10,172.000  7,222.12 30,000.00

06667423 000 LF  0.630REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  21,287.000  13,410.81 40,000.00

06687001 000 LF  11.250PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE)  400.000  4,500.00 200.00

06687091 000 EA  186.000PREFAB PM TY C (W)(ARROW)  21.000  3,906.00 100.00

06687093 000 EA  299.000PREFAB PM TY C (W)(DBL ARROW)  6.000  1,794.00 12.00

06687095 000 EA  500.000PREFAB PM TY C (W)(TPL ARROW)  1.000  500.00 2.00

06687103 000 EA  267.000PREFAB PM TY C (W)(WORD)  24.000  6,408.00 100.00

06687111 000 EA  63.000PREFAB PM TY C (W)(36")(YLD TRI)  24.000  1,512.00 50.00

06727002 000 EA  5.000REFL PAV MRKR TY I-C  186.000  930.00 600.00

06727004 000 EA  5.000REFL PAV MRKR TY II-A-A  1,336.000  6,680.00 1,500.00

06727006 000 EA  5.000REFL PAV MRKR TY II-C-R  3,431.000  17,155.00 2,000.00

06777002 000 LF  0.340ELIM EXT PM & MRKS (6")  332,898.000  113,185.32 250,000.00

06777004 000 LF  0.690ELIM EXT PM & MRKS (8")  1,756.000  1,211.64 9,500.00

06777006 000 LF  1.600ELIM EXT PM & MRKS (12")  620.000  992.00 1,000.00

06777008 000 LF  2.700ELIM EXT PM & MRKS (24")  1,034.000  2,791.80 2,000.00

06777009 000 EA  39.000ELIM EXT PM & MRKS (ARROW)  19.000  741.00 50.00

06777010 000 EA  54.000ELIM EXT PM & MRKS (DBL ARROW)  6.000  324.00 9.00

06777011 000 EA  67.000ELIM EXT PM & MRKS (TPL ARROW)  1.000  67.00 2.00

06777015 000 EA  45.000ELIM EXT PM & MRKS (WORD)  23.000  1,035.00 40.00

06777024 000 EA  32.000ELIM EXT PM & MRKS (36")(YLD TRI)  24.000  768.00 25.00

06787002 000 LF  0.020PAV SURF PREP FOR MRK (6")  387,008.000  7,740.16 580,800.00

06787004 000 LF  0.070PAV SURF PREP FOR MRK (8")  1,568.000  109.76 45,250.00

06787006 000 LF  0.270PAV SURF PREP FOR MRK (12")  1,301.000  351.27 5,000.00
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06787008 000 LF  0.480PAV SURF PREP FOR MRK (24")  366.000  175.68 5,000.00

06787009 000 EA  11.500PAV SURF PREP FOR MRK (ARROW)  21.000  241.50 100.00

06787010 000 EA  16.250PAV SURF PREP FOR MRK (DBL ARROW)  6.000  97.50 12.00

06787011 000 EA  20.000PAV SURF PREP FOR MRK (TPL ARROW)  1.000  20.00 2.00

06787016 000 EA  13.500PAV SURF PREP FOR MRK (WORD)  24.000  324.00 100.00

06787023 000 EA  5.450PAV SURF PREP FOR MRK (36")(YLD TRI)  24.000  130.80 50.00

60657001 000 LF  0.600MLTPLY PV MK W/WTY (W) (6") (SLD)  164,894.000  98,936.40 80,000.00

60657002 000 LF  0.810MLTPLY PV MK W/WTY (W) (6") (BRK)  58,404.000  47,307.24 40,000.00

60657004 000 LF  0.600MLTPLY PV MK W/WTY (Y) (6") (SLD)  51,085.000  30,651.00 15,000.00

60657007 000 LF  0.960MLTPLY PV MK W/WTY (W) (8") (SLD)  384.000  368.64 45,000.00

96057006 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  71,632.000 -71,632.00 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  59,898.270  59,898.28 1.00

$531,593.58TOTAL ITEM EARNINGS TO DATE


