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CONTRACT ID: 648339001 HIGHWAY: US0190
PROJECT: MMC - A00215088 DISTRICT NAME: BROWNWOOD
CONTRACT: 04252308 COUNTY: SAN SABA
AWARD AMOUNT: $248,572.25 AREA ENGINEER: Blake Stembridge, P.E.
PROJECTED AMOUNT: $248,572.25 AREA NUMBER: 061
ADJ. PROJECTED AMOUNT:  $507,502.25
CONTRACTOR: VULCAN CONSTRUCTION MATERIALS, LLC
ESTIMATE NUMBER: 0016 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 08/01/2026 to 08/31/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: PROG WORK BEGIN DATE:
% COMPLETE: 100.00 ACCEPTED DATE:
% TIME USED: 56.99 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $772,786.89 $700,013.38 $72,773.51

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $772,786.89 $700,013.38 $72,773.51

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $772,786.89 $700,013.38 $72,773.51

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 09/08/26

04/24/2025
04/25/2025
05/08/2025
06/19/2025
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648339001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

06/19/2025
00/00/0000

365

365

730

416
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID 648339001 ESTIMATE 0016
WORK PERFORMED THIS PERIOD
PROJECT MMC - A00215088 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM sP DESCRIPTION
NBR CODE NBR
020 80017009 LRA (TY | GR AA) (DEL) (ST1)
SUPPDESCR  CO#1 CONTRACT EXTENSION
025 80017107 LRA (TY Il GR DS) (DEL) (ST1)
SUPPDESCR  CO#1 CONTRACT EXTENSION

CONTRACTOR'S ESTIMATE PACKAGE

648339001
ROADWAY

UNIT

TON

TON

TOTAL ITEM EARNINGS THIS ESTIMATE

UNIT
PRICE

124.400

124.800

QTY THIS
ESTIMATE

292.930

291.130

AMOUNT PAID
THIS ESTIMATE

$36,440.49

$36,333.02

$72,773.51
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Total Bid QTY Paid
Quantity To Date
75.00 292.93
2,000.00 1,093.45




CONTRACT ID

CONTRACT LINE ITEMS

648339001

ESTIMATE 0016

PROJECT MMC - A00215088 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0060 80017009 000 LRA (TY | GR AA) (DEL) (ST1)
0065 80017107 000 LRA (TY Il GR DS) (DEL) (ST1)
020 80017009 LRA (TY | GR AA) (DEL) (ST1)

CO#1 CONTRACT EXTENSION
025 80017107 LRA (TY Il GR DS) (DEL) (ST1)

CO#1 CONTRACT EXTENSION
PROJECT MMC - A00215088 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
010 96027001 PAYMENT ADJUSTMENT-POS
015 96027002 PAYMENT ADJUSTMENT-NEG

CONTRACTOR'S ESTIMATE PACKAGE

648339001
ROADWAY
uNIT UNIT
PRICE
TON 118.830
TON 119.830
TON 124.400
TON 124.800
648339001
ROADWAY
UNIT
UNIT PRICE
DoL 1.000
DoL -1.000

BID
QUANTITY

75.000
2,000.000
0.000

0.000

BID
QUANTITY

1,000.000
1,000.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 1,484.22
0.000 3,534.29
75.000 292.93
2,000.000 1,093.45

Category Subtotal

NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
Category Subtotal
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AMOUNT
$

176,369.87
423,513.97
36,440.49

136,462.56

$772,786.89

AMOUNT
($)

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$772,786.89



CONTRACT ID

648339001

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80017009
80017009

80017107
80017107

SP
NBR

000

000

DESCRIPTION

LRA (TY | GR AA) (DEL) (ST1)
LRA (TY | GR AA) (DEL) (ST1)

CO#1 CONTRACT EXTENSION
LRA (TY Il GR DS) (DEL) (ST1)
LRA (TY Il GR DS) (DEL) (ST1)
CO#1 CONTRACT EXTENSION

ESTIMATE

0016

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

TON
TON

TON
TON

UNIT
PRICE

118.830
124.400

119.830
124.800

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

75.00
75.00

2,000.00
2,000.00

QTY PAID
TO DATE

1,484.220
292.930

3,534.290
1,093.450

AMOUNT
$)

176,369.87
36,440.49

423,513.97
136,462.56

$772,786.89
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