
648347001CONTRACT ID:

PROJECT: MMC - A00215111

CONTRACT:

11254201

PROJECTED AMOUNT: $2,088,749.00

CONTRACTOR:

HIGHWAY: FM0535

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

TOUCHSTONE RESOURCES, LLC

Omar X. De Leon, P.E.

BASTROP

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/03/2025

11/06/2025

ESTIMATE PAID:

 289

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/10/2025

$2,088,749.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,088,750.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 79.18

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 98.05

$0.00 $2,047,919.15 $2,047,919.15 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $2,047,919.15 $2,047,919.15 

$0.00 $0.00 $0.00 

$0.00 $2,047,919.15 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,047,919.15 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 289

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/10/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648347001PROJECT CONTROLMMC - A00215111

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80007141 000 AGGR (TY D GR 4)(DEL)(ST1) TON  85.000  2,500.000  0.000  5,902.45  501,708.25

0065 80007142 000 AGGR (TY D GR 4)(DEL)(ST2) TON  65.000  3,000.000  0.000  1,489.61  96,824.65

0070 80007143 000 AGGR (TY D GR 4)(DEL)(ST3) TON  65.000  3,500.000  0.000  1,696.23  110,254.95

0075 80007144 000 AGGR (TY D GR 4)(DEL)(ST4) TON  85.000  3,000.000  0.000  915.24  77,795.40

0080 80007145 000 AGGR (TY D GR 4)(DEL)(ST5) TON  70.000  2,750.000  0.000  6,585.90  461,013.00

0085 80007147 000 AGGR (TY D GR 4)(DEL)(ST7) TON  85.000  3,000.000  0.000  2,327.86  197,868.10

0090 80007148 000 AGGR (TY D GR 4)(DEL)(ST8) TON  70.000  2,250.000  0.000  2,658.18  186,072.60

0095 80007149 000 AGGR (TY D GR 4)(DEL)(ST9) TON  75.000  3,250.000  0.000  2,018.76  151,407.00

0100 80007151 000 AGGR (TY D GR 4)(DEL)(ST11) TON  70.000  5,000.000  0.000  3,785.36  264,975.20

Category Subtotal $2,047,919.15

648347001MMC - A00215111PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

9000 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

9001 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9002 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,047,919.15
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80007141 000 TON  85.000AGGR (TY D GR 4)(DEL)(ST1)  5,902.450  501,708.25 2,500.00

80007142 000 TON  65.000AGGR (TY D GR 4)(DEL)(ST2)  1,489.610  96,824.65 3,000.00

80007143 000 TON  65.000AGGR (TY D GR 4)(DEL)(ST3)  1,696.230  110,254.95 3,500.00

80007144 000 TON  85.000AGGR (TY D GR 4)(DEL)(ST4)  915.240  77,795.40 3,000.00

80007145 000 TON  70.000AGGR (TY D GR 4)(DEL)(ST5)  6,585.900  461,013.00 2,750.00

80007147 000 TON  85.000AGGR (TY D GR 4)(DEL)(ST7)  2,327.860  197,868.10 3,000.00

80007148 000 TON  70.000AGGR (TY D GR 4)(DEL)(ST8)  2,658.180  186,072.60 2,250.00

80007149 000 TON  75.000AGGR (TY D GR 4)(DEL)(ST9)  2,018.760  151,407.00 3,250.00

80007151 000 TON  70.000AGGR (TY D GR 4)(DEL)(ST11)  3,785.360  264,975.20 5,000.00

$2,047,919.15TOTAL ITEM EARNINGS TO DATE


