
-185,311.00

648351001CONTRACT ID:

PROJECT: RMC - A00215117

CONTRACT:

07252001

PROJECTED AMOUNT: $1,045,037.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

GARRET SHIELDS INFRASTRUCTURE

Roberto Rodriguez, P.E.

CHAMBERS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/23/2025AWARD DATE:

ESTIMATE PERIOD:

0012

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/13/2025

07/22/2025

ESTIMATE PAID:

 77
-17.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/12/2025

$859,726.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $1,042,037.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/31/2026

00/00/0000

 100.00

$21,509.00 $876,271.58 $897,780.58 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$21,509.00 $876,271.58 $897,780.58 

$0.00 $0.00 $0.00 

$21,509.00 $897,780.58 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $876,271.58 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 60

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/12/2025

11/17/2025

 60

 0

 60

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 19

SATURDAY 5

SUNDAY 5

WORK COMPL &  ACCE 1

WORK COMPLETED 1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1 WORK COMPLETED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 WORK COMPL &  ACCEP



CONTRACT ID 648351001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0012

WORK PERFORMED THIS PERIOD

RMC - A00215117 648351001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 03617007 FULL - DEPTH REPAIR CRCP (12")000 CY  1,000.000 -$330,180.00-330.180  0.00 0.00

0063 03617007 FULL - DEPTH REPAIR CRCP (12") CY  1,050.000 $346,689.00 330.180  330.18 330.18

CO #1 Underrun AdjustmentSUPP DESCR

0080 05007001 MOBILIZATION000 LS  50,000.000 $5,000.00 0.100  1.00 1.00

$21,509.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648351001PROJECT CONTROLRMC - A00215117

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0063 03617007 FULL - DEPTH REPAIR CRCP (12") CY  1,050.000  0.000  330.180  330.18  346,689.00

CO #1 Underrun Adjustment

0065 03617010 000 FULL - DEPTH REPAIR CRCP (15") CY  1,200.000  177.000  0.000  176.61  211,929.60

0070 03617023 000 FULL - DEPTH REPAIR CPCD (12") CY  1,200.000  42.000  0.000  42.00  50,400.00

0075 03617042 000 FULL - DEPTH REPAIR CPJR (14") CY  1,200.000  118.000  0.000  111.01  133,212.00

0080 05007001 000 MOBILIZATION LS  50,000.000  1.000  0.000  1.00  50,000.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  4.000  0.000  4.00  20,000.00

0090 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  75.000  0.000  64.00  6,400.00

0095 05057001 000 TMA (STATIONARY) DAY  300.000  75.000  0.000  106.00  31,800.00

0100 07127002 000 JT / CRCK SEAL (HOT - POURED RUBBER) LF  1.500  3,758.000  0.000  7,640.00  11,460.00

0110 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  35,889.98  35,889.98

Category Subtotal $897,780.58

648351001RMC - A00215117PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 03617007 000 FULL - DEPTH REPAIR CRCP (12") CY  1,000.000  532.000 -532.000  0.000  0.00

0105 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0115 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0120 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0125 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $897,780.58
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03617007 000 CY  1,000.000FULL - DEPTH REPAIR CRCP (12")  0.000  0.00 0.00

03617007 CY  1,050.000FULL - DEPTH REPAIR CRCP (12")  330.180  346,689.00 0.00

CO #1 Underrun Adjustment

03617010 000 CY  1,200.000FULL - DEPTH REPAIR CRCP (15")  176.608  211,929.60 177.00

03617023 000 CY  1,200.000FULL - DEPTH REPAIR CPCD (12")  42.000  50,400.00 42.00

03617042 000 CY  1,200.000FULL - DEPTH REPAIR CPJR (14")  111.010  133,212.00 118.00

05007001 000 LS  50,000.000MOBILIZATION  1.000  50,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  20,000.00 4.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  64.000  6,400.00 75.00

05057001 000 DAY  300.000TMA (STATIONARY)  106.000  31,800.00 75.00

07127002 000 LF  1.500JT / CRCK SEAL (HOT - POURED RUBBER)  7,640.000  11,460.00 3,758.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  35,889.980  35,889.98 1,000.00

$897,780.58TOTAL ITEM EARNINGS TO DATE


