
648353001CONTRACT ID:

PROJECT: BPM - A00215121

CONTRACT:

08251207

PROJECTED AMOUNT: $499,138.00

CONTRACTOR:

HIGHWAY: IH0610

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

MC2 CIVIL, LLC

Jamal Elahi, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/25/2025AWARD DATE:

ESTIMATE PERIOD:

0005

04/13/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/24/2025

08/19/2025

ESTIMATE PAID:

 32

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/01/2025

$499,138.00

CONTRACT:

03/26/2026

AWARD AMOUNT: $499,134.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 71.11

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/13/2026

00/00/0000

 100.00

$0.00 $1,258,940.85 $1,258,940.85 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $812,104.67 $812,104.67 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $446,836.18 $446,836.18 

$0.00 $0.00 $0.00 

$0.00 $446,836.18 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $446,836.18 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 32

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

11/24/2025

 45

 0

 45

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 19  0  19

AWAIT FINAL ACCEPT 18

WORK COMPL &  ACCE 1

03/26/2026  1 AWAIT FINAL ACCEPT

03/27/2026  1 AWAIT FINAL ACCEPT

03/28/2026  1 AWAIT FINAL ACCEPT

03/29/2026  1 AWAIT FINAL ACCEPT

03/30/2026  1 AWAIT FINAL ACCEPT

03/31/2026  1 AWAIT FINAL ACCEPT

04/01/2026  1 AWAIT FINAL ACCEPT

04/02/2026  1 AWAIT FINAL ACCEPT

04/03/2026  1 AWAIT FINAL ACCEPT

04/04/2026  1 AWAIT FINAL ACCEPT

04/05/2026  1 AWAIT FINAL ACCEPT

04/06/2026  1 AWAIT FINAL ACCEPT

04/07/2026  1 AWAIT FINAL ACCEPT

04/08/2026  1 AWAIT FINAL ACCEPT

04/09/2026  1 AWAIT FINAL ACCEPT

04/10/2026  1 AWAIT FINAL ACCEPT

04/11/2026  1 AWAIT FINAL ACCEPT

04/12/2026  1 AWAIT FINAL ACCEPT

04/13/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648353001PROJECT CONTROLBPM - A00215121

001 BRIDGE PREVENTATIVE MAINTENANCE- METROCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047005 000 REMOV CONC (MOWSTRIP) LF  25.000  200.000  0.000  450.00  11,250.00

0070 01047028 000 REMOV CONC (WINGWALL) CY  1,200.000  5.200  0.000  5.83  6,999.60

0075 01047030 000 REMOV CONC (APPR SLAB) SY  130.000  56.000  0.000  90.00  11,700.00

0080 01047032 000 REMOV CONC (ABUTMENT BACKWALL) CY  1,200.000  2.900  0.000  2.92  3,500.40

0085 01057071 000 RMV (12"-16") TRT/UNTRT BASE & ASPH PAV CY  30.000  400.000  0.000  336.34  10,090.20

0090 01107001 000 EXCAV (ROADWAY) CY  30.000  88.000  0.000  83.33  2,499.90

0105 01327036 000 EMBANK (FNL)(DC)(TY E)(CSBE) CY  75.000  139.000  0.000  139.00  10,425.00

0110 01627002 000 BLOCK SODDING SY  5.500  178.000  0.000  150.33  826.83

0115 02767343 000 CEM TRT(PLNT MX)(CL N)(TY E)(GR 4)(6") SY  40.000  895.000  0.000  895.00  35,800.00

0120 03607002 000 CONC PVMT (CRCP) (8") SY  125.000  895.000  0.000  760.40  95,050.00

0130 04207148 000 CLASS K CONCRETE (MISC) CY  3,500.000  9.600  0.000  9.84  34,440.00

0135 04227013 000 APPROACH SLAB CY  900.000  34.200  0.000  38.00  34,200.00

0140 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  120.000  50.000  0.000  9.17  1,099.80

0150 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  900.000  31.000  0.000  25.81  23,231.70

0155 04507006 000 RAIL (TY T222) LF  250.000  30.000  0.000  30.00  7,500.00

0160 05007001 000 MOBILIZATION LS  49,000.000  1.000  0.000  1.00  49,000.00

0165 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,500.000  3.000  0.000  3.00  13,500.00

0170 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  60.000  64.000  0.000  25.00  1,500.00

0175 05057001 000 TMA (STATIONARY) DAY  225.000  60.000  0.000  36.00  8,100.00

0180 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  40.000  200.000  0.000  400.50  16,020.00

0185 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,700.000  2.000  0.000  2.00  5,400.00

0190 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.500  200.000  0.000  400.50  2,202.75

0195 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  500.000  2.000  0.000  2.00  1,000.00

0205 07857010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  550.000  32.400  0.000  30.00  16,500.00

0210 07877001 000 REPLACING ELASTOMERIC BEARING PADS EA  9,000.000  5.000  0.000  5.00  45,000.00

Category Subtotal $446,836.18

648353001BPM - A00215121PROJECT CONTROL

001CATEGORY DESCRIPTION BRIDGE PREVENTATIVE MAINTENANCE- METRO

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047006 000 REMOV CONC (RIPRAP) SY  30.000  331.000  0.000  0.000  0.00

0095 01107003 000 EXCAV (SPECIAL) CY  45.000  51.000  0.000  0.000  0.00

0100 01327005 000 EMBANK (FNL)(OC)(TY C) CY  25.000  60.000  0.000  0.000  0.00

0125 04037001 000 TEMPORARY SPL SHORING SF  0.100  500.000  0.000  0.000  0.00

0145 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  500.000  37.000  0.000  0.000  0.00

0200 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  120.000  60.000  0.000  0.000  0.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96057007 ROAD USER COST - INCENTIVE DOL  1.000  1.000  0.000  0.000  0.00

9002 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  1.000  0.000  0.000  0.00

9003 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00
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9004 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

9005 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9006 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9007 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

9009 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

9010 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $446,836.18
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047005 000 LF  25.000REMOV CONC (MOWSTRIP)  450.000  11,250.00 200.00

01047028 000 CY  1,200.000REMOV CONC (WINGWALL)  5.833  6,999.60 5.20

01047030 000 SY  130.000REMOV CONC (APPR SLAB)  90.000  11,700.00 56.00

01047032 000 CY  1,200.000REMOV CONC (ABUTMENT BACKWALL)  2.917  3,500.40 2.90

01057071 000 CY  30.000RMV (12"-16") TRT/UNTRT BASE & ASPH PAV  336.340  10,090.20 400.00

01107001 000 CY  30.000EXCAV (ROADWAY)  83.330  2,499.90 88.00

01327036 000 CY  75.000EMBANK (FNL)(DC)(TY E)(CSBE)  139.000  10,425.00 139.00

01627002 000 SY  5.500BLOCK SODDING  150.333  826.83 178.00

02767343 000 SY  40.000CEM TRT(PLNT MX)(CL N)(TY E)(GR 4)(6")  895.000  35,800.00 895.00

03607002 000 SY  125.000CONC PVMT (CRCP) (8")  760.400  95,050.00 895.00

04207148 000 CY  3,500.000CLASS K CONCRETE (MISC)  9.840  34,440.00 9.60

04227013 000 CY  900.000APPROACH SLAB  38.000  34,200.00 34.20

04297007 000 SF  120.000CONC STR REPAIR (VERTICAL & OVERHEAD)  9.165  1,099.80 50.00

04327013 000 CY  900.000RIPRAP (MOW STRIP)(4 IN)  25.813  23,231.70 31.00

04507006 000 LF  250.000RAIL (TY T222)  30.000  7,500.00 30.00

05007001 000 LS  49,000.000MOBILIZATION  1.000  49,000.00 1.00

05027001 000 MO  4,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  13,500.00 3.00

05037001 000 DAY  60.000PORTABLE CHANGEABLE MESSAGE SIGN  25.000  1,500.00 64.00

05057001 000 DAY  225.000TMA (STATIONARY)  36.000  8,100.00 60.00

05407001 000 LF  40.000MTL W-BEAM GD FEN (TIM POST)  400.500  16,020.00 200.00

05407005 000 EA  2,700.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  2.000  5,400.00 2.00

05427001 000 LF  5.500REMOVE METAL BEAM GUARD FENCE  400.500  2,202.75 200.00

05427004 000 EA  500.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  2.000  1,000.00 2.00

07857010 000 LF  550.000BRIDGE JOINT REPLACEMENT (ARMOR)  30.000  16,500.00 32.40

07877001 000 EA  9,000.000REPLACING ELASTOMERIC BEARING PADS  5.000  45,000.00 5.00

$446,836.18TOTAL ITEM EARNINGS TO DATE


