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CONTRACT ID: 648366001 HIGHWAY: 1H0037
PROJECT: RMC - A00215234 DISTRICT NAME: SAN ANTONIO
CONTRACT: 06251505 COUNTY: BEXAR
AWARD AMOUNT: $175,413.73 AREA ENGINEER: Christen Longoria, P.E.
PROJECTED AMOUNT: $224,413.73 AREA NUMBER: 058
ADJ. PROJECTED AMOUNT:  $224,413.73
CONTRACTOR: CRACKSEAL OF TEXAS, LLC
ESTIMATE NUMBER: 0006 LETTING DATE: 06/18/2025
ESTIMATE PAID: z AWARD DATE: 06/18/2025
ESTIMATE PERIOD: 04/01/2026 to  04/30/2026 NOTICE TO PROCEED DATE: 07/13/2025
ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/20/2025
% COMPLETE: 100.00 ACCEPTED DATE: 12/10/2025
% TIME USED: 40.00 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $186,533.28 $186,533.28 $0.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $186,533.28 $186,533.28 $0.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $186,533.28 $186,533.28 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID

648366001

ESTIMATE 0006

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
04/01/2026
04/02/2026
04/03/2026
04/04/2026
04/05/2026
04/06/2026
04/07/2026
04/08/2026
04/09/2026
04/10/2026
04/11/2026
04/12/2026
04/13/2026
04/14/2026
04/15/2026
04/16/2026
04/17/2026
04/18/2026
04/19/2026
04/20/2026
04/21/2026
04/22/2026
04/23/2026
04/24/2026
04/25/2026
04/26/2026
04/27/2026
04/28/2026
04/29/2026
04/30/2026

11/20/2025
11/20/2025
15
0
15
6
00/00/0000

DAILY BREAKDOWN

Days
Charged

- 4 24 a3 a2 A a A a A a A A A A A A A A A A A A A A A A A A

Days

Credited

AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00

$0.00

PERIOD SUMMARY
Date or Days
Days Charged
30 0

AWAITING FINAL DOCU
OTHER - SEE RMRKS

Days
Credited
30
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

TOTAL ITEM EARNINGS THIS ESTIMATE $0.00



CONTRACT ID 648366001 ESTIMATE 0006

CONTRACT LINE ITEMS

PROJECT RMC - A00215234 CONTROL 648366001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS
0065 05057001 000 TMA (STATIONARY) DAY
0070 07127001 000 JT / CRCK SEAL (RUBBER - ASPHALT) LMI
0090 96067001 LAW ENFORCEMENT PERSONNEL DOL
PROJECT RMC - A00215234 CONTROL 648366001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0075 96017001 MATERIAL ON HAND DOL
0080 96027001 PAYMENT ADJUSTMENT-POS DOL
0085 96027002 PAYMENT ADJUSTMENT-NEG DOL
0095 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL
0100 96067019 SPECIAL DEDUCTION DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

0.010
0.001
1,199.000
1.000

UNIT
PRICE

1.000
1.000
-1.000
1.000
-1.000
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BID NET CO QTY PAID AMOUNT
QUANTITY QUANTITY TO DATE $
1.000 0.000 1.00 0.01
15.000 0.000 12.00 0.01
146.300 0.000 148.30 177,811.70
20,000.000 0.000 8,721.56 8,721.56
Category Subtotal $186,533.28

BID NET CO QTY PAID AMOUNT
QUANTITY QUANTITY TO DATE ($)
20,000.000 0.000 0.000 0.00
1,000.000 0.000 0.000 0.00
1,000.000 0.000 0.000 0.00
10,000.000 0.000 0.000 0.00
1,000.000 0.000 0.000 0.00
Category Subtotal 0.00

TOTAL ITEM EARNINGS THIS CONTRACT $186,533.28



CONTRACT ID

648366001 ESTIMATE 0006

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007001
05057001
07127001
96067001

SP
NBR

000
000
000

DESCRIPTION

MOBILIZATION

TMA (STATIONARY)

JT / CRCK SEAL (RUBBER - ASPHALT)
LAW ENFORCEMENT PERSONNEL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

LS
DAY
LMI
DOL

UNIT
PRICE

0.010
0.000
1,199.000
1.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

1.00
15.00
146.30
20,000.00

QTY PAID
TO DATE

1.000
12.000
148.300
8,721.560

AMOUNT
$)

0.01

0.01
177,811.70
8,721.56

$186,533.28
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