
648367001CONTRACT ID:

PROJECT: RMC - A00215243

CONTRACT:

06251503

PROJECTED AMOUNT: $362,178.84

CONTRACTOR:

HIGHWAY: IH0410

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

CRACKSEAL OF TEXAS, LLC

Carlos Arcila, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/18/2025AWARD DATE:

ESTIMATE PERIOD:

0009

07/09/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/13/2025

06/18/2025

ESTIMATE PAID:

 9

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/10/2025

$362,178.84

CONTRACT:

07/01/2026

AWARD AMOUNT: $313,178.84

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 33.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

11/21/2025

00/00/0000

 100.00

$0.00 $339,973.43 $339,973.43 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $339,973.43 $339,973.43 

$0.00 $0.00 $0.00 

$0.00 $339,973.43 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $339,973.43 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 648367001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0009

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 9

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/10/2025

00/00/0000

 27

 0

 27

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 9  0  9

AWAITING FINAL DOCU 8

OTHER - SEE RMRKS 1

07/01/2026  1 AWAITING FINAL DOCUMENTATION

07/02/2026  1 AWAITING FINAL DOCUMENTATION

07/03/2026  1 AWAITING FINAL DOCUMENTATION

07/04/2026  1 AWAITING FINAL DOCUMENTATION

07/05/2026  1 AWAITING FINAL DOCUMENTATION

07/06/2026  1 AWAITING FINAL DOCUMENTATION

07/07/2026  1 AWAITING FINAL DOCUMENTATION

07/08/2026  1 AWAITING FINAL DOCUMENTATION

07/09/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648367001PROJECT CONTROLRMC - A00215243

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  0.010  1.000  0.000  1.00  0.01

0065 05057001 000 TMA (STATIONARY) DAY  0.001  27.000  0.000  23.00  0.02

0070 07127001 000 JT / CRCK SEAL (RUBBER - ASPHALT) LMI  1,199.000  261.200  0.000  267.85  321,152.15

0090 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  18,821.25  18,821.25

Category Subtotal $339,973.43

648367001RMC - A00215243PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 96017001 MATERIAL ON HAND DOL  1.000  20,000.000  0.000  0.000  0.00

0080 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0085 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0095 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0100 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $339,973.43
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  0.010MOBILIZATION  1.000  0.01 1.00

05057001 000 DAY  0.000TMA (STATIONARY)  23.000  0.02 27.00

07127001 000 LMI  1,199.000JT / CRCK SEAL (RUBBER - ASPHALT)  267.850  321,152.15 261.20

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  18,821.250  18,821.25 20,000.00

$339,973.43TOTAL ITEM EARNINGS TO DATE


