
648372001CONTRACT ID:

PROJECT: RMC - A00215281

CONTRACT:

08250104

PROJECTED AMOUNT: $445,800.00

CONTRACTOR:

HIGHWAY: US0082

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

AWP SAFETY

Bryan Esmaili-Doki, P.E.

FANNIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/09/25

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0002

11/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/10/2025

08/21/2025

ESTIMATE PAID:

 61

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025

$445,800.00

CONTRACT:

11/01/2025

AWARD AMOUNT: $445,800.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 16.71

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 12.74

$14,260.00 $42,537.50 $56,797.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$14,260.00 $42,537.50 $56,797.50 

$0.00 $0.00 $0.00 

$14,260.00 $56,797.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $42,537.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 61

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1

11/26/2025  1

11/27/2025  1

11/28/2025  1

11/29/2025  1

11/30/2025  1
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WORK PERFORMED THIS PERIOD

RMC - A00215281 648372001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05057001 TMA (STATIONARY)000 DAY  375.000 $4,312.50 11.500  33.00 200.00

0085 05107002 ONE-WAY TRAF CONT (PILOT CAR)000 HR  115.000 $9,947.50 86.500  258.50 1,750.00

$14,260.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648372001PROJECT CONTROLRMC - A00215281

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  15,000.000  1.000  0.000  0.75  11,250.00

0070 05057001 000 TMA (STATIONARY) DAY  375.000  200.000  0.000  33.00  12,375.00

0075 05057002 000 TMA (MOBILE OPERATION) HR  65.000  1,650.000  0.000  53.00  3,445.00

0085 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  115.000  1,750.000  0.000  258.50  29,727.50

Category Subtotal $56,797.50

648372001RMC - A00215281PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  10.000  0.000  0.000  0.00

0080 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  40.000  200.000  0.000  0.000  0.00

0090 07907040 000 LANE CLOSURE(HOURLY ONLY)(TYP 2) HR  95.000  50.000  0.000  0.000  0.00

0095 07907041 000 LANE CLOSURE(HOURLY ONLY)(TYP 3) HR  95.000  200.000  0.000  0.000  0.00

0100 07907049 000 LANE CLOSURE(HOURLY ONLY)(TYP 11) HR  155.000  10.000  0.000  0.000  0.00

0105 07907058 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR  40.000  50.000  0.000  0.000  0.00

0110 07907059 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR  50.000  200.000  0.000  0.000  0.00

0115 70107002 000 MAINTENANCE SPEED LIMIT SIGNING DAY  100.000  10.000  0.000  0.000  0.00

0120 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0125 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $56,797.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  15,000.000MOBILIZATION  0.750  11,250.00 1.00

05057001 000 DAY  375.000TMA (STATIONARY)  33.000  12,375.00 200.00

05057002 000 HR  65.000TMA (MOBILE OPERATION)  53.000  3,445.00 1,650.00

05107002 000 HR  115.000ONE-WAY TRAF CONT (PILOT CAR)  258.500  29,727.50 1,750.00

$56,797.50TOTAL ITEM EARNINGS TO DATE


