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CONTRACT ID: 648377001 HIGHWAY: 1H0045
PROJECT: MMC - A00215286 DISTRICT NAME: BRYAN
CONTRACT: 06251710 COUNTY: FREESTONE
AWARD AMOUNT: $442,000.00 AREA ENGINEER: Delmy Reyes, P.E.
PROJECTED AMOUNT: $442,000.00 AREA NUMBER: 054
ADJ. PROJECTED AMOUNT: $1,326,000.00
CONTRACTOR: BIG CREEK CONSTRUCTION, LTD.
ESTIMATE NUMBER: 0015 LETTING DATE: 06/11/2025
ESTIMATE PAID: Z AWARD DATE: 06/11/2025
ESTIMATE PERIOD: 09/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE: 06/23/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/22/2025
% COMPLETE: 100.00 ACCEPTED DATE: 00/00/0000
% TIME USED: 80.74 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $1,507,978.69 $1,372,880.01 $135,098.68
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $1,507,978.69 $1,372,880.01 $135,098.68
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $1,507,978.69 $1,372,880.01 $135,098.68
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:
***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR
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CONTRACT ID 648377001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

07/22/2025
00/00/0000

180

360

540

436
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 648377001 ESTIMATE 0015

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00215286 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0065 80117056 000 D-GR HMATY D PG 64-22 (DEL) SITE 1

CONTRACTOR'S ESTIMATE PACKAGE

648377001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
TON 94.000 1,437.220

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$135,098.68

$135,098.68
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Total Bid QTY Paid
Quantity To Date
1,500.00 10,855.61




CONTRACT ID 648377001 ESTIMATE 0015

CONTRACT LINE ITEMS

PROJECT MMC - A00215286 CONTROL 648377001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 80117055 000 D-GR HMATY D PG 64-22 (PICKUP) TON
0065 80117056 000 D-GR HMATY D PG 64-22 (DEL) SITE 1 TON
0075 96027002 PAYMENT ADJUSTMENT-NEG DOL
PROJECT MMC - A00215286 CONTROL 648377001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0070 96027001 PAYMENT ADJUSTMENT-POS DOL
0080 96057009 MMC/TMC ACTUAL DAMAGES DOL
0085 96027010 DEMURRAGE DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

79.000
94.000
-1.000

UNIT
PRICE

1.000
-1.000
1.000

BID
QUANTITY

5,000.000
500.000
1.000

BID
QUANTITY

1.000
1.000
1.000
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NET CO QTY PAID AMOUNT
QUANTITY TO DATE $
10,000.000 6,184.47 488,573.13
1,000.000 10,855.61 1,020,427.34
0.000 1,021.78 -1,021.78
Category Subtotal $1,507,978.69

NET CO QTY PAID AMOUNT
QUANTITY TO DATE ($)
0.000 0.000 0.00
0.000 0.000 0.00
0.000 0.000 0.00
Category Subtotal 0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$1,507,978.69



CONTRACT ID 648377001 ESTIMATE 0015

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80117055
80117056
96027002

SP DESCRIPTION

NBR

000 D-GR HMATY D PG 64-22 (PICKUP)
000 D-GR HMATY D PG 64-22 (DEL) SITE 1

PAYMENT ADJUSTMENT-NEG

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

TON
TON
DOL

UNIT BID
PRICE QUANTITY
79.000 5,000.00
94.000 500.00
-1.000 1.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

6,184.470
10,855.610
1,021.780

AMOUNT
$)
488,573.13

1,020,427.34
-1,021.78

$1,507,978.69
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