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CONTRACT ID: 648378001 HIGHWAY: 1H0045
PROJECT: MMC - A00215287 DISTRICT NAME: BRYAN
CONTRACT: 06251704 COUNTY: LEON
AWARD AMOUNT: $539,000.00 AREA ENGINEER: Delmy Reyes, P.E.
PROJECTED AMOUNT: $539,000.00 AREA NUMBER: 054
ADJ. PROJECTED AMOUNT:  $1,617,000.00
CONTRACTOR: BIG CREEK CONSTRUCTION, LTD.
ESTIMATE NUMBER: 0015 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 09/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: PROG WORK BEGIN DATE:
% COMPLETE: 4511 ACCEPTED DATE:
% TIME USED: 80.56 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $729,460.75 $668,918.51 $60,542.24
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $729,460.75 $668,918.51 $60,542.24
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $729,460.75 $668,918.51 $60,542.24

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 10/08/26

06/10/2025
06/10/2025
06/23/2025
07/23/2025
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648378001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

07/23/2025
00/00/0000

180

360

540

435
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 648378001 ESTIMATE 0015

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00215287 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0060 80117055 000 D-GR HMATY D PG 64-22 (PICKUP)

CONTRACTOR'S ESTIMATE PACKAGE

648378001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
TON 82.000 738.320

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$60,542.24

$60,542.24

Page 3 of 5
Total Bid QTY Paid
Quantity To Date
3,000.00 8,170.21




CONTRACT ID 648378001 ESTIMATE 0015 CONTRACTOR'S ESTIMATE PACKAGE

CONTRACT LINE ITEMS

PROJECT MMC - A00215287 CONTROL 648378001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 80117055 000 D-GR HMATY D PG 64-22 (PICKUP) TON
0070 80117091 000 D-GR HMATY F PG 64-22 (PICKUP) TON
PROJECT MMC - A00215287 CONTROL 648378001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0065 80117056 000 D-GR HMATY D PG 64-22 (DEL) SITE 1 TON
0075 80117092 000 D-GR HMATY F PG 64-22 (DEL) SITE 1 TON
0080 96027001 PAYMENT ADJUSTMENT-POS DOL
0085 96027002 PAYMENT ADJUSTMENT-NEG DOL
0090 96057009 MMC/TMC ACTUAL DAMAGES DOL
0095 96027010 DEMURRAGE DOL

UNIT
PRICE

82.000
83.000

UNIT
PRICE

93.000
94.000
1.000
-1.000
-1.000
1.000

BID
QUANTITY

1,000.000
1,000.000

BID
QUANTITY

2,000.000
2,000.000
1.000
1.000
1.000
1.000

NET CO QTY PAID
QUANTITY TO DATE
2,000.000 8,170.21
2,000.000 716.91

Category Subtotal

NET CO QTY PAID
QUANTITY TO DATE
4,000.000 0.000
4,000.000 0.000

0.000 0.000

0.000 0.000

0.000 0.000

0.000 0.000
Category Subtotal
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AMOUNT
$

669,957.22
59,503.53

$729,460.75

AMOUNT
(%)

0.00
0.00
0.00
0.00
0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$729,460.75



CONTRACT ID 648378001 ESTIMATE 0015 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION UNIT UNIT BID QTY PAID AMOUNT
CODE NBR PRICE QUANTITY TO DATE ($)
80117055 000 D-GR HMATY D PG 64-22 (PICKUP) TON 82.000 1,000.00 8,170.210 669,957.22
80117091 000 D-GR HMATY F PG 64-22 (PICKUP) TON 83.000 1,000.00 716.910 59,503.53

TOTAL ITEM EARNINGS TO DATE $729,460.75



