
648380001CONTRACT ID:

PROJECT: RMC - A00215292

CONTRACT:

07251807

PROJECTED AMOUNT: $484,768.00

CONTRACTOR:

HIGHWAY: IH0030

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 063

SYNERGY SIGNS & SERVICES LLC

Christopher Blain, P.E

DALLAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

07/14/2025AWARD DATE:

ESTIMATE PERIOD:

0003

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/13/2025

07/09/2025

ESTIMATE PAID:

 76

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/11/2025

$484,768.00

CONTRACT:

12/26/2025

AWARD AMOUNT: $485,525.00

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 72.38

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 60.29

$211,069.56 $81,177.73 $292,247.29 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$211,069.56 $81,177.73 $292,247.29 

$0.00 $0.00 $0.00 

$211,069.56 $292,247.29 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $81,177.73 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 76

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/11/2025

11/11/2025

 105

 0

 105

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  012/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1

12/30/2025  1

12/31/2025  1

01/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00215292 648380001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05007001 MOBILIZATION000 LS  20,000.000 $8,000.00 0.400  0.90 1.00

0070 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  15,000.000 $30,000.00 2.000  2.00 3.00

0075 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  150.000 $3,450.00 23.000  23.00 105.00

0080 05057001 TMA (STATIONARY)000 DAY  150.000 $3,750.00 25.000  27.00 210.00

0100 06367004 REPLACE EXISTING ALUMINUM SIGNS(TY A)000 SF  32.000 $864.00 27.000  465.00 365.00

0105 06367006 REPLACE EXISTING ALUMINUM SIGNS(TY O)000 SF  33.000 $92,400.00 2,800.000  2,800.00 9,695.00

0120 06547007 REMOVE SIGN WALKWAY000 EA  1,500.000 $4,500.00 3.000  3.00 12.00

1000 96017001 MATERIAL ON HAND DOL  1.000 $58,751.95 58,751.950  113,238.16 1.00

1070 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $9,353.61 9,353.610  11,729.13 1.00

$211,069.56TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648380001PROJECT CONTROLRMC - A00215292

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05007001 000 MOBILIZATION LS  20,000.000  1.000  0.000  0.90  18,000.00

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  3.000  0.000  2.00  30,000.00

0075 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  105.000  0.000  23.00  3,450.00

0080 05057001 000 TMA (STATIONARY) DAY  150.000  210.000  0.000  27.00  4,050.00

0100 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  32.000  365.000  0.000  465.00  14,880.00

0105 06367006 000 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  33.000  9,695.000  0.000  2,800.00  92,400.00

0120 06547007 000 REMOVE SIGN WALKWAY EA  1,500.000  12.000  0.000  3.00  4,500.00

1000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  113,238.16  113,238.16

1070 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  11,729.13  11,729.13

Category Subtotal $292,247.29

648380001RMC - A00215292PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04167004 000 DRILL SHAFT (24 IN) LF  250.000  21.000  0.000  0.000  0.00

0085 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  10.000  20.000  0.000  0.000  0.00

0090 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  5.000  20.000  0.000  0.000  0.00

0095 06367002 000 ALUMINUM SIGNS (TY G) SF  32.000  163.750  0.000  0.000  0.00

0110 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  10.000  887.000  0.000  0.000  0.00

0115 06477003 000 REMOVE LRSA EA  2,000.000  2.000  0.000  0.000  0.00

1020 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1030 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1050 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

1060 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  1.000  0.000  0.000  0.00

1080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1100 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $292,247.29
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  20,000.000MOBILIZATION  0.900  18,000.00 1.00

05027001 000 MO  15,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  30,000.00 3.00

05037001 000 DAY  150.000PORTABLE CHANGEABLE MESSAGE SIGN  23.000  3,450.00 105.00

05057001 000 DAY  150.000TMA (STATIONARY)  27.000  4,050.00 210.00

06367004 000 SF  32.000REPLACE EXISTING ALUMINUM SIGNS(TY A)  465.000  14,880.00 365.00

06367006 000 SF  33.000REPLACE EXISTING ALUMINUM SIGNS(TY O)  2,800.000  92,400.00 9,695.00

06547007 000 EA  1,500.000REMOVE SIGN WALKWAY  3.000  4,500.00 12.00

96017001 DOL  1.000MATERIAL ON HAND  113,238.160  113,238.16 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  11,729.130  11,729.13 1.00

$292,247.29TOTAL ITEM EARNINGS TO DATE


