
 717,049.03

648384001CONTRACT ID:

PROJECT: RMC - A00215297

CONTRACT:

09254201

PROJECTED AMOUNT: $608,468.56

CONTRACTOR:

HIGHWAY: US0377

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

TRP INFRASTRUCTURE SERVICES, LLC

Justin Thomey, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/23/2025

09/05/2025

ESTIMATE PAID:

 116
 20.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/06/2026

$1,325,517.59

CONTRACT:

09/01/2026

AWARD AMOUNT: $609,227.56

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 64.09

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $2,281,687.96 $2,281,687.96 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $2,281,687.96 $2,281,687.96 

$0.00 $0.00 $0.00 

$0.00 $2,281,687.96 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,281,687.96 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 116

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/06/2026

01/06/2026

 161

 20

 181

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

TIME SUSPENDED 25

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 TIME SUSPENDED

09/13/2026  1 TIME SUSPENDED

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 TIME SUSPENDED

09/20/2026  1 TIME SUSPENDED

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648384001PROJECT CONTROLRMC - A00215297

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  6,500.000  1.000  0.000  0.90  5,850.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  149.000  21.000  368.00  368.00

0075 06667014 000 REFL PAV MRK TY I (W)8"(BRK)(090MIL) LF  1.000  13,549.000  0.000  842.00  842.00

0080 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.730  2,665.000  99,204.000  182,541.00  133,254.93

0082 06667029 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF  3.000  0.000  1,300.000  1,293.00  3,879.00

0085 06667236 000 RE PM TY III (W)(6")(SLD) LF  0.445  342,386.000  56,290.000  541,918.00  241,153.52

0090 06667237 000 RE PM TY III (W)(6")(BRK) LF  0.510  129,364.000  29,005.000  206,058.00  105,089.58

0095 06667239 000 RE PM TY III (W)(8")(SLD) LF  0.860  98,613.000  15,358.000  202,741.00  174,357.26

0100 06667242 000 RE PM TY III (W)(12")(SLD) LF  2.950  200.000  2,096.000  23,583.00  69,569.85

0105 06667248 000 RE PM TY III (Y)(6")(SLD) LF  0.445  343,205.000  56,290.000  547,703.00  243,727.84

0107 06667262 000 RE PM TY III (BLK)(6")(SHADOW) LF  0.870  0.000  72,770.000  105,020.00  91,367.40

Add 6" shadow striping to contract.

0115 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.540  27,496.000  131,249.000  228,145.00  123,198.30

0120 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.465  58,288.000  397,812.000  773,585.00  359,717.04

0125 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.540  3,335.000  0.000  54,787.00  29,584.98

0130 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.465  74,772.000  398,966.000  832,055.00  386,905.58

0135 06727002 000 REFL PAV MRKR TY I-C EA  3.550  585.000  0.000  1,236.00  4,387.80

0140 06727004 000 REFL PAV MRKR TY II-A-A EA  3.550  1,956.000  116.000  250.00  887.50

0145 06727006 000 REFL PAV MRKR TY II-C-R EA  3.550  11,522.000  14,459.000  73,804.00  262,004.20

0155 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  45,543.18  45,543.18

Category Subtotal $2,281,687.96

648384001RMC - A00215297PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  15.000  0.000  0.000  0.00

0110 06667249 000 RE PM TY III (Y)(6")(BRK) LF  0.510  2,800.000  0.000  0.000  0.00

0150 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,281,687.96
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  6,500.000MOBILIZATION  0.900  5,850.00 1.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  368.000  368.00 149.00

06667014 000 LF  1.000REFL PAV MRK TY I (W)8"(BRK)(090MIL)  842.000  842.00 13,549.00

06667023 000 LF  0.730REFL PAV MRK TY I (W)8"(SLD)(090MIL)  182,541.000  133,254.93 2,665.00

06667029 LF  3.000REFL PAV MRK TY I (W)12"(SLD)(090MIL)  1,293.000  3,879.00 0.00

06667236 000 LF  0.450RE PM TY III (W)(6")(SLD)  541,918.000  241,153.52 342,386.00

06667237 000 LF  0.510RE PM TY III (W)(6")(BRK)  206,058.000  105,089.58 129,364.00

06667239 000 LF  0.860RE PM TY III (W)(8")(SLD)  202,741.000  174,357.26 98,613.00

06667242 000 LF  2.950RE PM TY III (W)(12")(SLD)  23,583.000  69,569.85 200.00

06667248 000 LF  0.450RE PM TY III (Y)(6")(SLD)  547,703.000  243,727.84 343,205.00

06667262 000 LF  0.870RE PM TY III (BLK)(6")(SHADOW)  105,020.000  91,367.40 0.00

06667407 000 LF  0.540REFL PAV MRK TY I (W)6"(BRK)(090MIL)  228,145.000  123,198.30 27,496.00

06667410 000 LF  0.470REFL PAV MRK TY I (W)6"(SLD)(090MIL)  773,585.000  359,717.04 58,288.00

06667419 000 LF  0.540REFL PAV MRK TY I (Y)6"(BRK)(090MIL)  54,787.000  29,584.98 3,335.00

06667422 000 LF  0.470REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  832,055.000  386,905.58 74,772.00

06727002 000 EA  3.550REFL PAV MRKR TY I-C  1,236.000  4,387.80 585.00

06727004 000 EA  3.550REFL PAV MRKR TY II-A-A  250.000  887.50 1,956.00

06727006 000 EA  3.550REFL PAV MRKR TY II-C-R  73,804.000  262,004.20 11,522.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  45,543.180  45,543.18 1.00

$2,281,687.96TOTAL ITEM EARNINGS TO DATE


