
 566,472.00

648391001CONTRACT ID:

PROJECT: BPM - A00215319

CONTRACT:

09251310

PROJECTED AMOUNT: $305,714.41

CONTRACTOR:

HIGHWAY: FM0682

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

CRACKSEAL OF TEXAS, LLC

Covey Morrow, P.E.

DEWITT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/23/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/06/2025

09/23/2025

ESTIMATE PAID:

 109
 120.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/30/2025

$872,186.41

CONTRACT:

07/26/2026

AWARD AMOUNT: $305,712.41

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 55.90

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$395,232.51 $637,703.13 $1,032,935.64 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$395,232.51 $637,703.13 $1,032,935.64 

$0.00 $0.00 $0.00 

$395,232.51 $1,032,935.64 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $637,703.13 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 109

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/30/2025

01/06/2026

 75

 120

 195

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

BPM - A00215319 648391001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01107002 EXCAV (CHANNEL)000 CY  10.000 $25,922.60 2,592.260  2,765.55 265.00

0065 01327017 EMBANK (VEH)(OC)(TY C)000 CY  9.000 $181.35 20.150  38.67 616.00

0080 04327043 RIPRAP (STONE PROTECTION)(18 IN)000 CY  165.000 $319,609.95 1,937.030  5,655.53 4,488.00

0081 04807002 CLEAN EXIST CULVERTS CY  50.000 $29,749.00 594.980  594.98 1,424.00

CO#1 - New Item for Added LocationsSUPP DESCR

0090 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  0.010 $0.01 1.000  5.00 5.00

0106 07357060 DRIFTWOOD REMOVAL CY  55.000 $7,535.00 137.000  304.00 56.00

CO#1 - New Item for Added LocationsSUPP DESCR

0107 07527007 TREE REMOVAL (18" - 24" DIA) EA  125.000 $1,500.00 12.000  14.00 3.00

CO#1 - New Item for Added LocationsSUPP DESCR

0108 07807004 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF  60.000 $10,734.60 178.910  368.51 110.00

CO#1 - New Item for Added LocationsSUPP DESCR

$395,232.51TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648391001PROJECT CONTROLBPM - A00215319

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01107002 000 EXCAV (CHANNEL) CY  10.000  100.000  165.000  2,765.55  27,655.50

0065 01327017 000 EMBANK (VEH)(OC)(TY C) CY  9.000  113.000  503.000  38.67  348.03

0070 04017001 000 FLOWABLE BACKFILL CY  30.000  34.000  69.000  48.00  1,440.00

0080 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  165.000  1,828.000  2,660.000  5,655.53  933,162.45

0081 04807002 CLEAN EXIST CULVERTS CY  50.000  0.000  1,424.000  594.98  29,749.00

CO#1 - New Item for Added Locations

0085 05007001 000 MOBILIZATION LS  0.010  1.000  0.000  0.90  0.01

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  5.000  0.000  5.00  0.05

0106 07357060 DRIFTWOOD REMOVAL CY  55.000  0.000  56.000  304.00  16,720.00

CO#1 - New Item for Added Locations

0107 07527007 TREE REMOVAL (18" - 24" DIA) EA  125.000  0.000  3.000  14.00  1,750.00

CO#1 - New Item for Added Locations

0108 07807004 CNC CRACK REPAIR (DISCRETE)(SURF SEAL) LF  60.000  0.000  110.000  368.51  22,110.60

CO#1 - New Item for Added Locations

Category Subtotal $1,032,935.64

648391001BPM - A00215319PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0058 01047007 REMOV CONC (RIPRAP) CY  200.000  0.000  27.000  0.000  0.00

CO#2 - New Item for Added Locations #2

0066 04007010 CEM STABIL BKFL CY  180.000  0.000  10.000  0.000  0.00

CO#1 - New Item for Added Locations

0071 04207067 CL C CONC (MISC) CY  1,600.000  0.000  3.000  0.000  0.00

CO#1 - New Item for Added Locations

0075 04327001 000 RIPRAP (CONC)(4 IN) CY  105.000  10.000  0.000  0.000  0.00

0076 04327006 RIPRAP (CONC)(CL C) CY  680.000  0.000  25.000  0.000  0.00

CO#1 - New Item for Added Locations

0077 04327001 RIPRAP (CONC)(4 IN) CY  200.000  0.000  1.000  0.000  0.00

CO#2 - New Item for Added Locations #2

0082 04327045 RIPRAP (STONE PROTECTION)(24 IN) CY  214.800  0.000  25.000  0.000  0.00

CO#2 - New Item for Added Locations #2

0095 05057001 000 TMA (STATIONARY) DAY  0.010  35.000  0.000  0.000  0.00

0100 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  0.010  250.000  0.000  0.000  0.00

0105 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.010  250.000  0.000  0.000  0.00

0109 70127152 TREE REMOVAL (4" - 12" DIA) EA  500.000  0.000  7.000  0.000  0.00

CO#2 - New Item for Added Locations #2

0110 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0115 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00
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0120 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0125 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,032,935.64
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01107002 000 CY  10.000EXCAV (CHANNEL)  2,765.550  27,655.50 100.00

01327017 000 CY  9.000EMBANK (VEH)(OC)(TY C)  38.670  348.03 113.00

04017001 000 CY  30.000FLOWABLE BACKFILL  48.000  1,440.00 34.00

04327043 000 CY  165.000RIPRAP (STONE PROTECTION)(18 IN)  5,655.530  933,162.45 1,828.00

04807002 CY  50.000CLEAN EXIST CULVERTS  594.980  29,749.00 0.00

CO#1 - New Item for Added Locations

05007001 000 LS  0.010MOBILIZATION  0.900  0.01 1.00

05027001 000 MO  0.010BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  0.05 5.00

07357060 CY  55.000DRIFTWOOD REMOVAL  304.000  16,720.00 0.00

CO#1 - New Item for Added Locations

07527007 EA  125.000TREE REMOVAL (18" - 24" DIA)  14.000  1,750.00 0.00

CO#1 - New Item for Added Locations

07807004 LF  60.000CNC CRACK REPAIR (DISCRETE)(SURF SEAL)  368.510  22,110.60 0.00

CO#1 - New Item for Added Locations

$1,032,935.64TOTAL ITEM EARNINGS TO DATE


