
648393001CONTRACT ID:

PROJECT: RMC - A00215331

CONTRACT:

07254207

PROJECTED AMOUNT: $642,470.00

CONTRACTOR:

HIGHWAY: US0083

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

HIGHWAY BARRICADES AND SERVICES, LLC

Jorge Millan, P.E.

ZAVALA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0003

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 08/18/2025

07/02/2025

ESTIMATE PAID:

 31

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025

$642,470.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $641,470.00

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 8.49

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 31

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648393001RMC - A00215331PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007003 000 MOBILIZATION (CALLOUT 1) EA  100.000  6.000  0.000  0.000  0.00

0065 05007004 000 MOBILIZATION (CALLOUT 2) EA  100.000  3.000  0.000  0.000  0.00

0070 05007005 000 MOBILIZATION (CALLOUT 3) EA  100.000  3.000  0.000  0.000  0.00

0075 05007006 000 MOBILIZATION (CALLOUT 4) EA  100.000  3.000  0.000  0.000  0.00

0080 05007007 000 MOBILIZATION (CALLOUT 5) EA  100.000  3.000  0.000  0.000  0.00

0085 05007008 000 MOBILIZATION (CALLOUT 6) EA  100.000  3.000  0.000  0.000  0.00

0090 05007009 000 MOBILIZATION (CALLOUT 7) EA  100.000  3.000  0.000  0.000  0.00

0095 05007010 000 MOBILIZATION (CALLOUT 8) EA  100.000  3.000  0.000  0.000  0.00

0100 05057003 000 TMA (MOBILE OPERATION) DAY  50.000  180.000  0.000  0.000  0.00

0105 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  10.000  320.000  0.000  0.000  0.00

0110 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.780  3,000.000  0.000  0.000  0.00

0115 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  0.980  1,000.000  0.000  0.000  0.00

0120 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.880  5,000.000  0.000  0.000  0.00

0125 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  1.100  2,000.000  0.000  0.000  0.00

0130 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.000  6,000.000  0.000  0.000  0.00

0135 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  110.000  200.000  0.000  0.000  0.00

0140 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  325.000  30.000  0.000  0.000  0.00

0145 06667060 000 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  350.000  10.000  0.000  0.000  0.00

0150 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  135.000  200.000  0.000  0.000  0.00

0155 06667069 000 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA  1,600.000  5.000  0.000  0.000  0.00

0160 06667072 000 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA  1,600.000  5.000  0.000  0.000  0.00

0165 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  400.000  4.000  0.000  0.000  0.00

0170 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  20.000  5.000  0.000  0.000  0.00

0175 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  30.000  5.000  0.000  0.000  0.00

0180 06667111 000 REFL PAV MRK TY I (Y)6"(DOT)(100MIL) LF  0.780  500.000  0.000  0.000  0.00

0185 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  0.880  1,000.000  0.000  0.000  0.00

0190 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  8.000  3,000.000  0.000  0.000  0.00

0195 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  2.000  2,000.000  0.000  0.000  0.00

0200 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.380  5,000.000  0.000  0.000  0.00

0205 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.380  10,000.000  0.000  0.000  0.00

0210 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.460  2,000.000  0.000  0.000  0.00

0215 06667184 000 RE PM TY II (W) 24" (SLD) LF  1.100  10,000.000  0.000  0.000  0.00

0220 06667186 000 RE PM TY II (W) (ARROW) EA  25.000  25.000  0.000  0.000  0.00

0225 06667187 000 RE PM TY II (W) (DBL ARROW) EA  30.000  25.000  0.000  0.000  0.00

0230 06667194 000 RE PM TY II (W) (WORD) EA  30.000  25.000  0.000  0.000  0.00

0235 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  30.000  10.000  0.000  0.000  0.00

0240 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.380  5,000.000  0.000  0.000  0.00

0245 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.380  10,000.000  0.000  0.000  0.00

0250 06667347 000 PAVEMENT SLER 6" LF  0.380  6,000.000  0.000  0.000  0.00

0255 06667348 000 PAVEMENT SLER 8" LF  0.460  2,000.000  0.000  0.000  0.00

0260 06667350 000 PAVEMENT SLER 12" LF  0.580  1,000.000  0.000  0.000  0.00

0265 06667352 000 PAVEMENT SLER 24" LF  0.880  1,000.000  0.000  0.000  0.00
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0270 06667353 000 PAVEMENT SLER (ARROW) EA  25.000  50.000  0.000  0.000  0.00

0275 06667354 000 PAVEMENT SLER (WORD) EA  30.000  15.000  0.000  0.000  0.00

0280 06667356 000 PAVEMENT SLER (DBL ARROW) EA  30.000  10.000  0.000  0.000  0.00

0285 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.470  150,000.000  0.000  0.000  0.00

0290 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.470  200,000.000  0.000  0.000  0.00

0295 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.470  150,000.000  0.000  0.000  0.00

0300 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.470  200,000.000  0.000  0.000  0.00

0305 06667424 000 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF  1.100  5,000.000  0.000  0.000  0.00

0310 06727002 000 REFL PAV MRKR TY I-C EA  4.000  6,000.000  0.000  0.000  0.00

0315 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  6,000.000  0.000  0.000  0.00

0320 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  7,000.000  0.000  0.000  0.00

0325 06777001 000 ELIM EXT PM & MRKS (4") LF  0.250  4,000.000  0.000  0.000  0.00

0330 06777002 000 ELIM EXT PM & MRKS (6") LF  0.400  3,000.000  0.000  0.000  0.00

0335 06777004 000 ELIM EXT PM & MRKS (8") LF  0.500  3,000.000  0.000  0.000  0.00

0340 06777006 000 ELIM EXT PM & MRKS (12") LF  0.750  3,000.000  0.000  0.000  0.00

0345 06777008 000 ELIM EXT PM & MRKS (24") LF  2.000  1,000.000  0.000  0.000  0.00

0350 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  35.000  75.000  0.000  0.000  0.00

0355 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  70.000  15.000  0.000  0.000  0.00

0360 06777015 000 ELIM EXT PM & MRKS (WORD) EA  35.000  20.000  0.000  0.000  0.00

0365 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.020  20,000.000  0.000  0.000  0.00

0370 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.030  10,000.000  0.000  0.000  0.00

0375 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.040  5,000.000  0.000  0.000  0.00

0380 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.090  10,000.000  0.000  0.000  0.00

0385 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  10.000  100.000  0.000  0.000  0.00

0390 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  10.000  25.000  0.000  0.000  0.00

0395 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  10.000  100.000  0.000  0.000  0.00

0400 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0405 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0410 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0415 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0420 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00



CONTRACT ID 648393001 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 6ESTIMATE 0003

CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


