
 565,730.75

648399001CONTRACT ID:

PROJECT: MMC - A00215340

CONTRACT:

05252503

PROJECTED AMOUNT: $962,017.50

CONTRACTOR:

HIGHWAY: US0287

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

MARTIN MARIETTA MATERIALS, INC.

Matthew Herbstritt P.E.

CHILDRESS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

05/14/2025AWARD DATE:

ESTIMATE PERIOD:

0005

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 06/02/2025

05/14/2025

ESTIMATE PAID:

 142

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/12/2025

$1,527,748.25

CONTRACT:

10/01/2025

AWARD AMOUNT: $962,017.50

CHILDRESS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 78.89

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 99.63

$250,253.30 $1,271,883.19 $1,522,136.49 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$250,253.30 $1,271,883.19 $1,522,136.49 

$0.00 $0.00 $0.00 

$250,253.30 $1,522,136.49 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,271,883.19 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 142

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/12/2025

00/00/0000

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

MMC - A00215340 648399001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0069 80017020 LRA (TY I GR AA) (DEL) (ST12) TON  160.240 $49,086.32 306.330  306.33 300.00

Delivered to the Memphis maintenance yardSUPP DESCR

0085 80017110 LRA (TY II GR DS) (DEL) (ST4)000 TON  151.700 $19,220.39 126.700  671.07 500.00

0086 80017110 LRA (TY II GR DS) (DEL) (ST4) TON  154.580 $39,407.08 254.930  254.93 250.00

Delivered to US 62, approximately 8.8 miles east of MatadorSUPP DESCR

0105 80017114 LRA (TY II GR DS) (DEL) (ST8)000 TON  160.350 $81,671.07 509.330  1,476.90 500.00

0120 80017117 LRA (TY II GR DS) (DEL) (ST11)000 TON  149.310 $19,814.93 132.710  1,828.58 500.00

0125 80017118 LRA (TY II GR DS) (DEL) (ST12)000 TON  161.450 $41,053.51 254.280  563.02 500.00

$250,253.30TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648399001PROJECT CONTROLMMC - A00215340

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80017013 000 LRA (TY I GR AA) (DEL) (ST5) TON  140.300  250.000  0.000  695.15  97,529.55

0069 80017020 LRA (TY I GR AA) (DEL) (ST12) TON  160.240  0.000  300.000  306.33  49,086.32

Delivered to the Memphis maintenance yard

0070 80017107 000 LRA (TY II GR DS) (DEL) (ST1) TON  156.850  250.000  0.000  565.98  88,773.96

0081 80017109 LRA (TY II GR DS) (DEL) (ST3) TON  146.220  0.000  300.000  311.68  45,573.85

Delivered to the Dickens yard on SL 120 in Dickens County

0085 80017110 000 LRA (TY II GR DS) (DEL) (ST4) TON  151.700  500.000  0.000  671.07  101,801.32

0086 80017110 LRA (TY II GR DS) (DEL) (ST4) TON  154.580  0.000  250.000  254.93  39,407.08

Delivered to US 62, approximately 8.8 miles east of Matador

0090 80017111 000 LRA (TY II GR DS) (DEL) (ST5) TON  141.950  500.000  0.000  490.08  69,566.86

0105 80017114 000 LRA (TY II GR DS) (DEL) (ST8) TON  160.350  500.000  0.000  1,476.90  236,820.92

0111 80017115 LRA (TY II GR DS) (DEL) (ST9) TON  161.090  0.000  500.000  508.64  81,936.82

Delivered to the inter. of US 62/FM 1642

0115 80017116 000 LRA (TY II GR DS) (DEL) (ST10) TON  166.790  250.000  0.000  719.07  119,933.68

0120 80017117 000 LRA (TY II GR DS) (DEL) (ST11) TON  149.310  500.000  0.000  1,828.58  273,025.28

0121 80017117 LRA (TY II GR DS) (DEL) (ST11) TON  147.160  0.000  1,300.000  461.46  67,908.45

Delivered to FM 1756 East

0122 80017117 LRA (TY II GR DS) (DEL) (ST11) TON  148.640  0.000  800.000  816.22  121,322.94

Delivered to the RM 1919/FM 267 intersection

0125 80017118 000 LRA (TY II GR DS) (DEL) (ST12) TON  161.450  500.000  0.000  563.02  90,899.58

0151 80047253 RIPRAP (TYPE R)(ST11) TON  188.150  0.000  25.000  22.69  4,269.12

Delivered to the Crowell maintenance yard

0152 80047176 RIPRAP(STN CMN DRY)(18"X24")(DEL)(ST11) TON  201.500  0.000  50.000  21.05  4,241.58

Delivered to the Crowell maintenance yard

0205 80017111 LRA (TY II GR DS) (DEL) (ST5) TON  148.020  0.000  200.000  202.94  30,039.18

Delivered to the Archer City Maintenance section

Category Subtotal $1,522,136.49

648399001MMC - A00215340PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80017010 000 LRA (TY I GR AA) (DEL) (ST2) TON  163.300  250.000  0.000  0.000  0.00

0075 80017108 000 LRA (TY II GR DS) (DEL) (ST2) TON  164.950  500.000  0.000  0.000  0.00

0080 80017109 000 LRA (TY II GR DS) (DEL) (ST3) TON  146.730  500.000  0.000  0.000  0.00

0095 80017112 000 LRA (TY II GR DS) (DEL) (ST6) TON  150.590  500.000  0.000  0.000  0.00

0100 80017113 000 LRA (TY II GR DS) (DEL) (ST7) TON  153.350  250.000  0.000  0.000  0.00

0110 80017115 000 LRA (TY II GR DS) (DEL) (ST9) TON  161.450  500.000  0.000  0.000  0.00

0130 80017119 000 LRA (TY II GR DS) (DEL) (ST13) TON  145.260  500.000  0.000  0.000  0.00

1005 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00
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1010 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,522,136.49
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80017013 000 TON  140.300LRA (TY I GR AA) (DEL) (ST5)  695.150  97,529.55 250.00

80017020 TON  160.240LRA (TY I GR AA) (DEL) (ST12)  306.330  49,086.32 0.00

Delivered to the Memphis maintenance yard

80017107 000 TON  156.850LRA (TY II GR DS) (DEL) (ST1)  565.980  88,773.96 250.00

80017109 TON  146.220LRA (TY II GR DS) (DEL) (ST3)  311.680  45,573.85 0.00

Delivered to the Dickens yard on SL 120 in Dickens County

80017110 000 TON  151.700LRA (TY II GR DS) (DEL) (ST4)  671.070  101,801.32 500.00

80017110 TON  154.580LRA (TY II GR DS) (DEL) (ST4)  254.930  39,407.08 500.00

Delivered to US 62, approximately 8.8 miles east of Matador

80017111 000 TON  141.950LRA (TY II GR DS) (DEL) (ST5)  490.080  69,566.86 500.00

80017111 TON  148.020LRA (TY II GR DS) (DEL) (ST5)  202.940  30,039.18 500.00

Delivered to the Archer City Maintenance section

80017114 000 TON  160.350LRA (TY II GR DS) (DEL) (ST8)  1,476.900  236,820.92 500.00

80017115 TON  161.090LRA (TY II GR DS) (DEL) (ST9)  508.640  81,936.82 0.00

Delivered to the inter. of US 62/FM 1642

80017116 000 TON  166.790LRA (TY II GR DS) (DEL) (ST10)  719.070  119,933.68 250.00

80017117 TON  147.160LRA (TY II GR DS) (DEL) (ST11)  461.460  67,908.45 500.00

Delivered to FM 1756 East

80017117 TON  148.640LRA (TY II GR DS) (DEL) (ST11)  816.220  121,322.94 500.00

Delivered to the RM 1919/FM 267 intersection

80017117 000 TON  149.310LRA (TY II GR DS) (DEL) (ST11)  1,828.580  273,025.28 500.00

80017118 000 TON  161.450LRA (TY II GR DS) (DEL) (ST12)  563.020  90,899.58 500.00

80047176 TON  201.500RIPRAP(STN CMN DRY)(18"X24")(DEL)(ST11)  21.050  4,241.58 0.00

Delivered to the Crowell maintenance yard

80047253 TON  188.150RIPRAP (TYPE R)(ST11)  22.690  4,269.12 0.00

Delivered to the Crowell maintenance yard

$1,522,136.49TOTAL ITEM EARNINGS TO DATE


