
648404001CONTRACT ID:

PROJECT: RMC - A00215349

CONTRACT:

08250204

PROJECTED AMOUNT: $973,152.37

CONTRACTOR:

HIGHWAY: IH0030

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

GARRET SHIELDS INFRASTRUCTURE

Justin Thomey, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0007

06/22/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/24/2025

08/21/2025

ESTIMATE PAID:

 66
-6.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/16/2025

$973,152.37

CONTRACT:

05/26/2026

AWARD AMOUNT: $973,911.37

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 92.31

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/08/2026

04/08/2026

 100.00

$22,500.00 $984,067.62 $1,006,567.62 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$22,500.00 $984,067.62 $1,006,567.62 

$0.00 $0.00 $0.00 

$22,500.00 $1,006,567.62 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $984,067.62 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 60

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 04/08/2026

12/16/2025

00/00/0000

 65

 0

 65

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

AWAITING FINAL DOCU 25

05/26/2026  1 AWAITING FINAL DOCUMENTATION

05/27/2026  1 AWAITING FINAL DOCUMENTATION

05/28/2026  1 AWAITING FINAL DOCUMENTATION

05/29/2026  1 AWAITING FINAL DOCUMENTATION

05/30/2026  1 AWAITING FINAL DOCUMENTATION

05/31/2026  1 AWAITING FINAL DOCUMENTATION

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1 AWAITING FINAL DOCUMENTATION

06/05/2026  1 AWAITING FINAL DOCUMENTATION

06/06/2026  1 AWAITING FINAL DOCUMENTATION

06/07/2026  1 AWAITING FINAL DOCUMENTATION

06/08/2026  1 AWAITING FINAL DOCUMENTATION

06/09/2026  1 AWAITING FINAL DOCUMENTATION

06/10/2026  1 AWAITING FINAL DOCUMENTATION

06/11/2026  1 AWAITING FINAL DOCUMENTATION

06/12/2026  1 AWAITING FINAL DOCUMENTATION

06/13/2026  1 AWAITING FINAL DOCUMENTATION

06/14/2026  1 AWAITING FINAL DOCUMENTATION

06/15/2026  1 AWAITING FINAL DOCUMENTATION

06/16/2026  1 AWAITING FINAL DOCUMENTATION

06/17/2026  1 AWAITING FINAL DOCUMENTATION

06/18/2026  1 AWAITING FINAL DOCUMENTATION

06/19/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

RMC - A00215349 648404001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  90,000.000 $22,500.00 0.250  1.00 1.00

$22,500.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648404001PROJECT CONTROLRMC - A00215349

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  90,000.000  1.000  0.000  1.00  90,000.00

0065 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1,000.000  4.000  0.000  2.00  2,000.00

0070 05057001 000 TMA (STATIONARY) DAY  500.000  192.000  0.000  177.00  88,500.00

0075 07127001 000 JT / CRCK SEAL (RUBBER - ASPHALT) LMI  1,200.000  648.010  0.000  669.80  803,760.00

0090 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  22,307.62  22,307.62

Category Subtotal $1,006,567.62

648404001RMC - A00215349PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 07217001 000 FIBER REINFORCED POLYMER PATCHING MATLS LB  7.000  899.910  0.000  0.000  0.00

0085 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,006,567.62
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  90,000.000MOBILIZATION  1.000  90,000.00 1.00

05037002 000 EA  1,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  2,000.00 4.00

05057001 000 DAY  500.000TMA (STATIONARY)  177.000  88,500.00 192.00

07127001 000 LMI  1,200.000JT / CRCK SEAL (RUBBER - ASPHALT)  669.800  803,760.00 648.01

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  22,307.620  22,307.62 1.00

$1,006,567.62TOTAL ITEM EARNINGS TO DATE


