
648410001CONTRACT ID:

PROJECT: RMC - A00215376

CONTRACT:

07254018

PROJECTED AMOUNT: $814,000.00

CONTRACTOR:

HIGHWAY: US0069

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

AWP SAFETY

Bryan Esmaili-Doki, P.E.

GRAYSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/09/25

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0003

11/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 08/21/2025

07/01/2025

ESTIMATE PAID:

 91

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/01/2025

$814,000.00

CONTRACT:

11/01/2025

AWARD AMOUNT: $814,000.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 24.93

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 17.70

$17,180.00 $126,918.75 $144,098.75 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$17,180.00 $126,918.75 $144,098.75 

$0.00 $0.00 $0.00 

$17,180.00 $144,098.75 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $126,918.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 91

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1

11/26/2025  1

11/27/2025  1

11/28/2025  1

11/29/2025  1

11/30/2025  1
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WORK PERFORMED THIS PERIOD

RMC - A00215376 648410001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05057001 TMA (STATIONARY)000 DAY  400.000 $400.00 1.000  49.50 250.00

0075 05057002 TMA (MOBILE OPERATION)000 HR  75.000 $3,900.00 52.000  700.75 4,000.00

0085 05107002 ONE-WAY TRAF CONT (PILOT CAR)000 HR  120.000 $13,380.00 111.500  402.75 2,000.00

0145 96067019 SPECIAL DEDUCTION DOL -1.000 -$500.00 500.000  1,000.00 1.00

$17,180.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648410001PROJECT CONTROLRMC - A00215376

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  25,000.000  1.000  0.000  0.90  22,500.00

0070 05057001 000 TMA (STATIONARY) DAY  400.000  250.000  0.000  49.50  19,800.00

0075 05057002 000 TMA (MOBILE OPERATION) HR  75.000  4,000.000  0.000  700.75  52,556.25

0080 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  45.000  700.000  0.000  42.50  1,912.50

0085 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  120.000  2,000.000  0.000  402.75  48,330.00

0145 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  1,000.00 -1,000.00

Category Subtotal $144,098.75

648410001RMC - A00215376PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  20.000  0.000  0.000  0.00

0090 07907040 000 LANE CLOSURE(HOURLY ONLY)(TYP 2) HR  95.000  200.000  0.000  0.000  0.00

0095 07907041 000 LANE CLOSURE(HOURLY ONLY)(TYP 3) HR  95.000  200.000  0.000  0.000  0.00

0100 07907043 000 LANE CLOSURE(HOURLY ONLY)(TYP 5) HR  92.000  200.000  0.000  0.000  0.00

0105 07907045 000 LANE CLOSURE(HOURLY ONLY)(TYP 7) HR  150.000  100.000  0.000  0.000  0.00

0110 07907046 000 LANE CLOSURE(HOURLY ONLY)(TYP 8) HR  145.000  50.000  0.000  0.000  0.00

0115 07907049 000 LANE CLOSURE(HOURLY ONLY)(TYP 11) HR  155.000  20.000  0.000  0.000  0.00

0120 07907056 000 LANE CLOSURE(HOURLY ONLY)(TYP 18) HR  135.000  50.000  0.000  0.000  0.00

0125 07907058 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR  50.000  100.000  0.000  0.000  0.00

0130 07907059 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR  50.000  400.000  0.000  0.000  0.00

0135 70107002 000 MAINTENANCE SPEED LIMIT SIGNING DAY  100.000  20.000  0.000  0.000  0.00

0140 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $144,098.75
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  25,000.000MOBILIZATION  0.900  22,500.00 1.00

05057001 000 DAY  400.000TMA (STATIONARY)  49.500  19,800.00 250.00

05057002 000 HR  75.000TMA (MOBILE OPERATION)  700.750  52,556.25 4,000.00

05107001 000 HR  45.000ONE-WAY TRAF CONT (FLAGGER CONT)  42.500  1,912.50 700.00

05107002 000 HR  120.000ONE-WAY TRAF CONT (PILOT CAR)  402.750  48,330.00 2,000.00

96067019 DOL -1.000SPECIAL DEDUCTION  1,000.000 -1,000.00 1.00

$144,098.75TOTAL ITEM EARNINGS TO DATE


