
648412001CONTRACT ID:

PROJECT: RMC - A00215395

CONTRACT:

09250202

PROJECTED AMOUNT: $260,558.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

RHINO EQUITY, LLC

Chadwick Dabbs, P.E.

PARKER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/19/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/10/2025

09/18/2025

ESTIMATE PAID:

 253

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/11/2026

$260,558.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $261,175.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 69.32

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/29/2026

09/29/2026

 21.97

$0.00 $57,232.00 $57,232.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $57,232.00 $57,232.00 

$0.00 $0.00 $0.00 

$0.00 $57,232.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $57,232.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 253

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 09/29/2026

02/11/2026

01/16/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

648412001PROJECT CONTROLRMC - A00215395

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  20,000.000  1.000  0.000  0.90  18,000.00

0070 05057001 000 TMA (STATIONARY) DAY  100.000  10.000  0.000  18.00  1,800.00

0075 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  1,900.000  84.200  0.000  18.00  34,200.00

0080 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  1,800.000  18.500  0.000  3.00  5,400.00

0085 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  100.000  240.000  0.000  23.00  2,300.00

0090 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  110.000  77.000  0.000  12.00  1,320.00

0095 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  120.000  45.000  0.000  3.00  360.00

0100 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  130.000  5.000  0.000  5.00  650.00

0130 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -618.000  1.000  0.000  11.00 -6,798.00

Category Subtotal $57,232.00

648412001RMC - A00215395PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007002 000 MOBILIZATION (CALLOUT) EA  100.000  5.000  0.000  0.000  0.00

0105 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  200.000  5.000  0.000  0.000  0.00

0110 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  300.000  5.000  0.000  0.000  0.00

0115 07527011 000 TREE REMOVAL (42" - 48" DIA) EA  325.000  5.000  0.000  0.000  0.00

0120 07527012 000 TREE REMOVAL (48" - 60" DIA) EA  350.000  5.000  0.000  0.000  0.00

0125 07527013 000 TREE REMOVAL (60" - 72" DIA) EA  400.000  5.000  0.000  0.000  0.00

0135 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $57,232.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  20,000.000MOBILIZATION  0.900  18,000.00 1.00

05057001 000 DAY  100.000TMA (STATIONARY)  18.000  1,800.00 10.00

07527001 000 MI  1,900.000TREE TRIMMING / BRUSH REMOVAL  18.000  34,200.00 84.20

07527003 000 AC  1,800.000TREE TRIMMING / BRUSH REMOVAL(CHANNELS)  3.000  5,400.00 18.50

07527005 000 EA  100.000TREE REMOVAL (4" - 12" DIA)  23.000  2,300.00 240.00

07527006 000 EA  110.000TREE REMOVAL (12" - 18" DIA)  12.000  1,320.00 77.00

07527007 000 EA  120.000TREE REMOVAL (18" - 24" DIA)  3.000  360.00 45.00

07527008 000 EA  130.000TREE REMOVAL (24" - 30" DIA)  5.000  650.00 5.00

96057006 DOL -618.000WORK ORDER LIQUIDATED DAMAGES  11.000 -6,798.00 1.00

$57,232.00TOTAL ITEM EARNINGS TO DATE


