
 13,023.49

648413001CONTRACT ID:

PROJECT: RMC - A00215396

CONTRACT:

07250102

PROJECTED AMOUNT: $223,064.20

CONTRACTOR:

HIGHWAY: FM1500

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

GARRET SHIELDS INFRASTRUCTURE

Daniel Taylor, P.E.

LAMAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

07/24/2025AWARD DATE:

ESTIMATE PERIOD:

0006

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/13/2025

07/24/2025

ESTIMATE PAID:

 20

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/01/2026

$236,087.69

CONTRACT:

07/01/2026

AWARD AMOUNT: $223,063.20

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 62.50

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 87.61

$0.00 $206,831.69 $206,831.69 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $206,831.69 $206,831.69 

$0.00 $0.00 $0.00 

$0.00 $206,831.69 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $206,831.69 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 20

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/01/2026

00/00/0000

 32

 0

 32

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

SATURDAY 4

SUNDAY 4

VEG ESTABLISHMENT 23

07/01/2026  1 VEG ESTABLISHMENT

07/02/2026  1 VEG ESTABLISHMENT

07/03/2026  1 VEG ESTABLISHMENT

07/04/2026  1 SATURDAY

07/05/2026  1 SUNDAY

07/06/2026  1 VEG ESTABLISHMENT

07/07/2026  1 VEG ESTABLISHMENT

07/08/2026  1 VEG ESTABLISHMENT

07/09/2026  1 VEG ESTABLISHMENT

07/10/2026  1 VEG ESTABLISHMENT

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 VEG ESTABLISHMENT

07/14/2026  1 VEG ESTABLISHMENT

07/15/2026  1 VEG ESTABLISHMENT

07/16/2026  1 VEG ESTABLISHMENT

07/17/2026  1 VEG ESTABLISHMENT

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1 VEG ESTABLISHMENT

07/21/2026  1 VEG ESTABLISHMENT

07/22/2026  1 VEG ESTABLISHMENT

07/23/2026  1 VEG ESTABLISHMENT

07/24/2026  1 VEG ESTABLISHMENT

07/25/2026  1 SATURDAY

07/26/2026  1 SUNDAY

07/27/2026  1 VEG ESTABLISHMENT

07/28/2026  1 VEG ESTABLISHMENT

07/29/2026  1 VEG ESTABLISHMENT

07/30/2026  1 VEG ESTABLISHMENT

07/31/2026  1 VEG ESTABLISHMENT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 648413001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 5ESTIMATE 0006

CONTRACT LINE ITEMS 

648413001PROJECT CONTROLRMC - A00215396

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  10,000.000  1.000  0.000  1.00  10,000.00

0065 01057026 000 RMV (6") TRT/UNTRT BASE & ASPH PAV SY  50.000  219.000  0.000  219.00  10,950.00

0070 01107004 000 EXCAV (ROADWAY & CHANNEL) CY  60.000  92.000  0.000  91.25  5,475.00

0075 01327003 000 EMBANK (FNL)(OC)(TY B) CY  60.000  88.000  0.000  188.00  11,280.00

0080 01647018 000 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY  0.800  754.000  0.000  754.00  603.20

0090 02477064 000 FL BS (CMP IN PLC)(TY A OR B GR 4)(6") SY  30.000  219.000  0.000  219.00  6,570.00

0095 04007008 000 CUT & RESTORE ASPH PAVING SY  300.000  49.000  0.000  53.00  15,900.00

0100 04017001 000 FLOWABLE BACKFILL CY  300.000  179.000  0.000  74.00  22,200.00

0105 04027001 000 TRENCH EXCAVATION PROTECTION LF  10.000  63.000  0.000  46.00  460.00

0110 04647007 000 RC PIPE (CL III)(30 IN) LF  250.000  68.000  0.000  68.00  17,000.00

0115 04657071 000 INLET (COMPL)(PSL)(RC)(4FTX4FT) EA  10,000.000  1.000  0.000  1.00  10,000.00

0120 04677345 000 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA  5,000.000  2.000  0.000  2.00  10,000.00

0125 04967004 000 REMOV STR (SET) EA  500.000  1.000  0.000  1.00  500.00

0130 04967007 000 REMOV STR (PIPE) LF  30.000  80.000  0.000  80.00  2,400.00

0135 05007001 000 MOBILIZATION LS  25,000.000  1.000  0.000  0.90  22,500.00

0140 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  20,000.000  2.000  0.000  2.00  40,000.00

0145 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1,000.000  1.000  0.000  1.00  1,000.00

0150 05057001 000 TMA (STATIONARY) DAY  300.000  20.000  0.000  13.00  3,900.00

0155 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  30.000  0.000  90.00  540.00

0160 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  30.000  0.000  30.00  30.00

0165 05607012 000 RELOCATE EXISTING MAILBOX EA  500.000  1.000  0.000  1.00  500.00

0170 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  1,000.000  2.000  0.000  2.00  2,000.00

103 04327043 RIPRAP (STONE PROTECTION)(18 IN) CY  243.000  0.000  36.000  36.00  8,748.00

87 01697015 SOIL RET BLKT(SL_STEEP_SAND_SHORT_ROLL) SY  26.230  0.000  163.000  163.00  4,275.49

Category Subtotal $206,831.69

648413001RMC - A00215396PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01687001 000 VEGETATIVE WATERING TGL  100.000  5.000  0.000  0.000  0.00

0180 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0185 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0190 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $206,831.69
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  10,000.000PREPARING ROW  1.000  10,000.00 1.00

01057026 000 SY  50.000RMV (6") TRT/UNTRT BASE & ASPH PAV  219.000  10,950.00 219.00

01107004 000 CY  60.000EXCAV (ROADWAY & CHANNEL)  91.250  5,475.00 92.00

01327003 000 CY  60.000EMBANK (FNL)(OC)(TY B)  188.000  11,280.00 88.00

01647018 000 SY  0.800HYDRO MULCH SEED (PERM_RURAL_CLAY)  754.000  603.20 754.00

01697015 SY  26.230SOIL RET BLKT(SL_STEEP_SAND_SHORT_ROLL)  163.000  4,275.49 0.00

02477064 000 SY  30.000FL BS (CMP IN PLC)(TY A OR B GR 4)(6")  219.000  6,570.00 219.00

04007008 000 SY  300.000CUT & RESTORE ASPH PAVING  53.000  15,900.00 49.00

04017001 000 CY  300.000FLOWABLE BACKFILL  74.000  22,200.00 179.00

04027001 000 LF  10.000TRENCH EXCAVATION PROTECTION  46.000  460.00 63.00

04327043 CY  243.000RIPRAP (STONE PROTECTION)(18 IN)  36.000  8,748.00 0.00

04647007 000 LF  250.000RC PIPE (CL III)(30 IN)  68.000  17,000.00 68.00

04657071 000 EA  10,000.000INLET (COMPL)(PSL)(RC)(4FTX4FT)  1.000  10,000.00 1.00

04677345 000 EA  5,000.000SET (TY II) (30 IN) (RCP) (3: 1) (C)  2.000  10,000.00 2.00

04967004 000 EA  500.000REMOV STR (SET)  1.000  500.00 1.00

04967007 000 LF  30.000REMOV STR (PIPE)  80.000  2,400.00 80.00

05007001 000 LS  25,000.000MOBILIZATION  0.900  22,500.00 1.00

05027001 000 MO  20,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  40,000.00 2.00

05037002 000 EA  1,000.000PORTABLE CHANGEABLE MESSAGE SIGN  1.000  1,000.00 1.00

05057001 000 DAY  300.000TMA (STATIONARY)  13.000  3,900.00 20.00

05067039 000 LF  6.000TEMP SEDMT CONT FENCE (INSTALL)  90.000  540.00 30.00

05067041 000 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  30.000  30.00 30.00

05607012 000 EA  500.000RELOCATE EXISTING MAILBOX  1.000  500.00 1.00

06447065 000 EA  1,000.000RELOCATE SM RD SN SUP&AM TY 10BWG  2.000  2,000.00 2.00

$206,831.69TOTAL ITEM EARNINGS TO DATE


