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Tt Vo Depuviment of Transportas

o " CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE:  07/08/26
SiteManager
i
CONTRACT ID: 648414001 HIGHWAY: US0181
PROJECT: MMC - A00215400 DISTRICT NAME: CORPUS CHRISTI
CONTRACT: 05251605 COUNTY: SAN PATRICIO
AWARD AMOUNT: $617,500.00 AREA ENGINEER: Rene Zavala, Jr., P.E.
PROJECTED AMOUNT: $617,500.00 AREA NUMBER: 058
ADJ. PROJECTED AMOUNT:  $617,500.00
CONTRACTOR: COLORADO MATERIALS, LTD.
ESTIMATE NUMBER: 0012 LETTING DATE: 05/20/2025
ESTIMATE PAID: Z AWARD DATE: 05/20/2025
ESTIMATE PERIOD: 06/01/2026 to 06/25/2026 NOTICE TO PROCEED DATE: 06/05/2025
ESTIMATE TYPE: FINL WORK BEGIN DATE: 08/01/2025
% COMPLETE: 100.00 ACCEPTED DATE: 06/24/2026
% TIME USED: 98.33 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $404,468.76 $404,468.76 $0.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $404,468.76 $404,468.76 $0.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $404,468.76 $404,468.76 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648414001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0012

08/01/2025
00/00/0000

180

180

360

354
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
06/01/2026
06/02/2026
06/03/2026
06/04/2026
06/05/2026
06/06/2026
06/07/2026
06/08/2026
06/09/2026
06/10/2026
06/11/2026
06/12/2026
06/13/2026
06/14/2026
06/15/2026
06/16/2026
06/17/2026
06/18/2026
06/19/2026
06/20/2026
06/21/2026
06/22/2026
06/23/2026
06/24/2026 1

R\ U G U O O A O U O A O O G O A QU U G L G

Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
24 23

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 648414001 ESTIMATE 0012 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 648414001 ESTIMATE 0012 CONTRACTOR'S ESTIMATE PACKAGE

CONTRACT LINE ITEMS

PROJECT MMC - A00215400 CONTROL 648414001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 80117002 000 D-GR HMATY B PG 64-22 (DEL) SITE 1 TON
0061 80117056 D-GR HMATY D PG 64-22 (DEL) SITE 1 TON

Adjusted item added by CO#1

PROJECT MMC - A00215400 CONTROL 648414001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0065 80117055 000 D-GR HMATY D PG 64-22 (PICKUP) TON
0500 96027010 DEMURRAGE DOL
0501 96057009 MMC/TMC ACTUAL DAMAGES DOL

UNIT
PRICE

107.500
107.500

UNIT
PRICE

80.000
1.000
-1.000

BID
QUANTITY

5,000.000
0.000

BID
QUANTITY

1,000.000
5,000.000
5,000.000

NET CO QTY PAID
QUANTITY TO DATE
-2,295.630 2,704.37
2,295.630 1,058.13
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

290,719.78
113,748.98

$404,468.76

AMOUNT
(%)

0.00
0.00
0.00

0.00

$404,468.76



CONTRACT ID 648414001 ESTIMATE 0012

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

80117002 000 D-GR HMATY B PG 64-22 (DEL) SITE 1
80117056 D-GR HMATY D PG 64-22 (DEL) SITE 1

CONTRACTOR'S ESTIMATE PACKAGE

UNIT UNIT BID
PRICE QUANTITY

TON 107.500 5,000.00
TON 107.500 0.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

2,704.370
1,058.130

AMOUNT
$)

290,719.78
113,748.98

$404,468.76
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