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CONTRACT ID: 648415001

PROJECT: MMC - A00215401

CONTRACT: 05251606

AWARD AMOUNT: $253,000.00

PROJECTED AMOUNT: $253,000.00

ADJ. PROJECTED AMOUNT:  $429,000.00

CONTRACTOR: BRAUNTEX MATERIALS, INC.

ESTIMATE NUMBER: 0012

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 06/01/2026 to 06/30/2026

ESTIMATE TYPE: PROG

% COMPLETE: 31.75

% TIME USED: 99.44

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $136,190.86
PARTICIPATING $0.00
NON-PARTICIPATING $136,190.86
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $136,190.86

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY:
DISTRICT NAME:
COUNTY:

AREA ENGINEER:
AREA NUMBER:

LETTING DATE:
AWARD DATE:

NOTICE TO PROCEED DATE:

WORK BEGIN DATE:
ACCEPTED DATE:

REPORT DATE: 07/08/26

Us0281

CORPUS CHRISTI

JIM WELLS

Roberto A. Jimenez, P.E.

050
05/20/2025
05/20/2025
06/06/2025
07/08/2025
00/00/0000
00/00/0000

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$26,599.50 $109,591.36
$0.00 $0.00
$26,599.50 $109,591.36
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$26,599.50 $109,591.36

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648415001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

07/08/2025
00/00/0000

180

180

360

358
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
06/01/2026
06/02/2026
06/03/2026
06/04/2026
06/05/2026
06/06/2026
06/07/2026
06/08/2026
06/09/2026
06/10/2026
06/11/2026
06/12/2026
06/13/2026
06/14/2026
06/15/2026
06/16/2026
06/17/2026
06/18/2026
06/19/2026
06/20/2026
06/21/2026
06/22/2026
06/23/2026
06/24/2026
06/25/2026
06/26/2026
06/27/2026
06/28/2026
06/29/2026
06/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 648415001 ESTIMATE 0012

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00215401 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM spP DESCRIPTION
NBR CODE NBR
0060 80007295 000 AGGR (TY PB GR 4) (DEL) (ST1)
0070 80007297 000 AGGR (TY PB GR 4) (DEL) (ST3)

CONTRACTOR'S ESTIMATE PACKAGE

648415001
ROADWAY
UNIT UNIT
PRICE
TON 85.000
TON 78.000

TOTAL ITEM EARNINGS THIS ESTIMATE

QTY THIS
ESTIMATE

386.740
983.570

AMOUNT PAID
THIS ESTIMATE

$32,872.90
$76,718.46

$109,591.36

Page 3 of 5
Total Bid QTY Paid
Quantity To Date
1,000.00 386.74
1,000.00 983.57




CONTRACT ID 648415001 ESTIMATE 0012

CONTRACT LINE ITEMS

PROJECT MMC - A00215401 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80007295 000 AGGR (TY PB GR 4) (DEL) (ST1)
0065 80007296 000 AGGR (TY PB GR 4) (DEL) (ST2)
0070 80007297 000 AGGR (TY PB GR 4) (DEL) (ST3)
PROJECT MMC - A00215401 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0075 80007267 AGGR (TY PB GR 3) (DEL) (ST1)

Change Order 002 to add material

DEMURRAGE
MMC/TMC ACTUAL DAMAGES

0500 96027010
0501 96057009

CONTRACTOR'S ESTIMATE PACKAGE

648415001
ROADWAY
UNIT
TON
TON
TON
648415001
ROADWAY
UNIT
TON
DOL
DOL

UNIT
PRICE

85.000
90.000
78.000

UNIT
PRICE

88.000

1.000
-1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
1,000.000 0.000 386.74
1,000.000 0.000 295.55
1,000.000 0.000 983.57

Category Subtotal

BID NET CO QTY PAID

QUANTITY QUANTITY TO DATE

0.000 2,000.000 0.000

5,000.000 0.000 0.000

5,000.000 0.000 0.000
Category Subtotal
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AMOUNT
$

32,872.90
26,599.50
76,718.46

$136,190.86

AMOUNT
(%)

0.00

0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$136,190.86



CONTRACT ID 648415001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80007295
80007296
80007297

SP DESCRIPTION

NBR

000 AGGR (TY PB GR 4) (DEL) (ST1)
000 AGGR (TY PB GR 4) (DEL) (ST2)
000 AGGR (TY PB GR 4) (DEL) (ST3)

0012 CONTRACTOR'S ESTIMATE PACKAGE
UNIT UNIT BID
PRICE QUANTITY
TON 85.000 1,000.00
TON 90.000 1,000.00
TON 78.000 1,000.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

386.740
295.550
983.570

AMOUNT
$)
32,872.90

26,599.50
76,718.46

$136,190.86
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