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CONTRACT ID: 648421001 HIGHWAY: US0181
PROJECT: RMC - A00215417 DISTRICT NAME: CORPUS CHRISTI
CONTRACT: 06251603 COUNTY: KARNES
AWARD AMOUNT: $509,428.07 AREA ENGINEER: Nicholas K. Novosad, P.E.
PROJECTED AMOUNT: $500,158.07 AREA NUMBER: 056
ADJ. PROJECTED AMOUNT:  $500,158.07
CONTRACTOR: R&M INCORPORATED
ESTIMATE NUMBER: 0011 LETTING DATE: 06/17/2025
ESTIMATE PAID: Z AWARD DATE: 06/17/2025
ESTIMATE PERIOD: 06/01/2026 to 06/30/2026 NOTICE TO PROCEED DATE: 06/27/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/01/2025
% COMPLETE: 58.59 ACCEPTED DATE: 00/00/0000
% TIME USED: 91.51 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $293,029.78 $146,514.89 $146,514.89

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $293,029.78 $146,514.89 $146,514.89

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $293,029.78 $146,514.89 $146,514.89

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 648421001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

08/01/2025
00/00/0000
365
0
365
334
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
06/01/2026
06/02/2026
06/03/2026
06/04/2026
06/05/2026
06/06/2026
06/07/2026
06/08/2026
06/09/2026
06/10/2026
06/11/2026
06/12/2026
06/13/2026
06/14/2026
06/15/2026
06/16/2026
06/17/2026
06/18/2026
06/19/2026
06/20/2026
06/21/2026
06/22/2026
06/23/2026
06/24/2026
06/25/2026
06/26/2026
06/27/2026
06/28/2026
06/29/2026
06/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID

648421001 ESTIMATE 0011

WORK PERFORMED THIS PERIOD

LINE
NBR

0060
0075
0080

PROJECT
CATEGORY
ITEM
CODE

05007002
07307022
07347001

SP
NBR

000
000
000

RMC - A00215417 CONTROL
001 DESCRIPTION
DESCRIPTION
MOBILIZATION (CALLOUT)

FULL - WIDTH MOWING
LITTER REMOVAL

CONTRACTOR'S ESTIMATE PACKAGE

648421001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
EA 1.000 1.000
AC 41.770 2,957.000
AC 25.000 920.000

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$1.00
$123,513.89
$23,000.00

$146,514.89
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Total Bid QTY Paid
Quantity To Date
4.00 2.00
8,871.00 5,914.00
3,680.00 1,840.00




CONTRACT ID 648421001 ESTIMATE 0011

CONTRACT LINE ITEMS

PROJECT RMC - A00215417 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT)

0075 07307022 000 FULL - WIDTH MOWING

0080 07347001 000 LITTER REMOVAL

PROJECT RMC - A00215417 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0065 07307020 000 STRIP MOWING

0070 07307021 000 SPOT MOWING

0500 96057006

WORK ORDER LIQUIDATED DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

648421001
ROADWAY
UNIT
EA
AC
AC
648421001
ROADWAY
UNIT
AC
AC
DOL

UNIT
PRICE

1.000
41.770
25.000

UNIT
PRICE

41.770
1.000

-618.000

BID
QUANTITY

4.000
8,871.000
3,680.000

BID
QUANTITY

1,120.000
100.000
15.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 2.00
0.000 5,914.00
0.000 1,840.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$
2.00

247,027.78
46,000.00

$293,029.78

AMOUNT
(%)

0.00
0.00
0.00

0.00

$293,029.78



CONTRACT ID

648421001

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007002
07307022
07347001

SP
NBR

000
000
000

DESCRIPTION

MOBILIZATION (CALLOUT)
FULL - WIDTH MOWING
LITTER REMOVAL

ESTIMATE

0011

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA
AC
AC

UNIT BID
PRICE QUANTITY
1.000 4.00

41.770 8,871.00
25.000 3,680.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

2.000
5,914.000
1,840.000

AMOUNT
$)
2.00

247,027.78
46,000.00

$293,029.78
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