
 1,313,670.40

648422001CONTRACT ID:

PROJECT: BPM - A00215418

CONTRACT:

06251901

PROJECTED AMOUNT: $602,638.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

ROAD DOCTORS LLC

Jason R. Dupree, P.E.

BOWIE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/18/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/02/2025

06/18/2025

ESTIMATE PAID:

 175
 275.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/10/2025

$1,916,308.40

CONTRACT:

09/01/2026

AWARD AMOUNT: $602,634.00

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 53.03

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 49.45

$145,320.00 $802,276.40 $947,596.40 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$145,320.00 $802,276.40 $947,596.40 

$0.00 $0.00 $0.00 

$145,320.00 $947,596.40 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $802,276.40 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 175

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/10/2025

09/10/2025

 55

 275

 330

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  21  9

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 3

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

BPM - A00215418 648422001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  100.000 $33,100.00 331.000  1,307.28 3,206.00

0120 05027004 BARRICADES, SIGNS AND TRAFFIC HANDLING000 EA  2,500.000 $7,500.00 3.000  17.00 25.00

0130 05057001 TMA (STATIONARY)000 DAY  150.000 $3,150.00 21.000  128.00 329.00

0175 04387001 CLEANING AND SEALING EXISTING JOINTS LF  35.000 $59,570.00 1,702.000  1,702.00 2,698.00

Added by C.O. #2SUPP DESCR

0195 07877001 REPLACING ELASTOMERIC BEARING PADS EA  7,000.000 $42,000.00 6.000  6.00 11.00

Added by C.O. #2SUPP DESCR

$145,320.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648422001PROJECT CONTROLBPM - A00215418

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  120.000  80.000  103.000  106.70  12,804.00

0065 01047028 000 REMOV CONC (WINGWALL) CY  150.000  31.000  13.000  31.00  4,650.00

0070 01107002 000 EXCAV (CHANNEL) CY  60.000  334.000  229.000  372.00  22,320.00

0075 01327001 000 EMBANK (FNL)(OC)(TY A) CY  250.000  28.000  70.000  28.00  7,000.00

0080 04037001 000 TEMPORARY SPL SHORING SF  20.000  924.000  220.000  476.00  9,520.00

0085 04037002 000 TEMPORARY SPL SHORING (COFFERDAM) SF  22.000  1,212.000  0.000  1,608.00  35,376.00

0090 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  100.000  1,766.000  1,440.000  1,307.28  130,728.00

0095 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  300.000  288.000  244.000  460.66  138,198.00

0100 04327050 000 BEDDING MATERIAL (6 IN) CY  200.000  72.000  63.000  115.25  23,050.00

0105 04667153 000 WINGWALL (FW - 0) (HW=11 FT) EA  35,000.000  4.000  1.000  4.00  140,000.00

0110 04807002 000 CLEAN EXIST CULVERTS CY  60.000  80.000  210.000  104.00  6,240.00

0115 05007001 000 MOBILIZATION LS  70,000.000  1.000  0.000  0.90  63,000.00

0120 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  2,500.000  3.000  22.000  17.00  42,500.00

0130 05057001 000 TMA (STATIONARY) DAY  150.000  55.000  274.000  128.00  19,200.00

0160 04017001 FLOWABLE BACKFILL CY  437.260  0.000  40.000  40.00  17,490.40

0175 04387001 CLEANING AND SEALING EXISTING JOINTS LF  35.000  0.000  2,698.000  1,702.00  59,570.00

Added by C.O. #2

0195 07877001 REPLACING ELASTOMERIC BEARING PADS EA  7,000.000  0.000  11.000  6.00  42,000.00

Added by C.O. #2

0200 40107013 STEEL BRIDGE ZONE PAINTING LS  173,950.000  0.000  1.000  1.00  173,950.00

Added by C.O. #2

Category Subtotal $947,596.40

648422001BPM - A00215418PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0125 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  55.000  274.000  0.000  0.00

0135 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

Material on Hand

0140 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1.000  0.000  0.000  0.00

Work Order LD's

0145 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

Law Enforcement

0150 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  0.000  1.000  0.000  0.000  0.00

Safety Contingency

0155 96067019 SPECIAL DEDUCTION DOL  1.000  1.000  0.000  0.000  0.00

Special Deduction

0165 04207059 CL C CONC(PILE ENCASEMENT) LF  750.000  0.000  420.000  0.000  0.00

Added by C.O. #2
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0170 04327001 RIPRAP (CONC)(4 IN) CY  500.000  0.000  12.000  0.000  0.00

Added by C.O. #2

0180 04667151 WINGWALL (FW - 0) (HW=9 FT) EA  30,000.000  0.000  1.000  0.000  0.00

Added by C.O. #2

0185 07807002 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  250.000  0.000  52.000  0.000  0.00

Added by C.O. #2

0190 07857010 BRIDGE JOINT REPLACEMENT (ARMOR) LF  275.000  0.000  168.000  0.000  0.00

Added by C.O. #2

205 40107013 STEEL BRIDGE ZONE PAINTING LS  38,025.000  0.000  1.000  0.000  0.00

Added by C.O. #2

210 40107013 STEEL BRIDGE ZONE PAINTING LS  38,025.000  0.000  1.000  0.000  0.00

Added by C.O. #2

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $947,596.40
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  120.000REMOV CONC (RIPRAP)  106.700  12,804.00 80.00

01047028 000 CY  150.000REMOV CONC (WINGWALL)  31.000  4,650.00 31.00

01107002 000 CY  60.000EXCAV (CHANNEL)  372.000  22,320.00 334.00

01327001 000 CY  250.000EMBANK (FNL)(OC)(TY A)  28.000  7,000.00 28.00

04017001 CY  437.260FLOWABLE BACKFILL  40.000  17,490.40 0.00

04037001 000 SF  20.000TEMPORARY SPL SHORING  476.000  9,520.00 924.00

04037002 000 SF  22.000TEMPORARY SPL SHORING (COFFERDAM)  1,608.000  35,376.00 1,212.00

04297007 000 SF  100.000CONC STR REPAIR (VERTICAL & OVERHEAD)  1,307.280  130,728.00 1,766.00

04327043 000 CY  300.000RIPRAP (STONE PROTECTION)(18 IN)  460.660  138,198.00 288.00

04327050 000 CY  200.000BEDDING MATERIAL (6 IN)  115.250  23,050.00 72.00

04387001 LF  35.000CLEANING AND SEALING EXISTING JOINTS  1,702.000  59,570.00 0.00

Added by C.O. #2

04667153 000 EA  35,000.000WINGWALL (FW - 0) (HW=11 FT)  4.000  140,000.00 4.00

04807002 000 CY  60.000CLEAN EXIST CULVERTS  104.000  6,240.00 80.00

05007001 000 LS  70,000.000MOBILIZATION  0.900  63,000.00 1.00

05027004 000 EA  2,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  17.000  42,500.00 3.00

05057001 000 DAY  150.000TMA (STATIONARY)  128.000  19,200.00 55.00

07877001 EA  7,000.000REPLACING ELASTOMERIC BEARING PADS  6.000  42,000.00 0.00

Added by C.O. #2

40107013 LS  173,950.000STEEL BRIDGE ZONE PAINTING  1.000  173,950.00 0.00

Added by C.O. #2

$947,596.40TOTAL ITEM EARNINGS TO DATE


