
648423001CONTRACT ID:

PROJECT: MMC - A00215419

CONTRACT:

05252502

PROJECTED AMOUNT: $373,738.50

CONTRACTOR:

HIGHWAY: US0287

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

UNITED SALT CORPORATION

Matthew Herbstritt P.E.

CHILDRESS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

05/14/2025AWARD DATE:

ESTIMATE PERIOD:

0005

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 06/02/2025

05/14/2025

ESTIMATE PAID:

 143

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/11/2025

$373,738.50

CONTRACT:

10/01/2025

AWARD AMOUNT: $373,738.50

CHILDRESS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 79.44

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 16.96

$24,036.85 $39,340.36 $63,377.21 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$24,036.85 $39,340.36 $63,377.21 

$0.00 $0.00 $0.00 

$24,036.85 $63,377.21 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $39,340.36 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 143

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/11/2025

00/00/0000

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

MMC - A00215419 648423001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0110 80027012 TYPE I ROAD SALT(DEL)(SITE 11)000 TON  115.790 $24,036.85 207.590  207.59 250.00

$24,036.85TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648423001PROJECT CONTROLMMC - A00215419

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0090 80027008 000 TYPE I ROAD SALT(DEL)(SITE 7) TON  120.410  250.000  0.000  326.72  39,340.36

0110 80027012 000 TYPE I ROAD SALT(DEL)(SITE 11) TON  115.790  250.000  0.000  207.59  24,036.85

Category Subtotal $63,377.21

648423001MMC - A00215419PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80027002 000 TYPE I ROAD SALT(DEL)(SITE 1) TON  114.950  250.000  0.000  0.000  0.00

0065 80027003 000 TYPE I ROAD SALT(DEL)(SITE 2) TON  113.270  250.000  0.000  0.000  0.00

0070 80027004 000 TYPE I ROAD SALT(DEL)(SITE 3) TON  97.520  250.000  0.000  0.000  0.00

0075 80027005 000 TYPE I ROAD SALT(DEL)(SITE 4) TON  101.510  250.000  0.000  0.000  0.00

0080 80027006 000 TYPE I ROAD SALT(DEL)(SITE 5) TON  113.060  250.000  0.000  0.000  0.00

0085 80027007 000 TYPE I ROAD SALT(DEL)(SITE 6) TON  110.750  250.000  0.000  0.000  0.00

0095 80027009 000 TYPE I ROAD SALT(DEL)(SITE 8) TON  104.450  250.000  0.000  0.000  0.00

0100 80027010 000 TYPE I ROAD SALT(DEL)(SITE 9) TON  121.040  250.000  0.000  0.000  0.00

0105 80027011 000 TYPE I ROAD SALT(DEL)(SITE 10) TON  125.240  250.000  0.000  0.000  0.00

0115 80027013 000 TYPE I ROAD SALT(DEL)(SITE 12) TON  116.000  250.000  0.000  0.000  0.00

0120 80027014 000 TYPE I ROAD SALT(DEL)(SITE 13) TON  108.020  150.000  0.000  0.000  0.00

0125 80027015 000 TYPE I ROAD SALT(DEL)(SITE 14) TON  126.920  150.000  0.000  0.000  0.00

1005 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

1010 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $63,377.21
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80027008 000 TON  120.410TYPE I ROAD SALT(DEL)(SITE 7)  326.720  39,340.36 250.00

80027012 000 TON  115.790TYPE I ROAD SALT(DEL)(SITE 11)  207.590  24,036.85 250.00

$63,377.21TOTAL ITEM EARNINGS TO DATE


