
648424001CONTRACT ID:

PROJECT: MMC - A00215420

CONTRACT:

05252306

PROJECTED AMOUNT: $252,801.00

CONTRACTOR:

HIGHWAY: SH0016

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

MARTIN MARIETTA MATERIALS, INC.

Blake Stembridge, P.E.

COMANCHE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

05/19/2025AWARD DATE:

ESTIMATE PERIOD:

0015

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/02/2025

05/15/2025

ESTIMATE PAID:

 425

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/02/2025

$252,801.00

CONTRACT:

07/01/2026

AWARD AMOUNT: $252,801.00

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 116.44

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $544,819.23 $544,819.23 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $78,714.12 $78,714.12 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $466,105.11 $466,105.11 

$0.00 $0.00 $0.00 

$0.00 $466,105.11 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $466,105.11 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 60

 60

C. O. ADJUSTED DAYS:

 425

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/02/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  007/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648424001PROJECT CONTROLMMC - A00215420

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80017009 000 LRA (TY I GR AA) (DEL) (ST1) TON  124.840  25.000  0.000  713.14  89,028.40

0065 80017107 000 LRA (TY II GR DS) (DEL) (ST1) TON  124.840  2,000.000  0.000  3,020.48  377,076.71

Category Subtotal $466,105.11

648424001MMC - A00215420PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

010 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

015 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $466,105.11
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80017009 000 TON  124.840LRA (TY I GR AA) (DEL) (ST1)  713.140  89,028.40 25.00

80017107 000 TON  124.840LRA (TY II GR DS) (DEL) (ST1)  3,020.480  377,076.71 2,000.00

$466,105.11TOTAL ITEM EARNINGS TO DATE


