
 944,360.00

648426001CONTRACT ID:

PROJECT: MMC - A00215423

CONTRACT:

05252309

PROJECTED AMOUNT: $254,060.00

CONTRACTOR:

HIGHWAY: US0377

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

VULCAN CONSTRUCTION MATERIALS, LLC

Blake Stembridge, P.E.

MCCULLOCH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

05/19/2025AWARD DATE:

ESTIMATE PERIOD:

0013

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/27/2025

05/15/2025

ESTIMATE PAID:

 382
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/15/2025

$1,198,420.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $254,060.00

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 52.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 59.79

$155,924.97 $560,559.26 $716,484.23 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$155,924.97 $560,559.26 $716,484.23 

$0.00 $0.00 $0.00 

$155,924.97 $716,484.23 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $560,559.26 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 382

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/15/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00215423 648426001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

030 80117146 D-GR HMA TY D PG 70-22 (DEL) SITE 1 TON  115.050 $133,223.30 1,157.960  1,157.96 2,000.00

CO#3 CONTRACT EXTENSION #1SUPP DESCR

075 80117146 D-GR HMA TY D PG 70-22 (DEL) SITE 1 TON  115.050 $22,701.67 197.320  2,776.68 2,000.00

CO#2 ADDING QUANTITY TO CONTRACTSUPP DESCR

$155,924.97TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648426001PROJECT CONTROLMMC - A00215423

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80117146 000 D-GR HMA TY D PG 70-22 (DEL) SITE 1 TON  115.050  2,000.000  0.000  2,292.95  263,803.89

030 80117146 D-GR HMA TY D PG 70-22 (DEL) SITE 1 TON  115.050  0.000  2,000.000  1,157.96  133,223.30

CO#3 CONTRACT EXTENSION #1

075 80117146 D-GR HMA TY D PG 70-22 (DEL) SITE 1 TON  115.050  0.000  2,000.000  2,776.68  319,457.04

CO#2 ADDING QUANTITY TO CONTRACT

Category Subtotal $716,484.23

648426001MMC - A00215423PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80117145 000 D-GR HMA TY D PG 70-22 (PICKUP) TON  95.840  250.000  0.000  0.000  0.00

015 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

020 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

025 80117145 D-GR HMA TY D PG 70-22 (PICKUP) TON  95.840  0.000  250.000  0.000  0.00

CO#3 CONTRACT EXTENSION #1

070 80117146 D-GR HMA TY D PG 70-22 (DEL) SITE 1 TON  115.050  0.000  4,000.000  0.000  0.00

CO#1 ADDING QUANTITY TO CONTRACT

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $716,484.23
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117146 000 TON  115.050D-GR HMA TY D PG 70-22 (DEL) SITE 1  6,227.590  716,484.23 2,000.00

$716,484.23TOTAL ITEM EARNINGS TO DATE


