
648429001CONTRACT ID:

PROJECT: RMC - A00215427

CONTRACT:

02261401

PROJECTED AMOUNT: $717,002.25

CONTRACTOR:

HIGHWAY: FM0812

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

HUNTER INDUSTRIES, LTD.

Omar X. De Leon, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/12/2026AWARD DATE:

ESTIMATE PERIOD:

0004

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/05/2026

02/11/2026

ESTIMATE PAID:

 67

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/29/2026

$717,002.25

CONTRACT:

09/01/2026

AWARD AMOUNT: $717,000.25

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 55.83

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 93.97

$0.00 $673,744.53 $673,744.53 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $673,744.53 $673,744.53 

$0.00 $0.00 $0.00 

$0.00 $673,744.53 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $673,744.53 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 67

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/29/2026

00/00/0000

 120

 0

 120

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  21  9

HOLIDAY 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

648429001PROJECT CONTROLRMC - A00215427

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03517001 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY  21.010  2,507.000  0.000  3,080.00  64,710.80

0065 03517002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  31.710  1,560.000  0.000  1,450.00  45,979.50

0070 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  35.340  10,493.000  0.000  12,352.43  436,534.87

0075 05007001 000 MOBILIZATION LS  51,230.440  1.000  0.000  0.90  46,107.40

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,055.420  6.000  0.000  6.00  30,332.52

0090 05057001 000 TMA (STATIONARY) DAY  100.000  30.000  0.000  10.00  1,000.00

0105 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.750  1,000.000  0.000  1,286.00  2,250.50

0135 06667171 000 RE PM TY II (W) 4" (SLD) LF  1.500  5,000.000  0.000  4,650.00  6,975.00

0140 06667172 000 RE PM TY II (W) 6" (BRK) LF  3.800  5,000.000  0.000  250.00  950.00

0145 06667179 000 RE PM TY II (W) 8" (SLD) LF  3.800  1,000.000  0.000  1,286.00  4,886.80

0170 06667208 000 RE PM TY II (Y) 4" (BRK) LF  1.650  5,000.000  0.000  300.00  495.00

0175 06667210 000 RE PM TY II (Y) 4" (SLD) LF  1.500  5,000.000  0.000  7,127.00  10,690.50

0185 06667405 000 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF  0.750  5,000.000  0.000  4,650.00  3,487.50

0190 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.750  5,000.000  0.000  250.00  437.50

0195 06667414 000 REFL PAV MRK TY I (Y)4"(BRK)(100MIL) LF  0.750  5,000.000  0.000  300.00  225.00

0200 06667417 000 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF  0.750  5,000.000  0.000  7,127.00  5,345.25

0205 06727004 000 REFL PAV MRKR TY II-A-A EA  8.000  1,000.000  0.000  173.00  1,384.00

0210 06727006 000 REFL PAV MRKR TY II-C-R EA  8.000  1,000.000  0.000  12.00  96.00

9003 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  11,856.39  11,856.39

Category Subtotal $673,744.53

648429001RMC - A00215427PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  70.000  30.000  0.000  0.000  0.00

0095 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  7.500  200.000  0.000  0.000  0.00

0100 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.500  200.000  0.000  0.000  0.00

0110 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  13.000  500.000  0.000  0.000  0.00

0115 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  33.000  500.000  0.000  0.000  0.00

0120 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  90.000  120.000  0.000  0.000  0.00

0125 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  95.000  100.000  0.000  0.000  0.00

0130 06667168 000 RE PM TY II (W) 4" (BRK) LF  1.650  5,000.000  0.000  0.000  0.00

0150 06667182 000 RE PM TY II (W) 12" (SLD) LF  4.750  500.000  0.000  0.000  0.00

0155 06667184 000 RE PM TY II (W) 24" (SLD) LF  7.000  500.000  0.000  0.000  0.00

0160 06667186 000 RE PM TY II (W) (ARROW) EA  45.000  120.000  0.000  0.000  0.00

0165 06667194 000 RE PM TY II (W) (WORD) EA  50.000  100.000  0.000  0.000  0.00

0180 06667402 000 REFL PAV MRK TY I (W)4"(BRK)(100MIL) LF  0.750  5,000.000  0.000  0.000  0.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9002 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00
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9004 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9005 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $673,744.53
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03517001 000 SY  21.010FLEXIBLE PAVEMENT STRUCTURE REPAIR(2")  3,080.000  64,710.80 2,507.00

03517002 000 SY  31.710FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")  1,450.000  45,979.50 1,560.00

03517003 000 SY  35.340FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  12,352.430  436,534.87 10,493.00

05007001 000 LS  51,230.440MOBILIZATION  0.900  46,107.40 1.00

05027001 000 MO  5,055.420BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  30,332.52 6.00

05057001 000 DAY  100.000TMA (STATIONARY)  10.000  1,000.00 30.00

06667024 000 LF  1.750REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,286.000  2,250.50 1,000.00

06667171 000 LF  1.500RE PM TY II (W) 4" (SLD)  4,650.000  6,975.00 5,000.00

06667172 000 LF  3.800RE PM TY II (W) 6" (BRK)  250.000  950.00 5,000.00

06667179 000 LF  3.800RE PM TY II (W) 8" (SLD)  1,286.000  4,886.80 1,000.00

06667208 000 LF  1.650RE PM TY II (Y) 4" (BRK)  300.000  495.00 5,000.00

06667210 000 LF  1.500RE PM TY II (Y) 4" (SLD)  7,127.000  10,690.50 5,000.00

06667405 000 LF  0.750REFL PAV MRK TY I (W)4"(SLD)(100MIL)  4,650.000  3,487.50 5,000.00

06667408 000 LF  1.750REFL PAV MRK TY I (W)6"(BRK)(100MIL)  250.000  437.50 5,000.00

06667414 000 LF  0.750REFL PAV MRK TY I (Y)4"(BRK)(100MIL)  300.000  225.00 5,000.00

06667417 000 LF  0.750REFL PAV MRK TY I (Y)4"(SLD)(100MIL)  7,127.000  5,345.25 5,000.00

06727004 000 EA  8.000REFL PAV MRKR TY II-A-A  173.000  1,384.00 1,000.00

06727006 000 EA  8.000REFL PAV MRKR TY II-C-R  12.000  96.00 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  11,856.390  11,856.39 1.00

$673,744.53TOTAL ITEM EARNINGS TO DATE


